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BUREAU OF HIGHWAYS 

REQUEST FOR PROPOSAL 
for 

LOW BID SERVICES 
        
The Michigan Department of Transportation (MDOT) is seeking professional services for 
the project contained in the attached scope of services. 
 
If your firm is interested in providing services, please indicate your interest by submitting 
a proposal.  The proposal must be submitted in accordance with the format and process 
outlined in the latest "Vendor Selection Guidelines for Service Contracts”, available on 
the MDOT website.  The vendor firm must provide six (6) paper copies of the proposal to 
the MDOT project manager named in the attached scope of services.  These copies must 
be received by the project manager by May 5, 2006 at 12:00 p.m. (noon).  Fax and 
electronic copies are not acceptable.   
 
Project Manager:  Michele Mueller 
   Michigan Department of Transportation 
   18101 W Nine Mile Road 
   Southfield, MI 48075 
 
One unbound copy of the proposal must also be submitted to Operations Contract 
Support at the address listed below. 
 
A bid sheet(s) (attached) must be submitted in accordance with the attached “Guideline 
for Completing a Low Bid Sheet(s)” for the services you would be providing and must be 
submitted, separate from the proposal, directly to Secretary, Operations Contract 
Support, Bureau of Highways.  The bid sheet(s) must be submitted in a sealed manila 
envelop, clearly marked in large red letters “SEALED BID – TO BE OPENED ONLY 
BY KATHY POPOFF.”  The vendor’s name and return address MUST be on the front 
of the envelope.  Failure to comply with this procedure may result in your bid being 
opened erroneously by the mail room.  Please send the bid sheet(s) to: 
 
 
 Regular Mail:    
 Secretary, Operations Contract Support 
 Michigan Department of Transportation 
 P.O. Box 30050  
 Lansing, MI  48909 
 
 OR 
 
 Overnight Mail: 
 Secretary, Operations Contract Support 
 Michigan Department of Transportation 
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 425 W. Ottawa 
 Lansing, MI  48933 
  
Any questions relative to the scope of services must be submitted by e-mail to the MDOT 
project manager.  Any questions must be asked at least three working days prior to the 
due date and time specified above.  All questions and their answers will be placed on the 
MDOT website as soon as possible after receipt of the questions.  The names of vendors 
submitting questions will not be disclosed.  

The selection team will review the proposal submitted and post the date of the bid 
opening on the MDOT website.  The notification will be posted at least two business days 
prior to the bid opening.  Only bids from vendors that meet proposal requirements will be 
opened.  The vendor with the lowest bid will be selected.  The selected vendor may be 
contacted to confirm capacity. 
 
The maximum allowable pages for the proposal are limited to the selected Tier 
shown on MDOT Form 5100B, which is posted with this RFP.  Page limits apply to 
the entire proposal.  The number of pages per section is the decision of the creator 
of the proposal.  Include in proposal only those items that are checked by the 
MDOT project manager on form 5100B. 
 
MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply.  
The participating DBE firm, as currently certified by MDOT's Office of Equal 
Opportunity, shall be listed in the Pr
oposal. 
 
The payment method for this contract will be lump sum with milestones.  A schedule is being 
developed and will be posted by April 14, 2006, as an addendum to this RFP. 
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INTEGRATOR SCORING POINT 
ASSIGNMENT 

 
Understanding of Services. 
 
 50pts: Full understanding of scope of services above expectations. 
 
 30pts: Full understanding of scope of services adequate expectations. 
 
 10pts: Missing key aspects of scope of services. 
 
Qualifications of Team. 
 

50pts: Task leaders show minimum of three (3) directly related service projects            
for transportation integration specifically. 

 
30pts: Task leaders show minimum of one to two (1-2) directly related service 

projects for transportation integration specifically. 
 
10pts: Task leaders show multiple network integration service projects. 
 

Project Manager. 
 

50pts: Designated relevant experience in three (3) or more projects in 
transportation integration specifically. 

 
30pts: Designated relevant experience in one to two (1-2) projects in 

transportation integration specifically and additional network integration 
projects. 

 
10pts: No transportation integration specifically but two (2) or more network 

integration projects. 
 
Quality Assurance/Quality Control. 
 

15pts: Selected QA/QC plan shows key processes and procedures unique to 
integration. 

 
10pts: Selected QA/QC plan shows key processes and procedures not unique to 

integration. 
 
5pts: Generic QA/QC plan. 
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Equipment and Devices. 
 

50pts: All equipment and devices as noted in Table 3 of the Scope of Services 
meet functional specifications in Scope of Services.  Appropriate 
specification sheets/cut sheets are supplied with appropriate designations. 

 
25pts: All equipment and devices as noted in Table 3 of the Scope of Services 

meet functional specifications in Scope of Services.  Specification 
sheets/cut sheets do not meet requirements specified in Scope of Services. 

 
1pt: No equipment shown meets functional requirements. 

 
Past Performance. 
 

35pts: Designated five (5) or more successfully completed projects with a 
minimum value of $1 million dollars per project, in transportation 
integration projects specifically for team.** 

 
25pts: Designated three to four (3-4) successfully completed projects with a 

minimum value of $1 million dollars per project, in transportation 
integration and additional network integration projects for team.** 

 
10pts: Designated one to two (1-2) successfully completed projects with a 

minimum value of $1 million dollars per project, in transportation 
integration and additional network integration projects for team.** 

 
**  Successfully completed projects will be defined through reference checks 

by review team. 
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REQUEST FOR PROPOSALS 
 

ITS SYSTEM PROCUREMENT, INSTALLATION, INTEGRATION, TESTING 
AND WARRANTY 

 
MICHIGAN DOT  

ITS AND FREEWAY MANAGEMENT SYSTEM 
FOR  

I-94, I-69, I-96, COMMUNICATIONS HUB UPGRADE, MITSC 
 &  

BLUE WATER BRIDGE OPERATIONS ROOM  
 

I. PURPOSE 
 
This document describes scope of work, INTEGRATOR qualifications, and proposal 
submittal requirements for procurement, remote mock-up, installation, integration, 
remote and installed burn-in, testing and warranty of new and existing ITS field 
devices, ITS populated cabinets, new wireless communication infrastructure, existing 
fiber network improvements, new Ethernet backbone communications equipment, 
digital video encoding and decoding equipment, upgrades to the existing MDOT 
communications hubs, upgrading certain subsystems within the MITSC Operations 
Center, and renovating the Blue Water Bridge Operations Room.   
 
The intent of the Request for Proposals (RFP) is to obtain the services of an 
INTEGRATOR that will complete all installation and the integration of devices, 
subsystems and systems into an ITS communications network that meets the 
requirements as noted within the Systems Requirement Document contained within 
this project’s specifications included in and attached to this RFP. 
 
The INTEGRATOR will be selected based on a demonstration of past project 
experience in the successful assimilation of subsystems into a single homogenous 
system which allows for the central control of remote devices or subsystems while 
maintaining communications links that deliver video and data as directed by the 
central controller.  This RFP includes experience and qualification requirements.  Bid 
responses will be opened only for INTEGRATORS who demonstrate they have met 
the experience and qualification requirements.   
 
A responsive proposal must cover firm and key team member qualifications, 
demonstrate a complete understanding of those critical path issues, demonstrate past 
project success and describe, in detail, the INTEGRATOR’S understanding of the 
project. 
 
Definitions of the five (5) entities that have roles described within this RFP are: 
 
 MDOT – Michigan Department of Transportation - MDOT is the owner of the ITS 
elements that are described within this RFP, including but not limited to the MITSC 
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Operations Room, the BWB Operations Room, the ITS field devices and the 
communication infrastructure.  MDOT authority in all project matters will be the 
MDOT Project Manager. 
 
SYSTEM MANAGER – The SYSTEM MANAGER was contracted by MDOT to 
manage and oversee design, contracting, construction, inspection, and integration of 
the ITS elements described in this RFP.  The SYSTEM MANAGER acts as an 
extension of MDOT staff and acts on behalf of and supports the MDOT Project 
Manager in all project-related activities, reviews, and approvals.  
 
CONTRACTOR – The “brick and mortar” CONTRACTOR that will physically  
install, and in some cases furnish and install, ITS infrastructure such as poles, 
populated-by-others ITS cabinets, conduit, power drops, power cable, and power 
meters that are described in this RFP.   
 
CE CONSULTANT or Construction CE – This is the Construction Engineering 
and Inspection Consultant who will inspect the work of the CONTRACTOR.   
 
INTEGRATOR or SYSTEM INTEGRATOR – The INTEGRATOR is a 
consultant or group of consultants who will provide the specific services described in 
this RFP to assure the ITS elements installed by the CONTRACTOR result in fully 
functioning systems as described in the Concept of Operations and the requirements 
of this RFP. The Integrator will have to furnish, integrate, test and warrant the 
selected subsystems and systems that will be installed by the CONTRACTOR, such 
as  the fully populated ITS cabinets. 
 
Acronyms and terms used in this RFP include: 
 

• ITS - Intelligent Transportation Systems.  This is a generic term and when 
used refers in general all the specific ITS field devices, communication, data 
networks and operation center subsystems.   

• MITSC - Michigan ITS Center.  This is the MDOT traffic management center 
for the Detroit metropolitan area. 

• BWB - Blue Water Bridge.  
• RFP - Request for Proposals.  The term for the document used to invite 

potential SYSTEM INTEGRATOR/s to submit proposals documenting their 
experience, qualification and approach for meeting the project requirements. 

• VII - Vehicle Infrastructure Initiative.  A term for wireless communication 
between ITS elements in the roadside and vehicles passing nearby to obtain 
and provide information about road conditions and incidents.  

• WAN - Wide-Area Network.  A wireless or wired data communication 
network with multiple end-user terminals, network servers, data security and 
other features needed to support communication within the network. 

• LAN - Local-Area Network.  Similar to a WAN except usually refers to a 
network within a specific facility such as the MITSC. 
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• NMS - Network Management System.  Hardware and software to manage 
traffic on a data networks such as the VII or WAN. 

• IP - Internet Protocol.  IP is used to provide addresses for data communication 
between devices in the VII or WAN.  Each element has a unique IP address.   

• RF - Radio Frequency.  A term used to describe systems and technology that 
provide wireless data communication. 

• Infrastructure - Refers to the physical facilities that are used to support ITS.  
For example, the RF infrastructure consists of the transmitters, receivers, 
antennas, poles, foundations and cabling that supports wireless data 
communication.   

• FCC - Federal Communication Commission.  FCC provides oversight, 
governance and standards for wireless communication.  

• NEPA - National Environmental Protection Act - NEPA regulations protect 
the human and natural environment from damage due to transportation related 
improvements.   

• NEC - National Electric Code. The NEC develops standards for installation of 
indoor and outdoor electrical systems such as ITS field devices.  

• DOT - Department of Transportation.  This is a reference to MDOT standard 
specifications for construction and other policies and standards applicable to 
this project. 

• DMS - Dynamic Message Signs.  Electronic signs used to convey real-time 
information to travelers. 

• CCTV - Closed-Circuit Television.  Cameras used for traffic monitoring, 
incident verification and traveler information.   

• VDS or MVDS - Vehicle Detection Systems.  Detector used to measure traffic 
volume, occupancy, speeds and other parameters.  

• Ethernet - A data communication protocol that describes how data from 
various sources and with various destinations is managed over a signal 
communication network such as a LAN or WAN.   

• GigE - Gigabit Ethernet Communications Network.  A descriptor of a high 
capacity data network.   

• HAR - Highway Advisory Radio.  HAR is usually a low-power AM or FM 
band radio used to provide traveler information over an area of a few miles. 

• TSP - Technical Special Provisions.  The TSP provide detailed technical 
requirements for a specific system or element.   

• RWIS - Road-Weather Information System.  RWIS is a system of roadside 
environmental and weather sensing systems, communication and software that 
allows MDOT users to support winter maintenance operations and traveler 
information systems. 

• DLP - Digital Light Processing.  A high-resolution, low maintenance 
technology used for video display units in operation centers.  Alternative 
technologies to DLP include liquid crystal diode (LCD) or plasma which can 
experience loss of brightness and shadowing after a few years of continuous 
operation.   
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• QA/QC - Quality Assurance/Quality Control.  A plan and process used to 
continuously check results and products for quality and compliance with 
project requirements.   

• NTP - Notice to Proceed. An official notification from MDOT to the 
INTEGRATOR to proceed with work.  Occurs after executing of the contract 
between MDOT and the INTEGRATOR. 

• SRD - Systems Requirements Document.  High-level performance and 
technical requirements for the ITS elements and communication networks.  

• ECP - Equipment Configuration Plan.  A document that identifies how each 
managed device will be configured in accordance with the TSP and the SRD.    

• MDIT - Michigan Department Information Technology.  The state agency 
responsible for oversight and standards for information technology in 
Michigan.   

• ATP - Acceptance Test Plan. A plan developed by the INTEGRATOR to 
describe how the completed ITS elements and networks will be tested to 
assure compliance with the TSP and SRD.  

• LDAT - Local Device Acceptance Test. A test designed to demonstrate that a 
local ITS element is working as intended.   

• UPS - Uninterrupted Power Supply.  A battery device used to maintain 
electrical service to critical devices during a power outage.   

 
II. QUALIFICATIONS  
 
General Qualifications 
 
The INTEGRATOR and or Team members will be able to demonstrate successful 
completion of a minimum five ITS projects of similar scope and complexity.  The 
INTEGRATOR’S Team task leaders, to be identified in the proposal, must also have 
at least 5-years experience working on a minimum of three projects of similar scope 
and complexity.  Key/Task Leader personnel include, but are not limited to: 
 

• Project Manager 
• Lead Procurement Officer 
• Technical Lead 
• Lead Network Integrator 
• Lead Wireless Communication Technician 
• Lead Video Systems and Ops Room Technician 
 

The wireless networks (VII and WAN) require separate qualifications documentation 
as follows: 
 
Qualifications Criteria for the Installation of Vehicle Infrastructure 
Integration Systems (VII) and Wireless Subscriber and Backhaul Wide-
Area Networks (WAN) 
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The proposal must include documentation that the INTEGRATOR possesses the 
required VII and WAN wireless network expertise including successful deployment 
of no less than three wireless broadband data networks of $1 million or greater size 
within the past five years.  The qualifying INTEGRATOR must demonstrate that said 
networks are performing as specified for a period of greater than 1-year. The 
documentation must include project references and project contacts including project 
name, project location, project size in dollars; project description, contact name, 
contact title, and contact telephone number. 
 
The Michigan Department of Transportation (MDOT) requires that the VII and WAN 
INTEGRATOR demonstrate within this project’s qualification documentation the 
INTEGRATOR’S ability to successfully perform the below listed seven skill-sets and 
the four fundamental and primary proficiencies required for the successful 
deployment of a wireless network.  
 
The following seven project skill-sets are required for the INTEGRATOR to 
demonstrate to be considered for this opportunity. 
 

• Determine sources of backhaul media to hub locations in the designed 
network; 

• Estimate the number of VII devices based on system capacity and 
coverage;  

• Determine maximum distances from hub VII devices to non-hub VII 
devices that would best extend the network and ensure the highest quality 
of service to the end subscribers in the network; 

• Ability to develop a design and the ability to perform on site survey of 
various wireless network planning and device placement; 

• Ability to identify available mounting sites that would be ideal for the 
placement of wireless network devices; 

• Setup of a fixed wireless backhaul system to support assigned device 
locations; and 

• Installation of a network management system (NMS) to be used to manage 
all VII subscribers, hub VII devices, non-hub VII devices as well as 
associated WAN subscriber and backhaul devices. 

 
These seven project skills are considered to be subsets of the four fundamental and 
primary proficiencies - RF network deployment, IP network deployment, civil 
engineering, and project management. All four of these fundamental skills would be 
needed to implement any data wireless network.   
 
The INTEGRATOR must demonstrate proficiency with the following four 
fundamental and primary skill-sets to be considered for this opportunity. 
 
RF Network Deployment Proficiency 
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The INTEGRATOR must demonstrate to the MDOT experience in the design and 
deployment of multiple broadband wireless data networks in the licensed and 
unlicensed bands in a wide area outdoor network configuration and cellular network 
expertise.  
 
Skills that demonstrate RF proficiency: 

• RF Planning and Design Services;  
• Use of RF propagation tools and simulation tools for the design and 

optimization of a wireless broadband data network; 
• Design of last mile and backhaul wireless networks; 
• Full coverage assessment capabilities; and 
• Ability to provide coverage guarantees in select RF coverage areas. 

 
IP Network Proficiency 
The INTEGRATOR must demonstrate experience in the design and deployment of 
multiple wireless, wired, or multi-media IP networks. 
 
Skills that demonstrate IP Network proficiency: 

• Multiple Certified IP engineers on staff; 
• References to include the design, installation and optimization of multiple IP 

network deployments; 
• Experience in providing IP network Assessments with the following areas of 

focus -    
o Network Performance Diagnostics; 
o Network Management Systems proficiency; and  
o Network Security audits. 

• Experience in providing Network design and integration services with the 
following areas of focus -   
o LAN/WAN configurations; 
o Collect/define network requirements based on assessment 

recommendations; and  
o Develop a design for the network, network management system security. 

 
Architectural and Engineering Service Proficiency 
The INTEGRATOR must demonstrate experience in a complete portfolio of industry 
leading Architectural and Engineering and Site Development services ensuring 
efficient and effective turnkey solutions.   
 
Skills that demonstrate Architecture and Engineering proficiency: 

• Multiple Professional Engineers for certification of sites; 
• The demonstration and listing of Site Design and Engineering projects; 
• Demonstration of projects that include Site Development; 
• Wireless and IP System Implementation (Infrastructure); and 
• Projects including the development of Certified Site drawings for agency 

approval. 
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Compliance with any and all federal and local regulatory agency requirements is 
mandatory for all INTEGRATOR/s and their subcontractors.  Examples of these 
include but are not limited to: 
  

• FCC compliance; 
• NEPA compliance; 
• NEC compliance; and 
• DOT compliance. 

 
III. BACKGROUND AND GENERAL REQUIREMENTS 
 
This project involves integration of four major groups of ITS field devices -- 
Dynamic Message Signs (DMS/s) (existing), Surveillance Systems (CCTV) Cameras 
(existing), Vehicle Detection Systems (VDS/s) (existing), and wireless Ethernet 
communications networks.  In addition, this project involves procurement, 
installation, integration, and testing of all required wireless and fiber communications 
devices and facilities necessary to link those ITS field devices to the Gigabit Ethernet 
(GigE) Communications Network by way of the MDOT-owned wireless and/or fiber 
optic communications media or other such media as depicted in the plans, built by the 
INTEGRATOR, or part of the existing communications infrastructure.  Finally, the 
INTEGRATOR will procure, install, integrate and test upgrades to the MITC 
Operation Center and the Blue Water Bridge Operations Room.   
 
Below is a general listing, including but not limited to, those ITS device subsystems 
that will be furnished and/or installed by the CONTRACTOR which is selected 
separately and then those devices are to be integrated into the network by the 
INTEGRATOR.   
 
CONTRACTOR’S RESPONSIBILITY: 
 
• ITS Cabinets (Install Only);  
• CCTV Cameras/Surveillance Systems Remote and Tower Mounted (Furnish and 

Install) – Not including ITS/Video Communications Cabinet; 
• Vehicle Detection Systems (VDS) (Furnish and Install); 
• Dynamic Message Signs with Foundation and Structures (Furnish and Install); 
• Back-of-queue Detectors and Corresponding Flasher Warning Signs (Furnish and 

Install); 
• Back-of queue System Software Upgrade; 
• Highway Advisory Radio (HAR) upgrades (Furnish and Install);  
• Furnish and install Wireless Communications Network and VII infrastructure to 

include by not limited to poles, power drop, pole mounted box as specified and all 
the required infrastructure appurtenances; and 

• Grounding and Lightning Suppression Systems as stipulated within the TSPs. 
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Table 1 -  Count of ITS Device Subsystems and Cabinets (Installed and/or Furnish 
and Install by the CONTRACTOR and integrated into the communications network 
by the INTEGRATOR) 

 
 

ITS Pole 
Mounted 
Cabinets 

Dynamic 
Message 

Signs, Large 
and Small 

CCTV 
Cameras 
Systems - 
Remote 

and Tower 
Mount 

Micro-
wave 

Vehicle 
Detectors 

Non-
invasive 
Magnetic 
Detectors 

Back-Up 
Queue 

Detector 
& 

Warning 
Light 

VII Test 
Bed 

Devices/ 
Poles and 

Power 
Only 

ITS Pad 
Mounted 
Cabinets 

16 

 
 

34 13 34 32 6 3 22 

Following is a listing of subsystems that will be furnished, installed, integrated and 
tested by the INTEGRATOR.  
 
INTEGRATOR’S RESPONSIBILITIES -  
• Upgrade of Backbone Communications (Hubs);  
• Wireless Communication Links and Backhaul; 
• VII Subsystems; 
• MITSC Operation Center Upgrade; 
• BWB Operation Room Upgrade, ITS Central Software and Comm-Network 

Hardware and Software; and 
• ITS Cabinets Populated with all required ITS Devices and Communications 

Hardware. 
 

Table 2 - Count of ITS Subsystems and Systems furnished, populated, installed, 
integrated, tested and warranted by the INTEGRATOR. 

   
Hub 

Upgrades 
to 10GigE 

Wireless 
Comm 
Links  

Subscriber 
(Each) 

Wireless 
Comm Links 

Backhaul 
(Pairs) 

VII 
Subsystems 

MITSC 
Upgrade 

BWB 
Upgrade 

ITS Cabinets 
(13) DMS 

(50) 
CCTV/VDS 

5 61 22 22 1 L/S 1 L/S 63 
 

In addition the INTEGRATOR is responsible for procurement of central control 
software for the Blue Water Bridge Operation Room upgrade and upgrading of the 
existing RWIS software as noted within the Technical Special Provisions TSPs. The 
procured ITS Central Software must be furnished to the MDOT as a Region wide 
license with a minimum of 20-seats. 
 
Table 3 - Individual ITS and TMC device count (ESTIMATE ONLY, 
INTEGRATOR RESPONSIBLE FOR FINAL COUNT) required for the 
INTEGRATOR to supply the necessary project subsystems and systems. 
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10 Gig Ethernet Backbone Switch Layer 3 5 
1 Gig Ethernet Switch Layer 3 (BWB) 1 
16-Port Video Multiplexer (BWB Display Operation) 1 
Operator Console with (2) 21-inch Flat Monitors (BWB) 1 
67-Inch DLP Video Display Unit (BWB) 1 
Video Control Server/ITS Server (BWB & MITSC) 2 
ITS Work Station (BWB) 1 
Communications Server (MITSC) 1 
Applications Server (MITSC) 1 
Hardened Managed100 mbps Ethernet Switch 62 
Hardened Video Encoder MPEG-4 190 
Hardened Video Decoder MPEG-4 41 
Encoder/Decoder Chassis with Redundant Power Supply 17 
Equipment Racks 12 
Hardened Terminal Server 3 
16 Multi-Port Terminal Server 4 
ITS Cabinet Pole Mount  29 
ITS Cabinet Pad Mount 5 
Uninterruptible Power Supply 6 
Subscriber Ethernet Radio (Each) 61 
Backhaul Ethernet Radio (Pair) 22 
VII Radio Units (Each) 22 
Miscellaneous Patch Cords, Communications Cable, Connectors, all required 
appurtenances, etc. 

LOT 

 
IV. SCOPE OF WORK 
 
Task 1.0  Project Management 
 
The INTEGRATOR will be responsible for all Project Management activities of work 
awarded in response to this RFP.  Project Management consists of organizing and 
managing this project, coordination, scheduling, cost control, quality control, 
inventory control, and performance reporting as defined below.   
 
Task 1.1  Quality Assurance/Quality Control (QA/QC) Plan 
 
The INTEGRATOR is to develop and implement a QA/QC Plan that will be provided 
to the MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER 
within fifteen (15) days of the Notice to Proceed for approval by the MDOT 
PROJECT MANAGER.  The Plan will reflect all elements that are unique to this 
project including, but not be limited to procurement, installation, device testing, 
device configuration, inventory control, system integration, system testing, asset 
management and system documentation. This Plan will be utilized by the 
INTEGRATOR to ensure a fully functional and integrated system. 
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Task 1.2  Meetings and Reports 
 

o Monthly Project Review Meetings - The INTEGRATOR will attend and 
participate in Monthly Project Review Meetings scheduled by the SYSTEM 
MANAGER and/or MDOT.  These meetings will review on-going work and 
the project schedule, disseminate details regarding the work to be 
accomplished in the upcoming month and steps that will be employed to 
restore the project to the original project schedule if the project lags behind 
schedule.   

o Bi-Weekly Progress Report and Two-Week Look Ahead - The Integrator will 
provide all requested information for the SYSTEM MANAGER’s Bi-Weekly 
Progress and Two-Week Look Ahead Report for MDOT.  The information 
will be delivered to the MDOT PROJECT MANAGER with a copy to the 
SYSTEM MANAGER on dates established by the MDOT PROJECT 
MANAGER and will be complete and accurate.   

o Ad-Hoc Project Meetings - The SYSTEM MANAGER, MDOT, the 
CONTRACTOR, the Construction CE Consultant, or the INTEGRATOR may 
request periodic or ad-hoc meetings.  The INTEGRATOR will attend these 
meetings.   

o Meeting Reports - The MDOT PROJECXT MANAGER with input from the 
SYSTEM MANAGER will prepare draft and final reports for all project 
meetings.  The INTEGRATOR will review the draft reports and return 
comments and corrections to the MDOT PROJECT MANAGER with a copy 
to the SYSTEM MANAGER within two working days after receipt from the 
MDOT PROJECT MANAGER.    

o Phone Calls and E-Mail - The INTEGRATOR will return phone calls and e- 
mails within one working day.  E-mail may be used to document decisions 
between formal meetings.   

o Invoices - Invoices will be submitted to MDOT on a monthly basis with a 
copy to the SYSTEM MANAGER along with an electronic copy of the status 
report.   

o Attend and participate in project meetings. 
o Deliverables – All INTEGRATOR deliverables will be in both paper and 

electronic formats.  Text documents such as reports will be delivered in both 
MS Word and PDF format.  Schedules will be delivered in both MS Project 
and PDF format.  Plan sheets will be delivered in both Microstation and PDF 
format.   

 
Task 1.3 Coordination and Cooperation Between the Contractor and the Integrator   
 
This Integration project is an essential part of a larger ITS deployment project.  
Organizations that will be involved under separate contracts include: 

 
• INTEGRATOR and CONTRACTOR Contracts Descriptions: 

 



MDOT ITS and Freeway Management 
Integration RFP 
Page 16 
  

o INTEGRATOR - This RFP will acquire the services of the 
INTEGRATOR.  The INTEGRATOR is responsible for the 
furnishing, installation and integration of all Hub communications 
equipment, Hub upgrade, and MITC/Blue Water Bridge Operations 
Room equipment required for upgrade and/or renovation as specified, 
the furnishing of populated (racked, stacked and integrated) ITS 
cabinets, the  field integration into the ITS network of the furnished 
ITS cabinets, and finally the furnishing, installation and integration of 
the wireless communication network including VII and 
subscriber/base station broadband primary data/video network 
equipment. 

o The CONTRACTOR will provide and install, as noted, all field 
hardware and equipment including, but not limited to, remote 
surveillance systems (furnish and install), populated ITS cabinets 
(install), DMS foundation (furnish and install), DMS structures 
(furnish and install), DMS (furnish and install), and radio equipment 
pole infrastructure (furnish and install).  The CONTRACTOR will 
also be required to provide installation services and power drops to all 
ITS Cabinets/Devices/DMS and field communications network 
devices.  

o Construction Engineering (CE) Consultant -  The CE Consultant will 
be  responsible for inspection and testing of all work performed by the 
CONTRACTOR. 

o The SYSTEM MANAGER will be responsible for the inspection, 
testing and proofing of the total ITS network and all work performed 
by the INTEGRATOR. 

 
• SYSTEM MANAGER Contract Description -  
 

o MDOT has employed the services of a SYSTEM MANAGER who 
will act on behalf of MDOT.  The SYSTEM MANAGER will perform 
post design services such as inquiry response and integration 
oversight, witnessing INTEGRATOR testing, system testing and 
proofing, and general management for the procurement of ITS devices.  
The SYSTEM MANAGER will oversee the installation and 
integration of ITS field devices to complete and ensure a functional 
system.  The SYSTEM MANAGER will maintain a master schedule 
incorporating the schedules of the CONTRACTOR, the Construction 
CE, and the INTEGRATOR.  The SYSTEM MANAGER will conduct 
project meetings to coordinate day-to-day activities, resolve 
scheduling conflicts and resolve other project issues.   

o MDOT Project Manager - MDOT will own, operate and maintain all 
ITS components and systems upon completion of work by 
CONTRACTOR, INTEGRATOR and Consultants.  The MDOT 
Project Manager through the SYSTEM MANAGER or directly to a 
CONTRACTOR and INTEGRATOR may request information about 
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materials, schedules, testing, workmanship, costs or other items 
needed for MDOT to meet their project and financial management 
responsibilities.   

 
It will be the responsibility of the INTEGRATOR to cooperate with all other 
Contractors, the Project CONTRACTOR, Consultants, the SYSTEM MANAGER 
and MDOT.  The INTEGRATOR will work with the SYSTEM MANAGER and/or 
MDOT as necessary to coordinate schedules and provide opportunity to observe 
installation and integration activities and tests.  It will be the responsibility of the 
INTEGRATOR to provide the MDOT and the SYSTEM MANAGER with accurate 
information on planned work activities and schedules.  It will be the responsibility of 
the INTEGRATOR to avoid interfering with work efforts of the CONTRACTOR, the 
Construction CE and/or the SYSTEM MANAGER.   
 
Task 1.4 Scheduling 
 
The INTEGRATOR is to prepare and submit project delivery schedule for approval 
to the MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER 
within fifteen (15) days of notice to proceed.  The schedule will reflect the work 
breakdown structure and all deliverables required to complete this project. The 
schedule will utilize the “critical path method” in both graphic and tabular formats 
using MS Project latest edition as required by MDOT. The INTEGRATOR will 
supply to the MDOT, 3-seat licenses for MicroSoft Project, latest edition. The 
INTEGRATOR will expense this software procurement to the MDOT as a direct 
expense to the project.  The INTEGRATOR will update the schedule monthly and 
provide an updated copy to the MDOT PROJECT MANAGER and the SYSTEM 
MANAGER.  The INTEGRATOR will point out changes in the schedule that may 
impact the final completion date and will make every reasonable effort to keep the 
project on schedule.  If the project lags behind schedule, the INTEGRATOR will 
include in the updated schedule adjustments to restore the project to the original 
planned schedule. Review time for all submittals to the MDOT PROJECT 
ENGINEER and the SYSTEM MANAGER is fifteen (15) days. 
 
Task Deliverables: 
 

1. Project QA/QC Plan and execution certificate – 15 days after NTP. 
2. Monthly Project Review and other meeting attendance  
3. Input for Bi-Weekly Reports prepared by the SYSTEM MANAGER for 

MDOT. 
4. Comments on Monthly Project Review and other meeting minutes within 2 

working days of receipt of draft report from SYSTEM MANAGER. 
5. Miscellaneous correspondence and project management documentation 
6. Detailed project schedule (MS Project), updated monthly, including schedule 

adjustments – draft schedule due 15 days after receipt of notice to proceed 
from MDOT. 
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Task 2.0 Procurement of Communications Hardware, Computer Equipment, 
ITS Devices, Cabinets, Incidentals, Ops Room Equipment and Software 

 
General 
 
The Technical Special Provisions and Specifications attached to this RFP define the 
minimum requirements for equipment, ITS devices, communications equipment, 
computer equipment, cabinets, hardware, incidentals, video display equipment, 
consoles, furnishings, ITS Central Control software (a minimum of 20 license seats) 
and MS Project Software is to be furnished and installed by the INTEGRATOR.  The 
INTEGRATOR will procure new equipment that meets or exceeds these 
specifications.  Used or refurbished materials will not be permitted to be installed on 
the project under any circumstance without specific approval of the Engineer. If there 
is any equipment, hardware, software, or incidental items that are not specifically 
mentioned in the plans or specifications but is necessary for the INTEGRATOR to 
complete the installation, integration and testing, it will be the INTEGRATOR’s 
responsibility to procure the equipment, hardware, software or incidentals without 
additional compensation from the Department.  However, prior to incorporation of 
the equipment into the project the INTEGRATOR must demonstrate to the SYSTEM 
MANAGER that the additional pieces will not cause deterioration of system function, 
performance, sustainability and durability.   
 
All equipment, hardware, materials and incidentals required by the INTEGRATOR to 
complete the work will remain in the possession and ownership of the 
INTEGRATOR until completion and approval by the MDOT PROJECT MANAGER 
of the SYSTEM MANAGER’s final acceptance testing and acceptance program.  It 
will be the INTEGRATOR’S responsibility to replace any devices that fail prior to 
acceptance by the MDOT PROJECT MANAGER and/or the SYSTEM MANAGER 
at no additional cost to the Department.   
 
 
 
Task 2.1 Acquisition, Review and Verification of Manufacturers’ Acceptance 
Testing  
 
The equipment specifications require the equipment manufacturer to perform 
applicable acceptance tests on some items procured by the INTEGRATOR prior to 
shipment from the manufacturers or vendors facility.  The INTEGRATOR will 
acquire Manufacturer’s testing certifications from the equipment vendor for all of the 
items required to be complete the integration task. The INTEGRATOR will, at the 
option of the MDOT PROJECT MANAGER and/or SYSTEM MANAGER, submit 
the testing certifications to the MDOT PROJECT MANAGER with a copy to the 
SYSTEM MANAGER for review and verification. The tests and results will conform 
to the standards and specifications set forth in the Equipment Technical Special 
Provisions (TSP/s) which are attached to this RFP. 
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Task 2.2  System Mock-up and Proofing 
 
As stated within the Technical Special Provisions, the INTEGRATOR is required to 
mock-up the proposed primary network (Hub/MITSC) within a remote site which is 
air conditioned and local to the project. The mock-up will consist of the full primary 
network as designed/specified, a representative sample of ITS device locations 
approved by the MDOT PROJECT MANGER with input from the SYSTEM 
MANAGER, computer equipment and necessary software needed for the MITSC and 
BWBOC upgrades.  The INTEGRATOR is required to demonstrate the full function 
and performance of the system to the satisfaction of MDOT PROJECT MANAGER, 
assisted by the SYSTEM MANAGER, prior to commencing Subtask 2.3.  This 
integration facility will also be the assembly, rack and stack, and configuration 
location for populating ITS cabinets.  It is an option for this facility to be at a location 
other than the Detroit area, however, the INTEGRATOR will bear all travel expenses, 
lodging, meals and rental car, with no reimbursement from the MDOT, required for 
up to five persons, possibly including, the MDOT PROJECT MANAGER, SYSTEM 
MANAGER and CE Consultant to travel/stay as often/as long as determined 
reasonable by the MDOT PROJECT MANAGER or the SYSTEM MANAGER. 
 
Task 2.3  Primary Network Switch Over and Network Turn-up 
 
As stated within the Technical Special Provisions, the INTEGRAOR is required to 
switch over from the legacy primary network to the proposed primary network 
located at the MDOT Hubs and MITSC without interruption of the operations of the 
MITSC during any time from 5:00 am Monday morning to 10:00 pm on Friday night 
and including any special events as stipulated by the MDOT. The INTEGRATOR 
will issue to the SYSTEM MANAGER a Primary Network Switch Over and Network 
Turn-up Plan within 60-days of the NTP. This Primary Network Switch Over must be 
performed between the 15th of October 2006 and the 6th of November 2006 inclusive. 
 
Task Deliverables: 

1. Manufacturer’s Acceptance Testing Documentation; 
2. System Mock-up Plan within 30-days of NTP; 
3. Operational System Mock-up within 45-days of NTP; and 
4. Primary Network Switch-Over and Turn-Up Plan within 60-days of NTP. 

 
Task 3.0  System Requirements, System Configuration and Integration, and 
System Acceptance 
 
Task 3.1  System Requirements Document (SRD) 
 
A System Requirements Document (SRD) will be prepared for MDOT by the 
SYSTEM MANAGER and issued to the INTEGRATOR fifteen (15) days after NTP.  
The SRD governs the specific communications systems and ITS Device subsystems 
contained in this project.  The SRD is a structured document singularly identifying 
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each subsystem and specific requirement of operation, characteristic, or other 
attribute related to the subsystem or a component thereof.  The singular requirements 
contained in the SRD are the basis for developing individual test cases that will be 
incorporated into the Acceptance Test Plan used for final acceptance of the system.  
The following communications systems and ITS Device subsystems are included in 
the SRD and will be included in the Acceptance Test Plan: 
 

1. Primary Ethernet Communications Network (10GigEBS); 
2. Dynamic Message Sign System; 
3. Surveillance System CCTV Camera;  
4. Vehicle Detection Systems;  
5. HAR – Highway Advisory Radio; 
6. RWIS – Roadway Weather Information System; 
7. Wireless Data Communications system; and 
8. Vehicle Infrastructure Integration (VII) System. 

 
Task 3.2  Equipment Configuration Plan 
 
The INTEGRATOR will produce an Equipment Configuration Plan (ECP), 
identifying how each managed device (such as video encoders, field switches, GigE 
switches, CCTV Cameras, vehicle detection systems, and dynamic message sign 
controllers) will be configured in accordance with the specifications attached to this 
RFP and with the SRD.   All manageable devices will have a standard or base 
configuration.  Site-location specific configuration values will be identified in the 
configuration plan.  INTEGRATOR will submit the Draft ECP to the MDOT 
PROJECT MANGAER with a copy to the SYSTEM MANAGER for review and 
approval within 30 days from Notice to Proceed.  The INTEGRATOR will submit the 
Final ECP within 15 days after receiving comments from the MDOT PROJECT 
MANAGER and SYSTEM MANAGER.  The MDOT PROJECT MANAGER with 
the assistance of the SYSTEM MANAGER will oversee the development of the ECP 
and provide comments on the ECP to the INTEGRATOR.  Integration will not be 
started until the ECP has been approved by the MDOT PROJECT MANGER with 
input from the SYSTEM MANAGER.   The INTEGRATOR will utilize the IP 
Addressing Scheme provided by the MDOT PROJECT MANAGER with input from 
the SYSTEM MANAGER in collaboration with Michigan Department Information 
Technology (MDIT).   

 
Task 3.3  Software Deployment Plan 
 
The INTEGRATOR will produce a draft plan outlining in detail how all supplied 
software (local, remote, central or otherwise) will be configured, integrated and made 
operational.  The plan will also include a training outline identifying software 
components and training subjects for each.  All changes to the plan after the system 
has been integrated and made operational will be provided to the MDOT PROJECT 
MANGAER and SYSTEM MANAGER in a final plan prior to project close-out.   
The INTEGRATOR is required to provide all training covered in the plan.  The 
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INTEGRATOR will submit the draft Software Deployment Plan to the MDOT 
PROJECT MANAGER with a copy to the SYSTEM MANAGER within 30 days 
after NTP.  The INTEGRATOR will submit the final Software Deployment Plan to 
the MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER 15 days 
prior to commencement of the burn-in period. 
 
 
Task 3.4  Acceptance Test Plan 
 
A minimal base Acceptance Test Plan (ATP) will be prepared for MDOT by the 
SYSTEM MANAGER and issued to the INTEGRATOR by the MDOT PROJECT 
MANAGER forty-five (45) days after NTP.  The ATP includes milestones for 
minimal proofing of the ITS system.  The minimum base ATP is traceable back to the 
SRD defined in Subtask 3.1.  The INTEGRATOR will submit the Draft ATP to the 
MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER within 45 
days after receipt of the minimal base ATP from the MDOT.  The INTEGRATOR 
will expand into more detail the Final ATP including the development of individual 
test cases, traceability matrices, and sequencing of the test procedures. The 
INTEGRATOR will submit the Final ATP within 15 days after receiving comments 
from the MDOT PROJECT MANAGER and the SYSTEM MANAGER.  All 
acceptance tests will be conducted by the INTEGRATOR and witnessed/verified by 
the SYSTEM MANAGER.  The INTEGRATOR will provide a ATP schedule 
Milestones within the Final ATP will include, but are not limited to, the following: 

 
1. Device Asset Management – The INTEGRATOR will log all devices, 

including those supplied by others (ie. CONTRACTOR) into an inventory 
tracking and asset management database. The INTEGRATOR will submit the 
proposed inventory tracking and asset management database for approval by 
the MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER.  
The INTEGRATOR will maintain the device inventory daily. The 
INTEGRATOR will deliver the updated inventory to the MDOT PROJECT 
MANAGER with a copy to the SYSTEM MANAGER, along with packing 
slips, monthly.  The INTEGRATOR is required as part of this task to hold a 
training class on the system for a maximum of 10 participants to be held 
within 45-days after NTP.  The INTEGRATOR will provide all checklists, 
inventory, software and other documentation to the MDOT PROJECT 
MANAGER with a copy to the SYSTEM MANAGER on a bi-weekly 
electronic transfer/update.  At the close of the project, the INTEGRATOR is 
required to turn over all data and software licenses to MDOT. 

 
The INTEGRATOR will be liable for security and insurability of all 
equipment received.  The MDOT PROJECT MANAGER and/or the 
SYSTEM MANAGER will have access to equipment as deemed necessary by 
MDOT and/or the SYSTEM MANAGER. 
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2. Component Level Test – The INTEGRATOR will conduct component level 
testing on individual electronic devices including, but not limited to, the 
individual operational functions of DMS sign controller, CCTV, MVDS, 
Network Switches, Encoders, Terminal Servers, UPS, etc.  The 
INTEGRATOR will generate a component level testing matrix for each 
device listing, device function and desired result. The testing matrix will be 
fully traceable back to the SRD developed earlier.  The SRD will always 
govern testing requirements for pass/fail criteria.  The INTEGRATOR will 
notify to the MDOT PROJECT MANAGER with a copy to the SYSTEM 
MANAGER when component level testing is planned so that the MDOT 
PROJECT MANAGER and/or the SYSTEM MANAGER can observe and 
verify component testing.  Upon successful completion of the Component 
Level Test, the INTEGRATOR may begin configuring the device.  All 
component testing documentation will be provided to the MDOT PROJECT 
MANAGER with a copy to the SYSTEM MANAGER on a bi-weekly 
electronic transfer/update. 

3. Local Device Assembly Test (LDAT) – The LDAT consists of the testing of 
specific functional or performance requirements of a local device assembly as 
defined in the plans and specifications for the project.   Tests are performed 
after ITS Device Assembly installation by the CONTRACTOR and/or 
INTEGRATOR and after completion of the field integration by the 
INTEGRATOR.  MDOT with input from the SYSTEM MANAGER will 
provide an LDAT testing matrix for each device assembly location, device 
function and desired result. The testing matrix will be fully traceable back to 
the SRD developed earlier.  The SRD will always govern testing requirements 
for pass/fail criteria.  The INTEGRATOR will conduct all tests required by 
the SRD and LDAT.  The INTEGRATOR will notify the MDOT PROJECT 
MANAGER and the SYSTEM MANAGER at least five days in advance of 
conducting LDAT testing activities so that the MDOT PROJECT MANAGER 
and/or the SYSTEM MANAGER can observe and verify all LDAT activities 
and results.  The INTEGRATOR will provide all LDAT documentation to to 
the MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER 
upon completion. 

4. Final System Test – The culmination of all of the above tests.  From the 
central system, utilizing the system software supplied by field device 
manufacturers and the Central System Software supplied by the 
INTEGRATOR according to the TSP’s, tests will be executed to specific ITS 
devices to verify function and performance meets the requirements defined in 
the Systems Requirements.  The final system test may not commence until all 
LDAT’s have been conducted, passed and verified by the MDOT PROJECT 
MANAGER with input from the SYSTEM MANAGER.  The MDOT 
PROJECT MANGER with input from the SYSTEM MANAGER will notify 
the INTEGRATOR when Final System Testing may commence.  The MDOT 
PROJECT MANAGER with input from the SYSTEM MANAGER will 
generate the final system testing matrix.  The testing matrix will be fully 
traceable back to the SRD developed earlier.  The SRD will always govern 
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testing requirements for pass/fail criteria.  The Final System Test will be 
conducted by the INTEGRATOR.  The INTEGRATOR will notify to the 
MDOT PROJECT MANAGER and the SYSTEM MANAGER at least five 
days prior to commencing with Final System Test activities so that the MDOT 
PROJECT MANAGER and/or SYSTEM MANAGER can observe and verify 
all tests and test results.  The INTEGRATOR will provide all Final System 
Test documentation to the MDOT PROJECT MANAGER with a copy to the 
SYSTEM MANAGER upon completion. 

5. Burn-in Period – The INTEGRATOR is required to request in writing from 
the MDOT PROJECT MANAGER with input from the SYSTEM 
MANAGER commencement of the burn-in period. ALL project 
documentation must be submitted to and approved by the MDOT PROJECT 
MANAGER with input from the SYSTEM MANAGER prior to submitting 
this burn-in request.  Upon written authorization from the MDOT PROJECT 
MANGER with input from the SYSTEM MANAGER the INTEGRATOR 
will begin the 30-day Burn-in Period.  The burn-in will continue on 
consecutive days unless an equipment failure occurs.  In the event that an 
equipment failure occurs, the Burn-in Period will be stopped, and the 
INTEGRATOR will, within two hours after notification of any problem as 
identified by the MDOT PROJECT MANAGER, SYSTEM MANAGER or 
INTEGRATOR himself, perform a diagnostic test.  The INTEGRATOR will 
complete all necessary work to correct the problem within 24 hours of 
notification, unless the MDOT PROJECT MANAGER with input from the 
SYSTEM MANAGER allows additional time.  The INTEGRATOR will 
provide a written failure report to the MDOT PROJECT MANAGER with a 
copy to the SYSTEM MANAGER within 72 hours after notification of the 
problem.  The written failure report will fully describe the problem, its cause 
and all actions taken.  All equipment, materials, or software listed in the report 
will contain the manufacturer’s name, model and serial number.  All 
equipment or modules used in the replacement or repair will meet the SRD 
and TSPs and be subject to the above testing requirements.  The 
INTEGRATOR will not perform field repairs on electrical or electronic 
equipment, instead malfunctioning electrical or electronic equipment will be 
replaced in kind or as approved by the MDOT PROJECT MANGER with 
input from SYSTEM MANAGER.  The INTEGRATOR is required to 
coordinate manufacturer return merchandise authorizations (RMAs) with the 
MDOT assigned purchasing manager.  Within two working days after 
receiving the equipment failure report, the MDOT PROJECT MANGER with 
input from the SYSTEM MANAGER will notify the INTEGRATOR in 
writing whether the Burn-in Period will be commenced, extended (i.e., Burn-
in Period time extended until a set time is reached), or restarted (i.e., set Burn-
in Period time back to Day Zero).  In any event, the Burn-in Period time will 
be commenced, extended or restarted upon the written notification by the 
MDOT PROJECT MANGER with input from the SYSTEM MANAGER.  
The INTEGRATOR will provide all Burn-In Period documentation to the 
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MDOT PROJECT MANAGER with a copy to the SYSTEM MANAGER 
upon completion. 

 
The acceptance tests listed above will be developed for the MDOT PROEJCT 
MANGER by the SYSTEM MANAGER, executed by the INTEGRATOR, and 
verified by the MDOT PROJECT MANAGER with input from the SYSTEM 
MANAGER to ensure a fully functional and integrated system.  The conditional 
acceptance period will be 45-days after successful completion of the burn-in period. 
Upon completion of the conditional acceptance period, the system will be accepted by 
the MDOT PROJECT MANAGER with input from SYSTEM MANAGER.   
 
Task Deliverables: 

1. Systems Requirement Document (SRD) …….. 
2. Draft Equipment Configuration Plan (ECP) (30 days after receipt of SRD 

from MDOT); 
3. Final Equipment Configuration Plan (ECP) (15 days after receipt of comments 

on Draft ECP from MDOT); 
4. Draft Software Deployment Plan (30 days after NTP) 
5. Final Software Deployment Plan (15 days prior to commencement of burn-in)  
6. Software Training as identified in the Software Deployment Plan 
7. Draft Acceptance Test Plan (45 days after receipt of the minimal base ATP 

from MDOT). 
8. Final Acceptance Test Plan (15 days after receipt of comments from MDOT). 
9. Ongoing Asset Management for the duration of the project 
10. Training on Asset Management System 
11. Asset Management System software and database 
12. Completed Inventory Database (Updated Daily, Transmitted to MDOT bi-

weekly); 
13. Component Level Test Matrix; 
14. Component Level Tests; 
15. Local Device Assembly Test Matrix; 
16. Local Device Assembly Tests; 
17. Final System Traceability Matrix; 
18. Final System Tests; 
19. ALL project documentation; 
20. System Burn-in; and 
21. All ITS Devices configured, tested, inventoried, labeled, and ready for 

installation and field integration 
 
Task 4.0  Field Integration 
 
Once the CONTRACTOR has installed and supplied the power and communications 
interconnect to each ITS device as stated in the plans and specifications and approved 
by the MDOT PROJECT MANAGER with input from CONSTRUCTION CE 
CONSULTANT and/or the SYSTEM MANAGER, the INTEGRATOR will integrate 
each device into the fiber and/or wireless communications network in accordance 
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with the Plans and Specifications.  Coordination with the MDOT PROJECT 
MANGER, the SYSTEM MANAGER AND CONTRACTOR are required for the 
scheduling of the installation and integration of all the ITS devices.  Once physical 
installation of the infrastructure by the CONTRACTOR is completed and approved 
by the MDOT PROJECT MANAGER with input from CONSTRUCTION CE 
CONSULTANT and the SYSTEM MANAGER, the INTEGRATOR will field 
integrate the ITS device/cabinet into the ITS network and power-up the ITS 
device/cabinet within 72-hours.  The MDOT, with input from the SYSTEM 
MANAGER, will verify the ITS devices are placed in the correct locations and that 
all ITS devices are functioning properly.  Upon completion and sign-off of the 
MDOT PROJECT MANAGER, with input from the SYSTEM MANAGER, the 
INTEGRATOR will perform the Local Device Assembly Test, and then the Final 
System Test, followed by the Burn-In Period as described and required within this 
Scope of Services.  The INTEGRATOR must verify communications between ITS 
field devices and subsystems between each ITS device location and that 
device/subsystem designated communication hub. 
 
The upgrade task of all active ITS devices, subsystems and communications 
components and equipment contained in the Communications Hubs will include, but 
is not limited to -  Gigabit Ethernet switches, other switches and device servers, and 
all cables or connectors necessary for the successful operation of the communications 
system.   
 
Prior to starting integration activities, the INTEGRATOR will submit a field device 
and communications hub integration checklist for approval to the MDOT PROJECT 
MANAGER with a copy to the SYSTEM MANAGER.. This checklist will identify 
that all integration tasks have been completed and are documented.  In concert with, 
and as part of, the delivery of the integration checklist, the INTEGRATOR must 
deliver the as-built communications network hub network schematic and circuit 
diagram. 
 
Task 4.1  As-Built Plans and Network Schematics 
 
The INTEGRATOR will deliver to the System Manager three sets of complete As-
Built plans and Schematics within 30-days of completion of the Final Acceptance 
Test. These as-built plans will be delivered as follows - three sets of all circuit 
drawings including conductor and patch cord identification notations and locations, 
three sets of individual hub network topography and hub layouts, passive network 
testing documentation, communications equipment locations and the required asset 
management information including device serial numbers, etc. 
 
Task Deliverables: 
 

1. Coordination with the MDOT PROJECT MANAGER, SYSTEM 
MANAGER, CONSTURCTION CONTRACTOR, CONSTRUCTION CE 
CONSULTANT;  
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2. Installation and Integration Schedule;  
3. All configured ITS devices installed and integrated into the passive 

communications network Delivery of bench tested ITS devices to the 
CONTRACTOR for installation and to the field locations where the 
INTEGRATOR is to integrate the ITS devices;  

4. Communications System Integration at all Communications Hubs; and 
5. Completed Integration Checklists for all ITS device locations and all 

Communications Hubs. Delivery of four (4) integration documentation 
packages which include ITS device acceptance tests and Manufacturers’ 
Operations & Maintenance Manuals to the following recipients upon 
completion of this Task Work Order: 

a. MDOT ITS Maintenance – two (2) copies; 
b. CONTRACTOR – one (1) copy, included with each device cabinet 

(this copy is to remain in the cabinet); and 
c. SYSTEM MANAGER - two (2) copies. 

6. Three sets of As-Built Plans, Circuit Drawings, Schematics and Hub Layouts; 
and all required asset management information. 

 
 
V. MISCELLANEOUS 
 
Length of Service 
 
Services to be rendered by the INTEGRATOR, as herein described, will commence 
upon written notice to proceed from the MDOT, and are to be completed within 
twenty-three (23) months from the date of such notice.  All equipment purchased 
under this contract, i.e. cables, testing equipment, devices, etc. become the property 
of the MDOT and will be turned over to MDOT at the end of the project. 
 
Warranties and Maintenance 
 
Warranty for all individual ITS and Communications devices provided by the 
INTEGRATOR is to be five years (unless noted differently within that device’s 
Special Provision) with the full warranty period beginning at final acceptance. The 
INTEGRATOR will be responsible for maintenance of all subsystems and systems 
during the integration period and for the first year of the warranty period.  Upon the 
end of the first year of warranty, the INTEGRATOR will be transfer the warranty to 
the MDOT.  
 
Over and above device vendor or manufacturer’s warranty, the INTEGRATOR is 
required to warrant his work to be “free of defect” for a period of one-year after final 
acceptance covering all integrated subsystems and systems.  The INTEGRATOR is 
required to use installation and integration techniques that are consistent with 
equipment manufacturer recommendations and standards to avoid nullifying any 
warranty for equipment pre-existing this project and/or installed by others.   
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Product Manuals, Maintenance Manuals and Operations Manuals   
 
At final acceptance the INTEGRATOR is required to deliver to MDOT PROJECT 
MANAGER with a single copy to the SYSTEM MANAGER five copies of all 
product manuals, maintenance manuals and operations manuals bound and tab 
divided for ease of reference. 
 
Training 
 
Training requirements for this project are as specified within the Special Provisions 
and as detailed in Subtask 3.4. 

 
VI. PROPOSAL SUBMITTAL REQUIREMENTS 

 
The following are key minimum requirements for all interested parties which should be 
submitted with their proposal. To be considered for this project, the potential 
INTEGRATOR must demonstrate that they meet and/or exceed the following minimum 
submittal requirements:  
 

• INTEGRATOR understanding of the scope and nature of the project; 
• INTEGRATOR’S approach for completing all aspects of the project; 
• INTEGRATOR’S experience with similar projects, including example projects, 

and references who can be contacted to verify INTEGRATOR’S performance; 
• Identification of Team members and Task Leaders with description of their 

experience, example projects and references; 
• Listing of key personnel, experience, training, certifications, example projects, 

and references.  Statement of availability of and commitment to use these 
individuals; 

• Proposed equipment and device cut-sheets and specifications; and 
• Quality Control and Assurance Plan. 
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BID SHEET 

 
Scope of work for the Integrator is the procurement, remote mock-up, installation, 
subsystem integration, field integration, remote and installed burn-in, testing and 
warranty of new and existing ITS subsystems and systems, including but not limited 
to the population of ITS cabinets both pole mounted and pad/ground mounted, new 
wireless communication infrastructure, existing fiber network improvements and 
upgrades, renovation and upgrades at the MDOT communications Hubs and 
Operations Centers, new Ethernet backbone communications equipment, installation 
and integration of a VII Test Bed, digital video encoding and decoding equipment, 
upgrading certain subsystems, including but not limited to central system software 
integration, within the MITSC Operations Center, and the complete renovation, 
including but not limited to central system software integration, of the Blue Water 
Bridge Operations Room.   

 



MDOT ITS and Freeway Management 
Integration RFP 
Page 29 
  

PAY ITEMS 
 

All entries on this page must be handwritten in ink or computer generated. 
See RFP Special Provisions for full explanation of each bid item. 
Bid amount should be calculated as follows: 
Quantity x Unit Price = Bid Amount 
Quantity of Lump Sum = 1 
 

ITEMS OF WORK QUANTITY UNIT PRICE BID AMOUNT 
Backbone Communications 
Network Lump Sum   

BWBOC Modifications Lump Sum   
Wireless Link, Cellular 2 Each   
Wireless Link, Backhaul 10 Each   
Wireless Link, PTMP, SU 71 Each   
Wireless Link, PTMP, BSU 44 Each   
Cabinet, ITS, Pole Mounted 33 Each   
Cabinet, ITS, Ground 
Mounted 18 Each   

VII Test Bed Access Point 12 Each   
VII Test Bed Wireless Router 21 Each   
VII Test Bed Device 
Enclosure, Fiberglass with 
Sunshield 

0 Each* 
 

N/A No Bid Amount 

Lighted Arrow, Type C, Furn 2 Each   
Lighted Arrow, Type C, Oper 2 Each   
Lighted Arrow, Type C, 
Standby 1 Each   

Minor Traf Devices Lump Sum   
Plastic Drum, High Intensity, 
Lighted, Furn 150 Each   

Plastic Drum, High Intensity, 
Lighted, Oper 150 Each   

Sign Cover 10 Each   
Sign, Type B, Temp, 
Prismatic, Furn 980 SFT   

Sign, Type B, Temp, 
Prismatic, Oper 980  SFT   

Truck Mtd Attenuator, Furn 2 Each   
Truck Mtd Attenuator, Oper 2 Each   

*Note: VII Test Bed Device Enclosure, Fiberglass with Sunshield will be procured by the 
CONTRACTOR 
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      Total Bid:  __________________________ 
 
 
 
Consultant Name: 
 

 

Consultant Address: 
 

 

Date: 
 

 

 
 
The Michigan Department of Transportation reserves the right to reject any or all bids. 
 
 
Check “UNIT PRICE” column for omissions before entering bid total. 
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 UTILITY NOTICE TO BIDDER 
AND 

 UTILITY COORDINATION REQUIREMENTS 
   

DES: MM 1 of 3 11-02-05 
 
GENERAL 
 
The Contractors attention is directed to the requirements for cooperation as covered in 
Article 104.07 of the 2003 Standard Specifications for Construction.  
 
Utility companies may require utility relocations and adjustments within the limits and 
during the life of this project.  The contractor shall cooperate and coordinate 
construction activities with these agencies as stated in the MDOT Standard 
Specifications for Construction.  Utility information and possible relocation coordination 
work is listed below.  Contact persons and instructions are included in the list.   
 
 
WAYNE COUNTY 
 
Michcon: 
Michcon has 8 inch, 12 inch, and 16 inch pipelines along Harper Road, in the vicinity of 
Allard Ave. and Vernier Rd. 
 
The contractor is to use extreme caution when working in the vicinity of these facilities.  
The contractor may have to hand dig within the vicinity of these facilities. 
 
Contact Person for Michcon:  
Distribution and Drafting Clerk   Phone: 313 577-7327 
 
 
ST. CLAIR COUNTY 
 
Semco Energy Gas Company 
Semco Gas has a 2 inch pipe line crossing I-94 in the vicinity of Gratiot Ave, and 
crossing I-69 in the vicinity of Wadham’s Rd 
 
Contact Person for Semco Energy 
Brad Dietzel      Phone: 810 887-3068 
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OAKLAND COUNTY 
 
DTE Energy (Michcon): 
DTE Energy (Michcon) has a 36 inch pipeline (Milford Loop “L”) crossing under I-96 in 
the vicinity of Old Plank Road. 
 
The contractor is to use extreme caution when working in the vicinity of these facilities.  
The contractor may have to hand dig within the vicinity of these facilities. 
 
Contact Person for DTE Energy (Michcon):  
Erick Dole      Phone: 248 486-6506 
 
City of Novi: 
The City of Novi has 2 water main crossings and 3 sanitary sewer crossings under I-96 
along with a lift station within the City of Novi limits. 
 
The contractor is to use extreme caution when working in the vicinity of these facilities.  
The contractor may have to hand dig within the vicinity of these facilities. 
 
Contact Person for City of Novi:  
Brian Coburn     Phone: 248 347-0454 
 
Consumers Energy -Transmission & Storage: 
Consumers Energy (Transmission & Storage) has a 16 inch CECO gas transmission 
pipeline crossing (Line 2800) under I-96 between Kent Lake Rd. and Milford Rd., a 16 
inch CECO gas transmission pipeline crossing (Line 1600) under I-96 between Novi Rd. 
and Taft Rd., and a 24 inch pipeline crossing under I-96 between South Hill Rd. and Old 
Plank Rd. 
 
The contractor is to use extreme caution when working in the vicinity of these facilities.  
The contractor may have to hand dig within the vicinity of these facilities. 
 
Contact Person(s) for Consumers Energy (Transmission & Storage): 
TJ Coppernoll     Phone: 517 788-0998 
Richard Cottrell     Phone: 517 788-0817 
 
Consumers Energy - Distribution: 
Consumers Energy (Distribution) has a 4 inch gas main crossing under I-96 at Milford 
Rd., a 2 inch gas main running along the ramp in the north east quadrant of the  
I-96/Milford Rd. interchange and an 8 inch gas main crossing under I-96 at Wixom Rd. 
 
The contractor is to use extreme caution when working in the vicinity of these facilities.  
The contractor may have to hand dig within the vicinity of these facilities. 
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Contact person(s) for Consumers Energy – Distribution: 
Mike Jablonski     Phone: 248 858-4405 
Debra Boyle      Phone: 248 858-4439 
Kurt Adams      Phone: 517 545-8711 
Dominic King     Phone: 734 513-6268 
 
All work required and cost incurred for probing and/or exposing and/or hand digging in 
the vicinity of any utility involved with this project will not be paid for separately but shall 
be included in the cost of other pay items in the contract. 
 
 
MACOMB COUNTY 
 
Michcon: 
Michcon has a 8 inch, 12 inch, and 16 inch pipelines along Harper Road, in the vicinity 
of Allard Ave. and Vernier Rd. 
 
The contractor is to use extreme caution when working in the vicinity of these facilities.  
The contractor may have to hand dig within the vicinity of these facilities. 
 
Contact Person for Michcon:  
Distribution and Drafting Clerk   Phone: 313 577-7327 
 
 
 
 
 
 
 

 



 

 

MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

     
SPECIAL PROVISION 

FOR 
PROTECT ITS INFRASTRUCTURE 

 
DES:MM 1 of 3 08-04-04 
 

a. Description.  Protection of the existing and newly installed MDOT MITS infrastructure 
during construction activities is critically important for the safety of construction workers 
and the general public.  The MITS intelligent transportation system (ITS) infrastructure is 
not protected by the contractor calling MISS DIG.  A separate request, using the MDOT 
Form 5300 must be faxed to the ITS Engineer at the MITS Center at (313) 256-9036 at 
least three (3) business days in advance of any digging.  In case of emergencies, please 
call (313) 965-0777; the Control Room Operator will get assistance. The Control Room 
is staffed 24 hours a day.  Any damage to this critical infrastructure shall be repaired 
immediately by the contractor causing the damage, or by another contractor, at the sole 
discretion of the MITS ITS Engineer.  All costs of the emergency repairs shall be paid by 
the contractor responsible for the damage regardless of who does the repair. 

 
The Staking Request form, attached as Page 3 of 3, is available through the Internet at: 
http://mdotwas1.mdot.state.mi.us/public/webforms/public/5300.pdf and at the MDOT 
Project Office. 

 
1. Critical Infrastructure -- Hand Digging 

 
 The contractor shall hand dig to confirm the location of MITS infrastructure whenever the 

proposed work is within ten feet of the marked location, or when directed by the 
Engineer.  The cost of hand digging shall be included in the applicable construction pay 
items. 

 
2. Critical Infrastructure -- Protection 

 
 Wherever indicated on the plans or by the Engineer the contractor shall provide 

rectangular steel cover plates of at least 8 by 8 feet in size and 1 inch thick to serve as a 
buffer and shield between traffic loads or demolition and the critical infrastructure.  
These plates shall be used to cover handholes that will be over driven by traffic during 
construction; to protect conduit runs from bridge demolition activities and debris; and 
wherever indicated by the Engineer. These plates may be necessary over 
magnetometer conduits until the pavement is placed over them.  The cost of plating shall 
be included in the applicable construction pay items. 

 
3. Critical Infrastructure -- Renewing Markings 

 
Whenever construction activities obliterate facility staking markings, the burden is on the 
Contractor to place a subsequent request to MITS for freshening the system markings or 
flags.  It is the Contractor’s responsibility to assure they know where all MITS facilities 
are after the initial staking at each site. 
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b. Measurement and Payment. 
 
 The costs associated with this pay item will not be paid for separately, but are to be 

included in the applicable pay items that might cause harm to the MITS infrastructure, 
such as, but not limited to: guardrail installation, fence installation, pavement placement. 



DES:MM        3 of 3         08-04-04 

 

DES:MM        3 of 3         08-04-04 

 

 



MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
BASIC MATERIALS AND METHODS FOR ITS WORK 

 
DES: MM 1 of 16 03-14-06 
 
 

a. Description. This special provision describes the basic materials and methods for 
Intelligent Transportation Systems (ITS), required for this project.  This work is to be done in 
accordance with the 2003 Standard Specifications for Construction except as modified herein, 
the contract documents, manufacturer’s instructions, and shop drawings. 
 

1. General. 
 

A. This special provision applies all work to be completed in this project including but 
not limited to: 

 
(1) ITS Cabinets,  

This work consists of furnishing, populating with equipment (including burn-in and 
testing, field integration and warranty of 336S Special Pole Mounted, and 332 
Special Ground Mounted, ITS Cabinets. The ITS Cabinet provides an 
environmentally secure enclosure to house ITS field device equipment, 
subsystems, ITS network communications equipment and surge protection. The 
cabinet will be designed for the explicit use of and populated with housing and 
protecting sensitive electronic equipment (Encoders, Ethernet switches 10/100 
Mbps, media converters, port/terminal servers, wireless communications 
equipment, and other related components, etc.) 

(2) Backbone Communications Network 
This work is to consist of furnishing, mocking-up, installing, integrating and 
testing the primary communications network supporting the delivery of video 
image and data from and to the ITS field devices to and from the Michigan 
Intelligent Transportation Management Center (MITSC); this primary 
communications network is herein referred to as the Backbone Communications 
Network (BCN) equipment as depicted on the Plans.  No additional items or 
payment other than what is indicated herein is required in this estimate of work.  
This work is to be done in accordance with the Michigan Department of 
Transportation 2003 Standard Specifications for Construction, except as 
modified.  Items covered under this Special Provision include the following: 
(a) Multi-port Terminal Servers (MTS) 16-port 

The MTS aggregates up to 16 serial data connections and provides 
communications to each serial port by way of Ethernet/IP; 

(b) 10-Gig Ethernet Backbone Switch (10GigEBS) 
The 10GigEBS is a modular backbone switch providing 10Gbps, 1Gbps, 
100Mbps, and 10Mbps Ethernet/IP connectivity via optical fiber or twisted 
pair copper conductor; 

(c) Video Control Server (VCS) 
The VCS contains the necessary hardware and software to provide IP video 
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switching capability to client workstations in an Ethernet/IP network 
environment; 

(d) Communications Server (CS) 
The CS contains the necessary hardware and software to provide Ethernet/IP 
and serial connectivity between other system servers, client workstations, 
remote users and field devices in an Ethernet/IP network environment; 

(e) Applications Server (AS) 
The AS contains the ATMS/ITS applications necessary to provide a user 
interface and the functionality required to support operating the system. 

(f) Digital Video Encoder/Digital Video Decoder (DVE/DVD), Hardened 
The DVE encodes an analog video signal and a serial data signal (for PTZ) 
into an Ethernet/IP format.  The DVD decodes the digital video stream from 
Ethernet/IP into an analog video signal and a serial data signal (PTZ); and 

(g) Uninterruptible Power Supplies (UPS) 
The UPS provides uninterrupted power to critical equipment and systems. 

(3) Blue Water Bridge Operations Centers Upgrade 
This work consists of modifying the existing Blue Water Bridge Operations 
Center (BWBOC). The BWBOC is located at 1410 Elmwood, Port Huron, MI 
48060. This work must be done in accordance with the Michigan Department of 
Transportation 2003 Standard Specifications for Construction, except as 
modified. Items and work included in the BWBOC upgrade are:  
(a) 1Gig Ethernet Backbone Switch (1GigEBS) 
(b) ITS System Server  
(c) Digital Video Encoder MPEG4 (DVE) 
(d) Digital Video Decoder MPEG4 (DVD) 
(e) Digital Video Encoder/Decoder Rack Chassis 
(f) Digital Video Encoder/Decoder Rack Chassis Redundant Power Supply 
(g) Uninterruptible Power Supply (UPS) 
(h) Communications and Server Racks 
(i) Demolition BWB OPS RM 
(j) Re-construction BWB 
(k) Miscellaneous Communications Wiring 
(l) Power Service Upgrade If Required 
(m) Jumpers and Patch Cords 
(n) Remote System Mock-up and Demonstration 
(o) Full System Burn-In 
(p) System Integration of Ops-RM Equipment and Server Aggregation 
(q) 67-Inch DLP Video Display 
(r) Operator Console with (2) Flat Screen Monitors, (1) Operator’s Chair 
(s) 16-Input Color Video Multiplexer 
(t) ITS Work Station 

(4) ITS wireless communications network infrastructure for field devices  
(a) Broad-band wireless backhaul network 

This work consists of the installing and testing a Wireless Backhaul Link at 
locations designated on the Plans.  In the plans, one half of a complete link is 
called out as “Wireless Link, Backhaul.”  This work is to be done in 
accordance with the 2003 Standard Specifications for Construction, except as 
modified herein. 
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(b) Point-to-Multi-Point (PTMP) wireless network 
This work consists of the furnishing, installing, integrating and testing of a 
Point-to-Multipoint Wireless Network Segment (PTMP) at locations 
designated on the Plans. A PTMP link is comprised of a Base Station Unit 
(BSU) and a Subscriber Unit (SU) and all cabling, antennas and the system 
appurtenances required to complete a functional link.  A single BSU is 
capable of communicating with multiple SU’s in a point-to-multipoint 
configuration as indicated on the Plans.  This work must be performed in 
accordance with the 2003 Standard Specifications for Construction, except as 
modified herein. 

(c) Cellular wireless links 
This work consists of the furnishing, installation, integrating and testing of the 
device-level, environmentally hardened, cellular wireless modem and service. 
The wireless modem must be outdoor/industrial-grade wireless modem that 
provides wire-speed Ethernet (10 mbps) connectivity from the remote ITS 
devices where this wireless modem is to be installed to the ITS network 
connection point at the BWBOC. The furnished Wireless Link, Cellular must 
be fully compatible and interoperable with the ITS network trunk Ethernet 
network interface. 

(5) Vehicle-Infrastructure Initiative (VII) devices and network 
This work consists of the furnishing, installing, integrating and testing of a Vehicle 
Infrastructure Integration (VII) Test Bed Network at locations designated on the 
Plans. A VII Test Bed Network is comprised of all Wireless Routers (WR), 
Access Points (AP), enclosures, all cabling, and the system appurtenances 
required to complete a functional network.  An AP will be located at points along 
I-96 that will allow access to the backhaul network as indicated on the Plans. A 
WR will be the interface between the vehicle access wireless client card and the 
test bed network. 

 
B. The Integrator is to furnish, install, test and integrate all equipment and components 

necessary to provide full and complete ITS functionality in all respects, without 
additional expense to the Department. 

 
2. Permits and Licenses:  
 

A. The Integrator is to be responsible for acquiring the permits and necessary insurance 
riders for all required utility and inspection permits, including all costs associated with 
these permits and insurance riders. 

 
B. The Integrator is to be responsible for all overtime inspection costs by utility 

companies and other agencies required for work performed at the discretion of the 
Integrator outside the utility company’s normal working hours. 

 
C. The Integrator is responsible for payment of all utility bills and charges prior to 

equipment acceptance by MDOT.  All utility accounts will be transferred as 
designated by the Engineer within two weeks of equipment acceptance by the 
Engineer.   
 

D. Construction Phase Submittals. 
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(1) General 

(a) Except for the project Close Out Documentation, all shop drawings, 
schematics, material lists, and details are to be submitted to the Engineer 
within ninety (90) days of Integrator’s Notice to Proceed.  

(b) No extension of time will be allowed due to Integrator’s failure to complete 
and obtain acceptance of any submittal nor will delays to the project for 
completing this work be allowed as the basis of any claim.  Seven (7) copies 
of each submittal are to be transmitted to the Engineer, unless otherwise 
specified.   

(c) Submittals not transmitted as specified will be returned without review, and 
must be resubmitted.  

(d) Review and acceptance of submittals by the Engineer does not relieve the 
Integrator of the responsibility for errors or conformance with the contract 
documents. 

(e) All submittals are to be accompanied by a Letter of Transmittal that includes 
the following information: 
(i) Date of submittal 
(ii) Name of company making submittal 
(iii) Name of the Integrator sending submittal 
(iv) State Job Number and Control Section 
(v) Federal aid project number 
(vi) Itemized list of enclosures (e.g., five copies of Inside Wiring Submittals) 
(vii) Recipient name and department (i.e. to the attention of …) 
(viii) Action requested (e.g., please review submittals for approval) 

 
(2) Required Submittals: 

(a) Site Evaluation Report: The Integrator is to submit Site Evaluation Reports for 
all sites requiring assessment of construction site prior to equipment 
installations as detailed in the Plans. 

(b) Shop Drawings and Equipment Data: 
(i) The Integrator is to submit Shop Drawings and Equipment Data for all 

prefabricated ITS equipment and components if required by the contract 
documents.   

(ii) Samples are to be submitted if required by the contract documents, or if 
requested by the Engineer.   
1. Shop Drawings.   

a. Allow ten (10) working days for the Engineer to review detailed 
plans prior to authorization to commence installation.   

b. The Integrator is to verify, in writing, final hardware and software 
installation configuration plans with the Engineer prior to any field 
installation. 

2. Equipment Data. 
a. Prior to ordering material, the Integrator is to submit equipment 

data information. Equipment data sheets are to clearly state 
equipment compliance with equipment specifications  

b. The Integrator is to submit five (5) indexed and bound sets of 
equipment data including but not limited to the following items 
identified in individual specification and special provision sections.  
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Cabinet, ITS, Pad Mounted 
Cabinet, ITS, Pole Mounted 
Power Co. (Est. Cost to Integrator) 
Meter and Service Disconnect, ITS 
VII Test Bed Access Point 
VII Test Bed Wireless Router 
Wireless Access, Cellular 
Wireless Link, Backhaul 
Wireless Link, PTMP, BSU 
Wireless Link, PTMP, SU 
BWBOC Modifications 
Backbone Communication Network 

 
  

c. The index is to list equipment being submitted and the 
specification section references.   

d. Equipment data is to include, but is not limited to, the following: 
• A complete equipment list including manufacturers’ names, 

model numbers, and quantities of each item; manufacturers’ 
data sheets on all equipment items, including parts list and 
part numbers; performance characteristics and capacities; 
dimensions and clearances; wiring diagrams and controls; and 
other pertinent information. 

• Equipment racks and console layouts showing locations of all 
equipment items. 

• Construction details for any custom fabricated items, including 
interfaces, panels, removable control panels, and wall plates.  
These details are to show dimensions, materials, finishes, and 
color selection. 

• ITS schematics showing detailed connections to all equipment 
with wire/cable number, terminal block number, and color-
coding.  Distinct wire numbers is to be translated to label 
permanently affixed to each cable.  Device connection and 
protocol information, and labeling schema is to also be 
provided. 

• Integrator or its Subcontractor’s certificate by the manufacturer 
to install the equipment 

 
(c) Work Plan: 

(i) A Work Plan is to be submitted to the Engineer for review at the 
preconstruction meeting.   

(ii) The Work Plan will be discussed at the preconstruction meeting.  Within 
two (2) weeks of receipt, the Engineer will either accept the plan as 
submitted or request revisions.  First two weeks schedule will be 
reviewed at the preconstruction meeting and the Engineer will approve 
or request change to the first two weeks schedule as a part of the 
meeting. 
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(iii) Work on this project is not to begin until the Work Plan has been 
accepted by the Engineer.   

(iv) The Work Plan is to include primary work tasks and schedule for each 
indicating start and completion dates with clear identification of long 
lead-time items and critical path tasks. 

 
(d) Material Handling and Storage Plan: 

(i) Thirty (30) days prior to any equipment arriving at the site, the Integrator 
is to submit ten (10) copies of a Material Handling and Storage Plan to 
the Engineer.  

(ii) The Material Handling and Storage Plan is to give details of the 
equipment and facilities to be provided and the procedures to be 
adopted by the Integrator for the safe and efficient handling and storage 
of all equipment and material.   

(iii) The Engineer is to review the plan and respond within ten (10) workings 
days of receipt indicating either acceptance or rejection with required 
changes of the plan.   

(iv) The Integrator is to address all comments and resubmit the plan within 
seven (7) working days after receiving the rejection notice and 
comments.   

(v) The Integrator is not to ship materials to the site until the Materials 
Handling and Storage Plan is accepted by the Engineer.   

(vi) The Department will not make provisions for temporary storage of 
equipment prior to deployment in specified locations.  All costs incurred 
in storage, setup, handling, and transportation is to be included in bid.   

(vii) The Department assumes no responsibility for stored equipment.  The 
ownership and title to equipment is not to be vested in the Department 
before the equipment has been delivered, tested, and accepted.   

(viii) All equipment is to be fully insured and maintained by the Integrator 
until final acceptance by the Engineer. 

 
(e) Equipment Installation Plan: 

(i) Thirty (30) days prior to the first installation of equipment, the Integrator 
is to submit ten (10) copies of the Equipment Installation Plan to the 
Engineer.  Should the Equipment Installation Plan may be integrated 
into the Work Plan, the submittal time frame of the Work Plan applies.   

(ii) The Engineer is to review the plan and respond within ten (10) working 
days of receipt indicating either acceptance or rejection with required 
changes of the plan.   

(iii) The Integrator is to address all comments and resubmit the plan within 
seven (7) working days after receiving the rejection notice and 
comments.  The approved plan is to be used for all subsequent 
installations of similar equipment.   

(iv) The Equipment Installation Plan is to include, but is not limited to, the 
following: 
1. Details of equipment to be used for installation 
2. Name, contact information and details of relevant experience of 

Integrator’s personnel to be involved 
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3. Details and sequence of procedures to be employed for equipment 
installation 

4. Location, date and expected time of installation  
5. Details of precautionary measures to be adopted to avoid damage 

to the equipment 
6. Details of repair facilities/measures available to rectify any damage 

to the equipment during installation 
 

(f) Test Plan: 
(i) The Integrator is to submit a complete Test Plan to the Engineer for 

review and acceptance prior to commencing any testing.  Allow 
sufficient time for this review such that it is accepted by the Engineer at 
least fourteen (14) days prior to the start any testing.   

(ii) The Test Plan is to include details of the Pre-Construction Testing, 
Construction Phase Testing and Final Inspection and Acceptance 
Testing as specified in this special provision.  In addition, the Test Plan 
is to address all material and equipment testing required by the contract 
documents.   

(iii) The Test Plan is to include a schedule of each step of testing process; 
identification of all test equipment to be utilized; and identification of 
each independent testing Subcontractor to be employed to conduct 
specified testing. 

 
(g) Close Out Documentation:  The Integrator is to provide the following items as 

part of the Close Out Documentation after construction has been completed. 
 

(h) Record Documents: 
 

(i) The Integrator is to maintain a set of record “As-Built” documentation 
and plans during the course of installation.   

(ii) These documents are to be updated weekly by the Integrator to reflect 
current approved design changes and as-built information.   

(iii) Completed record documents and plans are to be turned over to the 
Engineer at the completion of work.   

(iv) Record Documents is to indicate, but not be limited to, the following: 
1. All approved changes and/or deviations from the contract 

documents 
2. Equipment model, serial number, and location 
3. ITS diagrams labeling all connections to equipment 
4. Maintenance and operation information adequate to operate all 

required features of all equipment without other technical support 
5. Service entrance facilities 
6. Main cross-connects 
7. Telecommunications closets, equipment rooms, handholes and 

manholes 
8. Splices 
9. Hand holes and junction boxes with their associated identifying label 
10. Location of all devices with device identification and cable routing 
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11. Other material and equipment as-built details required by the 
contract documents 

 
(i) Application Software –  

(i) The Integrator is to provide necessary application software (including 
any applicable licenses) to allow the Department to edit diagram(s) as 
needed.  If the Department has current software for managing this 
information, the Integrator is to use the Department’s current standards 
in developing this information. 

 
(j) Other Documentation: 

(i) The Integrator is to provide a graphical diagram of equipment 
connections on CD-ROM, and 8.5-inch by 11-inch paper copies 
indicating the Department identification and locations, as well as details 
of interconnection to other devices including media types.   

(ii) The Integrator is to provide complete ITS configuration, including any 
default settings modified on the ITS in both Microstation (.dgn) and 
Portable Document Format (.pdf) formats.   

(iii) The Integrator is to provide both bound and indexed paper medium and 
CD-ROM media documentation of all equipment and associated parts 
with manufacturer’s nameplate, giving name of manufacturer, 
description, size, type, serial number, and other specifications per 
building, to facilitate maintenance or replacement.  Nameplate of 
distributor or Contractor is not acceptable.  These electronic file(s) is to 
be in Microsoft Access database format (.mdb).  The Integrator is to 
provide two (2) sets of cable termination records for copper and fiber 
optic feed cables in a bound paper medium.   

(iv) One set is to be left on-site in each associated telecommunications 
closet or cabinet (in a water-tight resealable envelope), and the second 
set is to be provided to the Engineer upon project completion.  Cross 
connect and patching information is to be filled out in pencil, to facilitate 
future changes.   

 
b. Materials.  The Integrator is to furnish new materials and equipment.  Where no specific 

kind or quality of material is specified, the Integrator is to furnish industry standard materials, as 
approved by the Engineer. 
 

1. Materials are to be produced by a company that has been engaged in the manufacture 
of such types of materials for a period of at least five (5) years.  All equipment must be 
factory manufactured.  All equipment is to come with a minimum three (3) year 
manufacturer’s warranty.   

 
2. The Integrator is to be responsible for protecting materials before, during, and after 

installation, until maintenance of the material is officially transferred to the Department.  
In event of damage, the Integrator is to make all repairs and/or replacement necessary 
to restore the material to its original state within the timeframe agreed upon with the 
Engineer and at no additional cost. 
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3. The Integrator is to supply the most recent version of all equipment hardware and 
software.  A prior and/or old version of equipment, unless specifically identified as an 
exception to this requirement or approved by the Engineer, is not acceptable.  In cases 
where a newer version of the equipment is available at the time of installation, the 
Integrator is to request a clarification from the Engineer on which equipment is to be 
used. 

 
4. The Integrator is to deliver all material to the job site in original unopened containers, 

where applicable, with all labels intact and legible at time of use.  The Integrator is to 
store all materials in accordance with manufacturer’s recommendations and the 
accepted Materials Handling and Storage Plan.   

 
5. The Integrator is to provide and install all available software upgrades through final 

acceptance.  The exception is to be if such installation will compromise ITS functionality, 
subject to review and approval of the Engineer. 

 
6. The Integrator is to furnish and install all patch cables to cross connect all available 

equipment.  Patch cables are to be color-coded as follows:  
 

 Patch Cable Color 

A. Telephone 
B. Telephone 
C. Data 
D. Data 
E. Data 
F. Data 
G. Data 
H. Data 

Switch-to-Patch Panel  
Patch Panel-to-Patch Panel  
Server-to-Switch 
Router/Switch/Other 
Hub-to-Switch 
Hub-to-Hub 
Hub-to-Patch Panel Workstation) 
Workstation-to-Wall 

Gray  
Gray 
Red 
Orange 
Yellow 
Green 
Blue 
Blue/Gray/Beige 

  
7. Transient voltages, surges, and sags are to not affect the equipment operations. 
 
8. The equipment is to meet all the requirements in Section 2.1.4 - Power Interruption of 

the National Electrical Manufacturer’s Association (NEMA) standard TSI for traffic control 
ITS and Section 2.1.6 - Transients, Power Service of the NEMA standard TSI. 

 
9. The equipment is to be modular in design to allow major portions to be readily replaced 

in the field. 
 

10. The equipment design and construction is to utilize the latest available techniques with a 
minimum number of different parts, subassemblies, circuits, cards, and modules to 
maximize standardization and commonality. 

 
11. The equipment is to be designed for ease of maintenance.  All equipment parts are to be 

readily accessible for inspection and maintenance.  Test points are to be provided for 
checking essential voltages and waveforms. 
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12. All external screws, nuts, and locking washers are to be stainless steel.   No self-tapping 
screws are to be used unless specifically approved by the Engineer.  All parts are to be 
made of corrosion resistant material, such as plastic, stainless steel, anodized 
aluminum, or brass.  An inert dielectric material is to separate dissimilar metals. 

 
13. Equipment Warranties:  

 
A. The Integrator is to provide a statement of warranty for all equipment and complete 

documentation of the procedures to initiate warranty service calls. 
 
B. Beginning with the date of notice to proceed and continuing for a period ending three 

(3) years after the date of acceptance by the Engineer, the Integrator is to provide 
the following services:  
(1) The Integrator is to furnish a warranty of all hardware, software, and related 

equipment for the specific period of three (3) years from the date of final 
acceptance of work.  

(2) All purchased hardware, equipment, and software is to have their ownership and 
warranties transferred to the Department.  Where equipment is warranted for a 
period of less than three (3) years by its supplier or manufacturer, the Integrator 
is to buy an extended warranty from the manufacturer to complete the three (3) 
year warranty.   

(3) When not available from the manufacturer, the Integrator is to extend the 
warranty to three (3) full years.  The Department is to be the sole Owner of all 
equipment software or the registered licensee as appropriate.   

(4) The Integrator is to pay for the cost of ownership or license of software during the 
warranty period. 

 
C. The Manufacturer is to repair any failed equipment covered by warranty that can be 

repaired on-site within 48 hours of notification of failure.   
 

(1) The Integrator is to replace equipment requiring removal from site for repair or 
any equipment requiring replacement with a new unit within five (5) days of 
notification of failure.   

(2) New replacement equipment is to continue the original warranty of the replaced 
unit except where the warranty provided by its supplier or manufacturer is longer.  
The cost of shipping of failed equipment is to be the responsibility of the 
Integrator.   

(3) If equipment cannot be replaced with identical equipment, the Engineer is to 
provide approval after review of the Integrator’s provided options. 

 
 

c. Construction. 
 

1. General Requirements:  
 

A. The Integrator is to optimize all hardware, firmware, and software settings to 
function, perform, and are managed via the communications network. 
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B. The Integrator is to furnish, install, and properly configure software license programs 
as specified by manufacturer. 

 
C. The Integrator is to install, set in place, initialize, and configure all specified and/or 

included equipment for full and final operation. 
 

D. The Integrator is to provide full-featured operation of all ITS elements and 
demonstrate this operation to the Engineer by completion of all activities described in 
the accepted Test Plan. 

 
E. The Integrator is to comply with working clearances and dedicated spaces per NEC 

Articles 110, 384 and 800-5, as well as all current NEC articles, and Federal, State 
and Local regulations. 

 
F. The Integrator is to execute work in a manner which preserves and protects 

warranties of all equipment, whether or not the equipment is a part of this project. 
 

G. The Integrator is to ground and bond all equipment and materials as required by 
National and Local Standards, these Specifications, and as noted on the plans. 

 
H. The Integrator is to install all equipment such that the failure of any single equipment 

is not to cause the failure of any other equipment in the ITS. 
 

2. Cutting and Patching: 
 
A. The Integrator is to complete all cutting and patching necessary for installation of 

work with approval of the Engineer. 
 

B. The Integrator is to use rotary type drilling tools and concrete cutting saws to cut 
concrete and masonry walls. 

 
C. The Integrator is to use rotary type drilling tools to cut cabinets where knock-outs are 

not available and cable access is required. 
  

D. The Integrator is to provide a firestop as required. 
 

E. The Integrator is to ensure waterproof holes through exterior walls and ground floor. 
 

F. The Integrator is not to impair strength or function of object being cut or patched, 
(e.g., do not weaken structural members). 

 
G. The Integrator is not to use a torch for cutting metal  
 

3. Wiring Requirements: 
 

A. All wiring is to meet the requirements of the National Electric Code.  All wires are to 
be cut to proper length before assembly.   

 
B. No wire is to be doubled-back to take up slack.   
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C. Wires are to be neatly laced into cable with nylon lacing or plastic straps. Cables are 
to be secured with clamps.   

 
D. Service loops are to be provided at all connections. 

 
 
E. All DC relays, solenoids, and holding coils are to have diodes or other protective 

devices across the coils for transient suppression. 
 
F. The equipment is to contain readily accessible, manually resettable, or replaceable 

circuit protection devices (such as circuit breakers or fuses) for equipment and power 
source protection. 

 
G. Circuit breakers or fuses are to be provided and sizes such that no wire, equipment, 

connector, PC board, or assembly is to be subjected to sustained current in excess 
of their respective design limits upon the failure of any single circuit element or 
wiring. 

 
H. All external connections are to be made by means of connectors.  The connectors 

are to be keyed to preclude improper hookups.  All wires to and from the connectors 
are to be color-coded and appropriately labeled.  In order to assure compatibility and 
performance compliance, the cables from the dome camera housing is to be 
assembled by the camera manufacturer. 

 
I. All pins and mating connectors are to be plated to provide good electrical connection 

and resist corrosion.  Connectors utilizing solder type connections are to have each 
soldered connection covered by a piece of heat shrink tubing securely shrunk to 
insure that it protects the connection. 

 
J. Modules of unlike functions are to be mechanically keyed to prevent insertion into the 

wrong socket or connector. 
 

K. All modules and assemblies are to be clearly identified with name, model number, 
serial number, and any other pertinent information required to facilitate equipment 
maintenance. 

 
L. Each control panel is to be one (1) integral unit with self-contained power supplies or 

is to draw its power from the camera controller. 
 

M. All external connections are to be made by means of connectors.  The connectors 
are to be keyed to preclude improper hookups.  All wires to and from the connectors 
are to be color-coded and/or appropriately marked.  Pins and mating connectors are 
to be plated with a minimum of 20 microns of gold. 

 
N. Connecting harnesses of appropriate length and terminated with matching 

connectors are to be provided and installed for interconnection with the 
communications equipment interface. 
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4. Power Requirements:  
A. The equipment operation is not to be affected by the transient voltages, surges, and 

sags normally experienced on commercial power lines.  It is the Integrator’s 
responsibility to check the local power service to determine if any special design is 
needed for the equipment.  The extra cost associated with any special design of the 
equipment to operate with local power service, if required, is to be included in the bid 
price. 

 
B. AC power cables are to be run separately from the communications signal cables. 

 
C. The equipment used is to be designed to protect personnel from exposure to high 

voltage during equipment operation, adjustments, and maintenance. 
 

D. All electrical equipment is to meet all of its specified requirements when it is supplied 
from: 
(1) 100 to 240 VAC, 50/60 Hz electricity for equipment with AC to DC switching 

power supplies. 
(2) 120 VAC plus or minus 20%, 60 Hz plus or minus 3 Hz electricity for equipment 

with AC to DC wall power adapter. 
 

E. The equipment is to be powered from the output of an uninterruptible power supply 
(UPS).  The maximum power required is not to exceed 300 watts.  

 
F. The Integrator is to comply with the working clearances and dedicated spaces per 

NEC Articles 110, 384, and 800-5, as well as all current NEC Articles, and Federal, 
State and Local regulations. 

 
G. The appropriate surge protector is to be installed to protect power conductor and 

control conductor (including return conductors). 
 

H. The equipment is to meet all the requirements of Section 2.1.6 -Transients, Power 
Service of the NEMA standard TSI. 

 
I. The ITS management software is to have the capability to detect when critical 

equipment experiences intermittent or permanent loss of power.  The ITS 
management software is to identify the equipment that experienced the power loss. 

 
5. Equipment Testing and Acceptance Requirements:   
 

A. The Integrator is to submit a complete Test Plan for the Engineer’s review and 
acceptance prior to commencing any testing. If any modification to equipment is 
made, the Integrator is to repeat the testing according to the accepted Test Plan to 
ensure changes do not conflict with other equipment.  Upon completion of any 
testing, written reports are to be submitted to the Engineer stating the results of the 
tests and any actions taken as a result of these tests.   

 
B. Payment schedules are to be dependent on the successful completion of these 

testing benchmarks (refer to individual equipment special provisions contained in the 
contract documents). 
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C. All tests must be conducted in the presence of the Engineer. 

 
D. The Integrator is responsible for furnishing all test equipment required to test the ITS 

in accordance with the parameters specified.  Unless otherwise stated, the test 
equipment is not to be considered part of the ITS.  The Integrator is to furnish test 
equipment with greater accuracy than the parameters to be tested.   

 
E. All major and minor failures that occur and the corrective actions taken are to be 

maintained in a Failure Log, and provided to the Engineer.  A record of failed 
equipment serial numbers are to be included in this log.   
(1) A major failure is to be defined as having occurred if any one or more of the 

following occur: (Note: The 60-day test clock is to be reset to zero and restarted 
after major failures are corrected to the satisfaction of the Engineer.) 
(a) Less than 95 percent of any individual ITS equipment is operational at any 

moment. 
(b) Any failure that requires greater than 24 hours to correct. 
(c) Frequent occurrence of minor failures indicating a major ITS flaw as 

determined by the Engineer.  
(2) A minor failure is any other failure.  The 60-day acceptance test period is to be 

stopped when a minor failure occurs and restarted without resetting to zero after 
the minor failure is corrected to the satisfaction of the Engineer. 

 
F. Pre-Construction Testing –  

(1) Pre-Construction Testing is to provide the Engineer with a comprehensive proof 
of concept test demonstrating ITS equipment and components working 
interactively. 

(2) The Integrator is to perform a comprehensive pre-test of the configuration and 
assembly details in the presence of the Engineer prior to any field installation.  
The procedures are to be as stated in the accepted Test Plan. 

 
G. Construction Phase Testing –  

(1) After the Pre-Construction Test has been completed and 30 days prior to the 
anticipated date of acceptance of Construction Phase Testing, Construction 
Phase Testing is expected to begin.   

(2) The Integrator is to verify in writing that the ITS equipment and components meet 
all of the requirements of the specifications and complies with all appropriate 
standards listed in these specifications. 

(3) This testing is to be designed to validate that the ITS equipment and components 
works together to provide full ITS functionality prior to the Final Inspection and 
Acceptance Testing.  

 
H. Final Inspection and Acceptance Testing -    

(1) The earliest of two (2) weeks prior to the final inspection or within sixty days of 
project completion, deliver to the Engineer four copies of a certificate by the 
authorized representative of the manufacturer that the ITS has been properly 
installed, adjusted and pre-tested.  
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(2) At the Final Inspection, a representative of the equipment manufacturer is to 
demonstrate to the Engineer that the ITS functions as specified in the Plans and 
Special Provisions. 

(3) There is to be an Acceptance Test period of 60 days after completion of the Final 
Inspection to identify, isolate, and correct any problems with the hardware, 
software, and interfaces.  All problems discovered by the Integrator or Engineer 
are to be corrected to the satisfaction of the Engineer. 

 
I. Final Acceptance -    

(1) Final acceptance of the complete and operating ITS will be made by the 
Engineer only after all of the following have been achieved. 

(2) Successful completion of Acceptance Testing per the Test Plan that was 
accepted by the Engineer. 

(3) Engineer receipt, review, and approval of all Acceptance Test data and results. 
(4) Successful completion and delivery of all contract deliverables including all 

project documentation referenced in this or other special provisions.   
(5) Field equipment is to operate continuously for 24 hours per day, seven (7) days a 

week for the duration of the 60-day acceptance test period, during which the 
equipment is to experience no major failures.   

 
6. Equipment Identification: 

A. Equipment is to be identified on each item with high quality, smear resistant, 
computer-generated labels, and established for logical identification in compliance 
with EIA/TIA 606, Specifications, or as directed by the Engineer.  Labels are to be 
Brady or approved alternate and are to meet or exceed the legibility, defacement, 
and adhesion requirements specified in UL969, and meet or exceed the general 
exposure requirements in UL969 for indoor or outdoor use, whichever applies. 
Labeling identifiers are to be EIA/TIA 606 3.4. (Except jacks), followed by an 
identifying number or letter. 

 
B. Each type of equipment, pathway, or space is to have a separate labeling scheme 

(e.g., there may be TC1, BC1, etc. within a building).  Jacks are to be labeled with 
TC number, cabinet number, patch panel number, then port number unless noted 
otherwise (e.g., A-2-4-24 would be Closet A, Cabinet 2, patch panel 4, terminated on 
the 24th port; ensure all cabinets and patch panels are labeled accordingly). 

 
C. Label plug-end of power cords identifying equipment powered. 
 

7. Construction Site Cleanup: 
A. The Integrator is to remove from the site all debris accumulating as a result of 

installation and properly dispose of all debris according to the standard 
specifications.  

 
B. The Integrator is to leave all rooms, cabinets, and facilities in a clean condition.   

 
C. The Integrator is to clean interiors of all cabinets, furniture, and equipment 

enclosures.  The Integrator is to clean all equipment prior to acceptance testing.  All 
equipment is to appear in new condition. 
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d. Measurement and Payment. The work included in this Special Provision, “Basic 
Materials and Methods for ITS Work”, is to be included in other pay items in other Special 
Provisions, and is not to be paid for separately. 



MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
BACKBONE COMMUNICATIONS NETWORK 

 
DES: MM 1 of 23 03-15-2006 
 
a. Description. This work is to consist of furnishing, mocking-up, installing, integrating and 
testing the primary communications network supporting the delivery of video image and data 
from and to the ITS field devices to and from the Michigan Intelligent Transportation 
Management Center (MITSC); this primary communications network is herein referred to as the 
Backbone Communications Network (BCN) equipment as depicted on the Plans.  No additional 
items or payment other than what is indicated herein is required in this estimate of work.  This 
work is to be done in accordance with the Michigan Department of Transportation 2003 
Standard Specifications for Construction, except as modified.  Items covered under this Special 
Provision include the following: 

A. Multi-port Terminal Servers (MTS) 16-port 
The MTS aggregates up to 16 serial data connections and provides communications 
to each serial port by way of Ethernet/IP; 

B. 10-Gig Ethernet Backbone Switch (10GigEBS) 
The 10GigEBS is a modular backbone switch providing 10Gbps, 1Gbps, 100Mbps, 
and 10Mbps Ethernet/IP connectivity via optical fiber or twisted pair copper 
conductor; 

C. Video Control Server (VCS) 
The VCS contains the necessary hardware and software to provide IP video 
switching capability to client workstations in an Ethernet/IP network environment; 

D. Communications Server (CS) 
The CS contains the necessary hardware and software to provide Ethernet/IP and 
serial connectivity between other system servers, client workstations, remote users 
and field devices in an Ethernet/IP network environment; 

E. Applications Server (AS) 
The AS contains the ATMS/ITS applications necessary to provide a user interface 
and the functionality required to support operating the system. 

F. Digital Video Encoder/Digital Video Decoder (DVE/DVD), Hardened 
The DVE encodes an analog video signal and a serial data signal (for PTZ) into an 
Ethernet/IP format.  The DVD decodes the digital video stream from Ethernet/IP into 
an analog video signal and a serial data signal (PTZ); and 

G. Uninterruptible Power Supplies (UPS) 
The UPS provides uninterrupted power to critical equipment and systems. 

 
2. Qualifications 

A. The proposed manufacturer of the Ethernet communications equipment contained 
within this Special Provision is required to demonstrate a minimum of three years 
experience in the Ethernet switch industry and recognized as an approved source of 
Ethernet switches by MDOT.   

B. The proposed Integrator of this BCN is required to demonstrate a minimum of three 
years project experience in the installation, integration, configuration, and setting up 
of Ethernet networks of similar size. The proposed Integrator is required to submit a 
list of project references including client project manager and contact information. 
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3. System Mock-up 
A. The MITSC ITS system is a 24/7 operations system, and to that end, MDOT is 

requiring a complete independent system mock-up and burn-in in an effort to reduce 
the amount of down-time created during the turn-up process of the proposed 
upgraded network. 

B. The Integrator must furnish, mock-up, install, integrate and test all equipment and 
components necessary to provide a full and complete Intelligent Transportation 
System (ITS) functional in all respects, without additional expense to the 
Department.  The purpose of the mock-up is to configure, integrate, test and 
troubleshoot the system in an environment under controlled conditions prior to field 
deployment.  The mock-up must include at a minimum all quantities of network 
components contained within this specification, plus a representative sample of each 
type of ITS device installation, existing and proposed, as depicted on the plans.  
Emulation of fiber optic insertion loss conditions using optical fiber attenuators are 
required.  Prior to beginning the system mock-up, submit to the Engineer for 
approval an integration plan and mock-up schematics detailing the proposed 
configuration and acceptance test procedures that will take place in both the mock-
up stage and the field deployment stage. Mock-up of the network and its devices 
must be held in an air conditioned facility equipped with all the necessary testing 
equipment for the proofing of each subsystem.  Once configured and tested, the fully 
operational system will “burn-in” for 15 days, during which time the system will be 
exercised and monitored to assure that the system as configured meets the intended 
functional and performance requirements as contained within the Special Provisions. 
The Integrator is responsible, as an appurtenance to this Special Provision, for all 
expenses required to accomplish the required tasks, including but not limited to all 
travel expenses for four (4) MDOT inspectors or their representatives. 

 
4. Summary 

A. The payment process including partial payment will be governed by Section 109 of 
the Michigan Department of Transportation Construction Manual. 

B. All equipment required for the testing of devices and subsystems contained within 
this project must be supplied by the Integrator as an appurtenance to the electronic 
equipment included within the project and at no additional cost to the MDOT.  

C. The Integrator must furnish and install complete with all accessories the required 
communications pathways. 

D. BCN system switch-over and turn-up is required to be performed during weekend 
hours beginning on Friday at 9:00PM and ending on Monday at 5:00AM. In no case 
will the legacy network be dismantled until the proposed BCN is up and running 
uninterrupted for 168-hours. This requirement will enable the return to the legacy 
system if delays in the turn-up of the proposed BCN are encountered. 

 
5. Requirements of Regulatory Agencies 

The compliance with the latest edition of the following codes or standards is required: 
A. National Television Systems Committee (NTSC) 
B. Moving Picture Experts Group (MPEG) 
C. Institute of Electrical and Electronic Engineers (IEEE)  
D. National Electrical Manufacturers Association (NEMA). 
E. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
F. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
G. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
H. Underwriters’ Laboratories Standards 96 and 96A (UL). 
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I. American National Standards Institute Standard C2 (ANSI). 
 

6. General Requirements 
A. Furnish, assemble, fabricate or install materials that are new, corrosion resistant, and 

in accordance with the details shown on the Plans and in the Specifications. 
B. Install all the field equipment to be capable of operating in all weather conditions.  
C. Use identical and completely interchangeable equipment at each field location. 
D. Use equipment designed to protect personnel from exposure to high voltage during 

equipment operation, adjustments, and maintenance. 
E. Compliance with working clearances and dedicated spaces per NEC Articles 110, 

384 and 800-5, as well as all current NEC articles, and Federal, State and Local 
regulations are required of the Integrator. 

F. All equipment required for the configuration and testing of devices and subsystems 
contained within this project is to be supplied by the Integrator as an appurtenance to 
the equipment included within the project and at no additional cost to the MDOT. 

 
7. Functional Specifications 

A. The Backbone Communications Network must be implemented in a manner that will 
provide real-time traffic flow information and real-time video surveillance. 

B. The Backbone Communications Network must facilitate communication between the 
ITS field devices and the MITSC servers. All data detected by the ITS field devices 
must be transmitted on the wireless network and all data required by the ITS field 
devices must be received from the Backbone Communications Network. Any 
additional facilities (e.g., electronic equipment, cabling, or access to elevated 
equipment) which may be required to allow the equipment to work seamlessly across 
the entire network must be included in the work of this project and will not be paid 
separately.  Any facilities or capabilities required to maintain connectivity throughout 
the network must be included in the work.   

C. The Backbone Communications Network must provide for resiliency and survivability 
of the data transmissions by utilizing standardized Ethernet protocols.  These 
protocols must include Rapid Spanning Tree (IEEE 802.1w) and Resilient Packet 
Ring (IEEE 802.17) Standards.  

D. The Backbone Communications Network equipment must be interoperable.  The 
most recent versions, patches, releases, license requirements, and related 
configuration options are all the responsibility of the Integrator through final 
acceptance. 

 
8. Overview 

A. The equipment included in this Special Provision will provide communications 
between the Hubs and MITSC over existing fiber optic communications backbone as 
shown on the Plans. The Backbone Communications Network is the mechanism 
which allows the aggregation of all ITS field devices to exchange information and 
video with the MITSC. 

B. The Hub buildings are existing facilities, Hub 10, 9, 6, and 2, and are environmentally 
conditioned to support non-hardened equipment. The Integrator is required to 
furnish, mock-up, install, integrate and test the following Hub communications 
hardware and appurtenances at each Hub location as shown in the plans.  
(1) One (1) 16-port Multi-port Terminal Server (MTS) per Hub; 
(2) One (1) 10-Gig Ethernet Backbone Switch (10GigEBS) per Hub; 
(3) Digital Video Encoders (DVE), quantity  as noted within the Plans; 
(4) DVE Rack with redundant power supplies, quantity as noted within the Plans; 
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(5) One (1) Uninterruptible power supply; 
(6) All cables and patch cords required for a fully operation communications network; 

and 
(7) All power connections, including new circuits or power service if necessary. 

C. The MITSC, located at 1050 6th St., Detroit, MI 48226:  Furnish, mock-up, install, 
integrate and test the following MITSC communications hardware and 
appurtenances as shown in the plans. 
(1) One (1) 10-Gig Ethernet Backbone Switch (10GigEBS); 
(2) One (1) Video Control Server; 
(3) One (1) New ATMS Applications Server; 
(4) One (1) New ATMS Communications Server; 
(5) Digital Video Encoders (DVE), quantity  as noted within the Plans; 
(6) DVE Rack/s with redundant power supply/s, quantity as noted within the Plans; 
(7) Digital Video Decoders (DVD), quantity as noted within the Plans; 
(8) DVD Rack/s with redundant power supply/s, quantity as noted within the Plans; 
(9) One (1) Uninterruptible power supply; 
(10) All cables and patch cords; and 
(11) All power connections, including new circuits or power service if necessary. 

D. The Integrator is required to provide operations and maintenance training courses for 
all MITSC operators and maintenance personnel for all components of the system. 

E. CCTV and ITS device control: 
(1) CCTV video image transfer and PTZ control for legacy and proposed CCTV 

network must be controlled by way of the proposed Video Control Server and 
existing client workstations.  The Video Control Server must be furnished, 
installed, integrated and tested with the necessary operating system software, 
video control software required for the control of IP Multicast video streams, and 
client software to be installed at each existing operator workstation (no more than 
50). 

(2) DMS, both legacy and proposed, must be controlled by way of the proposed 
Application and Communications Servers.  The Application and Communications 
Servers must be furnished, installed, integrated and tested with the necessary 
operating system software, control software required for the control of the ITS 
devices shown on the plans, and client software to be installed at each existing 
operator workstation (no more than 50). 

  
b. Materials. 
 

1. Multi-Port Terminal Server (MTS) 
(1) Technical Specifications 

(1) Copper Port Specifications 
(a) Sixteen (16) copper serial ports; 
(b) One (1) copper fast Ethernet port; 
(c) All ports must be Type RJ-45; 
(d) The Ethernet 10/100 BASE-TX port is to auto negotiate for speed (10/100) 

and duplextity and must be compliant with standard EIA/TIA-568-A, 
Commercial Building Telecommunications Cabling Standard, pin-outs; and 

(e) All Category 5e, shielded twisted pair (STP) network cables must be 
compliant with the EIA/TIA-568-A. 

(2) Performance Specifications 
(a) Ability of remote management features, including diagnostics, auto-discovery 

tool, data security via SSH v2 all ports simultaneously, SSLv3/TLSv1, port 
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buffering 64 Kbps per port, and full SNMP management. The SSLv3/TLSv1 
must include support for AES 256-bit strong encryption as defined in 
IETF/RFC 3268 and FIPS 197. 

(b) DHCP, RARP, ARP-Ping, HTTP for ease of browser configuration, Telnet, 
Reverse Telnet, Rlogin and auto correct. 

(c) Allow up to 9 Telnet or Rlogin sessions per port and support TCP and UDP 
Socket. 

(d) Offer password access and DPA-Remote for ease of monitoring and firmware 
upgrades via TFTP with save/restore configuration to host. 

(e) Provide full control of serial parameters (DTR, DCD, DSR, CTS, RTS), baud 
rates (50-230400), parity (None, Even, Odd, Mark, Space), stop bits (1, 2). 
RTS toggle for half-duplex emulation must be supported. 

(f) Include forwarding/filtering rate of 14,880 packets per second (pps) for 10 
Mbps and 148,800 pps for 100 Mbps. 

(g) Support, at a minimum, Version 2 of the Internet Group Management 
Protocol (IGMP). 

(h) Include simple network management protocol (SNMP), including MIBII and 
EIA-232 MIBS. 

(i) Have an operating system with Windows 2000, Windows XP, or Windows 
2003 Server. 

(j) Have a minimum mean time between failures (MTBF) of 10 years. 
(3) MTS Control Software 

The Integrator must supply central control software for the multi-port terminal 
servers.  The Integrator is responsible for installing, mocking up, integrating, and 
testing the MTS control software on the communication, application, and/or video 
control servers as required.  The MTS control software must enable the following: 
(a) Local emulation of Unix TTP and Microsoft COM ports. 
(b) Transparent printing und UNIX. 
(c) Single TCP/IP connection per PortServer. 
(d) Encryption for heightened security. 

(4) Mechanical Specifications 
(a) The equipment must operate and power must be supplied to the unit at 120 

volts, 60 Hz (plus or minus 3Hz).  The equipment must have a minimum 
operating input of 100 VAC and a maximum operating input of 240 VAC. 

(b) The unit is to contain diagnostic light emitting diodes (LEDs). These 
indicators is to include link, TX, RX, speed (for cat 5 ports only), and power 
LEDs. 

(5) Environmental Specifications 
The equipment must meet all specifications during and after being subjected to 
an operating ambient temperature range of 32 to 130°F, and with a non-
condensing humidity of 5 to 95 percent. 

 
2. 10 Gigabit Ethernet Backbone Switch (10GigEBS) 

A. Summary 
(1) Provide a network of Ethernet switches located at the MITSC Hub locations 

identified in the plans; connected by a combination of copper and fiber cables.  
This section describes the furnishing, installation, integration and testing of the 
10 Gigabit Ethernet Backbone Switches 10GigEBS). 

(2) The 10GigEBS’s role is to aggregate Ethernet from the field/remote ITS Device 
Networks and interconnects multiple 10GigEBS over a switched 10 Gbps 
Ethernet Backbone. Further the 10GigEBS also must be furnished and integrated 
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in such a way as to provide switched 10/100/1000 Mbps connection over copper 
medium for links to users located at the Traffic Management Center (MITSC) and 
devices in or connected to the Communications Hubs. 

C. Functional Requirements 
(1) Provide the 10GigEBS in a rack-mountable installation configuration and meet 

the specified requirements for a controlled office/equipment room temperature 
environment. 

(2) Provide a 10GigEBS with highly reliable, non-blocking, switched Ethernet data 
communications via optical fiber, Category 6 or Category 5e copper transmission 
medium at full wire speed. 

(3) Provide a 10GigEBS that is Certified NEBS Level 3 compliant. 
(4) Provide a display with the following diagnostic LED’s for each port: 

(a) LINK; 
(b) TX; 
(c) RX; 
(d) SPEED; and 
(e) DUPLEXITY. 

D. Technical Requirements 
(1) Compliant with the following networking standards: 

(a) IEEE 802.3 – 10BASE-T (Ethernet); 
(b) IEEE 802.3u – 100BASE-TX/100BASE-FX (Fast Ethernet); 
(c) IEEE 802.3x – Full Duplex and Flow Control; 
(d) IEEE 802.3z – Gigabit Ethernet over Optical Fiber; 
(e) IEEE 802.3ae – 10 Gigabit Ethernet; 
(f) IEEE 802.1D – MAC Bridges (Spanning Tree Protocol); 
(g) IEEE 802.1w – MAC Bridges (Amendment 2, Rapid Spanning Tree); 
(h) IEEE 802.1 Q – Virtual Bridged LAN (Port-Based VLAN); 
(i) IEEE 802.1ad – Link Aggregation; 
(j) IEEE 802.1p – Priority Queuing; 
(k) IEEE 802.17 – Resilient Packet Ring; 
(l) RFC 2236 IGMP v.2; 
(m) RFC 2475 DiffServ; 
(n) RFC 768 UDP; 
(o) RFC 791 IP; 
(p) RFC 792 ICMP; 
(q) RFC 793 TCP; 
(r) RFC 783 TFTP; 
(s) RFC 826 ARP; 
(t) RFC 854 Telnet; 
(u) RFC 1157 SNMP v.1 and v.2; 
(v) RFC 1213 MIB II; 
(w) RFC 1493 Bridge MIB; 
(x) RFC 1643 Ethernet MIB; and 
(y) RMON 4. 

(2) Provide 10GigEBS that is modular in design (chassis and module).  The chassis 
is to be capable of supporting multiple Ethernet interface modules. 
(a) Minimum of six (6) slots. 
(b) Minimum 400Gbps non-blocking backplane. 
(c) EIA/TIA 19” Rack Mountable. 
(d) Dual Auto-Switching/Hot-Swappable Power Supplies. 
(e) Hot-swappable modules. 
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(3) Provide, at a minimum, the following Ethernet and management ports for each 
10GigEBS. 
(a) Optical port requirements: 

(i) A minimum of four (4) 10Gig slots for 10Gig optical modules; and 
(ii) A minimum of two (2) 10GBASE-ER 1550nm (up to 40km) optical 

transceiver modules.  If higher power transceiver modules are necessary 
in order to provide uplink connectivity between one 10GigEBS to another, 
these will be upgraded by the Integrator at no additional expense to the 
Department.  Connector Type SC or LC. 

(b) Copper port requirements: 
(i) Forty-eight (48) copper ports for all 10 Gig EBS in each Hub 
(ii) Ninety-six (96) copper ports for the 10 Gig EBS at the MITSC. 
(iii) Type RJ45. 
(iv) Auto-negotiate for speed (10/100/1000) and duplexity (Full or Half) for 

each port. 
(c) Management Port 

(i) May reside on its own module, or as part of one of the modules provided 
under this special provision 

(ii) Type RJ45, RJ11, or DB-9 
(iii) Management cable must be provided by the manufacturer. 

(4) Support Full Layer 2 and Layer 3 Management/Routing features.   These include, 
but are not limited to: 
(a) IEEE 802.1D – MAC Bridges; 

(i)   Spanning Tree Protocol. 
(ii) Meet or exceed the STP Healing rate that is published by the IEEE 

802.1D Standard. 
(b) IEEE 802.1w – MAC Bridges, Amendment 2; 

(i)   Rapid Spanning Tree Protocol. 
(ii) Meet or exceed the RSTP Healing that is published by the IEEE 802.1w 

Standard. 
(c) IEEE 802.1Q – Virtual Bridged LAN; 

(i)   Port Based VLAN. 
(ii) Meet or exceed that published by the IEEE 802.1Q Standard.  
(iii) Minimum 4K VLAN address table required. 

(d) IEEE 802.17 – Resilient Packet Ring; 
Meet or exceed the RPR recovery time published by the IEEE 802.17 
Standard. 

(e) Forwarding/Filtering Rate; 
(i)   14,880 pps (packets per second) for 10Mbps.  
(ii) 148,800 pps for 100 Mbps. 
(iii) 1,488,000 pps for 1 Gbps. 
(iv) 14,880,000 pps for 10Gbps. 

(f) MAC Address Table; 
Minimum 4K MAC address table. 

(g) UDP  
(i)   Must support User Datagram Protocol. 
(ii) RFC 768. 

(h) TCP/IP 
(i) Must support Transmission Control Protocol/Internet Protocol v.4 or 

higher. 
(ii) RFC 791 and RFC 793. 
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(i) IGMP Support; 
(i) Must support Internet Group Management Protocol v. 2 or higher. 
(ii) RFC 2236. 

(j) SNMP Support; 
Must support SNMP v.1 and v.2 management. 

(k) Access via resident RS-232 management port; and 
(i) Access via telnet or ftp. 
(ii) RFC 1157, RFC 854, RFC 783. 

(l) RMON/SMON Support; 
(i) Must support RMON for Ethernet Agent v.4. 
(ii) Must have the capability to upgrade to SMON if required. 

(m) FTP Support; 
(i) Must support File Transfer Protocol. 
(ii) RFC 783. 

(n) NTP/SNTP Support. 
(i) Must support Network Time Protocol/Simple Network Time Protocol. 
(ii) NTP/SNTP Support. 

(o) QoS Support 
(i) Must support Quality of Service configurations. 
(ii) Must use or be compatible with DiffServ Protocol. 
(iii) RFC 2475. 

(p) MPLS Support 
(i) Must support Multi Protocol Label Switching traffic engineering 
(ii) RFC 2702 
(iii) Framework for IP Multicast in MPLS 
(iv) RFC 3353 

(q) OSPF Support 
(i) Must support Open Shortest Path First protocol. 
(ii) RFC 2328. 

(r) PIM Support 
(i) Must support Protocol Independent Multicasting. 
(ii) Sparse Mode (PIM-SM) 
(iii) Version 2 or most recent 
(iv) RFC 2362. 

(5) The 10GigEBS is to contain ample memory (volatile and non-volatile) for storage 
of tables and data including, but not limited to: 
(a) MAC Address. 
(b) Boot Program. 
(c) OS Program. 
(d) Management Program. 
(e) Logs. 

(6) Boot, OS and Management programs must be upgradeable and backwards 
compatible with older versions.  The user must be able to perform upgrades via 
console, telnet or ftp. 

E. Error/Failure Requirements 
(1) Log in every Error or Failure in an error log. 
(2) The error log must be downloaded, saved or exported to basic text format. 
(3) Manufacturer must have tested and certified by Bellcore/Telcordia Standard a 

Mean Time Between Failure (MTBF) of minimum 10 years. 
(4) All materials and appurtenances must meet the specified requirements for 

controlled office/equipment room temperature environment. Specifically, 
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operating temperature range must be between 0°C and +40°C and humidity must 
be between 0% and 85% (Non-Condensing). 

F. Cable Requirements 
(1) Provide all power, data, and video cables for the display cubes, and controller, 

including a cable linking the controller to each of the inputs shown in the Plans. 
(2) Forty-eight (48) Category 5e Ethernet patch cords for each 10GigEBS; 

(a) Made to length (not to exceed 150 feet). 
(b) Pinned straight through. 
(c) 24 gauge, 4-pair conductor. 
(d) RJ-45 snagless connectors. 
(e) Certified for 100MHz operation. 
(f) Blue in color. 

(3) Four (4) single mode fiber optic patch cords; 
(a) Made to length (not to exceed 150 feet). 
(b) Duplex patch cords. 
(c) Connectorized to mate to 10 Gigabit optics and passive optical network. 
(d) Yellow in color. 

(4) One (1) management cable for each switch; 
(a) DB-9 Male to correct type of port . 
(b) One (1) meter in length. 

G. Field Quality Control 
Develop a detailed test plan for the each 10GigEBS and the 10Gig Ring and revise it 
until it meets the Owner’s approval.  The plan must include: 
(1) Visual inspection of wiring. 
(2) Execution of all diagnostic routines provided by the manufacturer. 
(3) Execution of a graduated testing process.  The process must begin from the field 

side and work up each level of the communications system.  Each link must be 
tested in accordance with RFC 2544, RFC 3393 and RFC 1242.  Tests must 
measure at a minimum: 
(a) Back-to-back Packet Testing; 
(b) Throughput; 
(c) Burstability; 
(d) Latency ; 
(e) Frame Loss; and 
(f) Packet Jitter (frame-delay variation). 

(4) Demonstration that the switch connects to the field, center, and/or 
communications network as defined in the specifications, plan sets, or as 
directed by the Engineer and is fully functional in keeping with the specifications 

(5) Conduct the approved tests and report the results in writing to the Owner’s 
representative. 

 
3. Video Control Server (VCS) 

A. Summary 
(1) The VCS contains the necessary hardware and software to provide IP video 

switching capability to client workstations in an Ethernet/IP network environment. 
(2) The VCS must be furnished, installed, integrated and tested to accomplish the 

functional and performance requirements contained within this special provision. 
B. Functional and Performance Requirements 

(1) The materials used and workmanship completed by the Integrator must be in 
accordance with the most recently accepted and approved industry standards. All 
materials, equipment, supplies, installations, and testing must comply with the 
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project requirements, the latest editions of the following standards, as applicable, 
and any other applicable standards and requirements: 
a. International Organization for Standardization; 
b. American Society of Testing and Materials (ASTM); 
c. Institute of Electrical and Electronic Engineers (IEEE); 
d. American National Standards Institute (ANSI); 
e. National Electrical Manufacturers’ Association (NEMA); 
f. Underwriters’ Laboratories, Inc. (UL); 
g. National Board of Fire Underwriters; 
h. Electrical Testing Laboratories (ETL); 
i. Telcordia (formerly Bellcore) technical advisories and requirements; 
j. Electronic Industries Association (EIA); 
k. National Electrical Code (NEC); 
l. American Standard Code for Information Interchange (ASCII); 
m. International Telecommunications Union (ITU); 
n. Telecommunications Industries Association (TIA); 

(2) The VCS must operate commercial off-the-shelf (COTS) software.  The server 
must be designed for 24/7 operation.  The Integrator must furnish and install one 
VCS in the MITSC, located at 1050 6th St., Detroit, MI 48226.   All installation must 
be coordinated with the Engineer and with the MITSC IT/IS Manager. 

(3) The VCS must execute the Microsoft Windows Server 2000 operating system with 
the capability to migrate to Windows Server 2003. 

(4) The VCS must execute the 360 Surveillance Cameleon ITS, Advanced ITS 
Software.  Provide 50 User Licenses for use by MDOT Metro Region.  The 
software must support simultaneous NTCIP and non-NTCIP control of the CCTV 
cameras, existing and proposed.  The software must support NTCIP DMS control 
of the proposed Dynamic Message Signs.  The software must manage the join and 
leave commands of IP Video Multicasting. 

(5) Provide, as an appurtenance to the VCS, client software required to provide video 
switching, viewing and control at all existing control room workstations.  The client 
software shall also allow any user at any workstation to display any selected video 
stream (both existing and proposed) to any selected video monitor or output. 

(6) The VCS must use dual (Qty. 2) Intel Xeon 3.6 Gigahertz processor with an 800 
Megahertz Front Side Bus and at least 2 Megabytes of level 2 cache.  The server 
must include at least 4 Gigabytes of DDR (Double Data Rate) Dynamic Random 
Access Memory operating at 400 Megahertz or greater with an additional at least 1 
Gigabyte expansion kit on two 512 Megabyte DIMMs. 

(7) Storage devices must be factory-installed within the server housing and must 
include read-only compact disk (CD-ROM) and hard disk devices.  The hard disks 
must be 3 or more 15,000 RPM hard drives connected through a PCI, embedded 
or on-board RAID hard drive controller (PERC4 or Ultra3 SCSI).  Controller must 
have a minimum 128Mb Cache.  Each hard drive will have a capacity of 146 
Gigabytes or greater.  The CD-ROM drive must be 24X or faster. 

(8) The VCS must include networking and interface ports for both operational and 
maintenance use.  Networking must be provided by dual self-detecting 
10/100/1000 RJ-45 ports operating standards-compliant Ethernet.  Each server 
must have one (1) standard 9-pin RS-232 serial port configurable between a 
minimum of at most 1200 bits per second and a maximum of at least 115,000 bits 
per second.  Each server must provide one point-device (mouse) interface, one 
monitor interface (RGB 15-pin of at least VGA resolution), one (1) standard 6-pin 
keyboard interface, and at least 2 USB 2.0 ports.  Two of the servers to be installed 
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at the TMC must include 56K data modems.  The modems must be internal on PCI 
2.2 cards that can be accommodated by the server housing with V.90 or later 
compatibility and MNP10 or better error correction.  Each modem card must be 
capable of connecting to at least one standard RJ-11 analog telephone line using 
the AT command set. 

(9) The VCS must be rack-mountable in a standard 19-inch equipment rack requiring 
no more than 2U of rack space and weigh no more than 70 lbs.  The server 
housing must accept a minimum of three (3) full size PCI-X cards.  The equipment 
must operate on and power must be supplied to the unit with 120 volts of 
alternating current (VAC). The equipment must have a minimum operating input of 
100 VAC or less and a maximum operating input of 132 VAC or greater. The 
maximum power consumption must be 575 Watts for each server.  Each server 
must have hot pluggable redundant power supplies (both NEMA and IEC cords) 
and hot pluggable redundant ventilation fans. 

(10) Install the VCS in existing rack space.  If additional rack space is required, the 
Integrator is responsible for furnishing and installing said rack.   

(11) Provide a 19” rack mounted, 2U maximum, slide out keyboard, video, and mouse 
(KVM) switch with serial port capability able to control all servers contained within 
this special provision plus at least one spare port.   

(12) Except as stated otherwise herein, within the plan set, and/or in the Contract, the 
servers must meet all specifications during and after being subjected to an ambient 
operating temperature range of 10° to 35° Celsius (C) at sea level and a non-
condensing relative humidity of 10% to 90%. The acceptable ranges for shipment 
and storage are -40° - 70° C and 5% - 95% relative humidity.  The design must be 
inherently temperature compensated to prevent abnormal operation. The circuit 
design must include such compensation as is necessary to overcome adverse 
effects due to temperatures in the specified environmental range. 

 
4. Communications Server (CS) 

A. Summary 
(1) The CS contains the necessary hardware and software to provide IP video 

switching capability to client workstations in an Ethernet/IP network environment. 
(2) The CS must be furnished, installed, integrated and tested to accomplish the 

functional and performance requirements contained within this special provision. 
B. Functional and Performance Requirements 

(1) The materials used and workmanship completed by the Integrator must be in 
accordance with the most recently accepted and approved industry standards. All 
materials, equipment, supplies, installations, and testing must comply with the 
project requirements, the latest editions of the following standards, as applicable, 
and any other applicable standards and requirements: 
a. International Organization for Standardization; 
b. American Society of Testing and Materials (ASTM); 
c. Institute of Electrical and Electronic Engineers (IEEE); 
d. American National Standards Institute (ANSI); 
e. National Electrical Manufacturers’ Association (NEMA); 
f. Underwriters’ Laboratories, Inc. (UL); 
g. National Board of Fire Underwriters; 
h. Electrical Testing Laboratories (ETL); 
i. Telcordia (formerly Bellcore) technical advisories and requirements; 
j. Electronic Industries Association (EIA); 
k. National Electrical Code (NEC); 
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l. American Standard Code for Information Interchange (ASCII); 
m. International Telecommunications Union (ITU); 
n. Telecommunications Industries Association (TIA); 

(2) The CS must operate commercial off-the-shelf (COTS) software.  The server 
must be designed for 24/7 operation.  The Integrator must furnish and install one 
CS in the MITSC, located at 1050 6th St., Detroit, MI 48226.   All installation must 
be coordinated with the Engineer and with the MITSC IT/IS Manager. 

(3) The CS must execute the Microsoft Windows Server 2000 operating system with 
the capability to migrate to Windows Server 2003.  

(4) Provide, as an appurtenance to the CS, client/server software required to 
manage the communications between the central system and the existing and 
proposed ITS devices over the proposed 10Gigabit Ethernet Network. 

(5) The CS must use one Intel Xeon 3.6 Gigahertz processor with an 800 Megahertz 
Front Side Bus and at least 1 Megabyte of level 2 cache.  The server must 
include at least 1 Gigabyte of Dynamic Random Access Memory operating at 
400 Megahertz or greater with an additional at least 1 Gigabyte expansion kit on 
two 512 Megabyte DIMMs. 

(6) Storage devices must be factory-installed within the server housing and must 
include read-only compact disk (CD-ROM) and hard disk devices.  The hard 
disks must be 3 or more 10,000 RPM hard drives connected through SCSI to a 
Hewlett-Packard Smart Array 6i or equivalent hard drive controller.  Each hard 
drive will have a capacity of 72.8 Gigabytes or greater.  The CD-ROM drive must 
be 24X or faster. 

(7) The CS must include networking and interface ports for both operational and 
maintenance use.  Networking must be provided by dual self-detecting 
10/100/1000 RJ-45 ports operating standards-compliant Ethernet.  Each server 
must have one (1) standard 9-pin RS-232 serial port configurable between a 
minimum of at most 1200 bits per second and a maximum of at least 115,000 
bits per second.  Each server must provide one point-device (mouse) interface, 
one monitor interface (RGB 15-pin of at least VGA resolution), one (1) standard 
6-pin keyboard interface, and at least 2 USB 2.0 ports.  Two of the servers to be 
installed at the TMC must include 56K data modems.  The modems must be 
internal on PCI 2.2 cards that can be accommodated by the server housing with 
V.90 or later compatibility and MNP10 or better error correction.  Each modem 
card must be capable of connecting to at least one standard RJ-11 analog 
telephone line using the AT command set. 

(8) The CS must be rack-mountable in a standard 19-inch equipment rack requiring 
no more than 2U of rack space and weigh no more than 70 lbs.  The server 
housing must accept a minimum of three (3) full size PCI-X cards.  The 
equipment must operate on and power must be supplied to the unit with 120 volts 
of alternating current (VAC). The equipment must have a minimum operating 
input of 100 VAC or less and a maximum operating input of 132 VAC or greater. 
The maximum power consumption must be 575 Watts for each server.  Each 
server must have hot pluggable redundant power supplies (both NEMA and IEC 
cords) and hot pluggable redundant ventilation fans. 

(9) Install the CS in existing rack space.  If additional rack space is required, the 
Integrator is responsible for furnishing and installing said rack.   

(10) Provide a 19” rack mounted, 2U maximum, slide out keyboard, video, and mouse 
(KVM) switch with serial port capability able to control all servers contained within 
this special provision plus at least one spare port. 
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(11) Except as stated otherwise herein, within the plan set, and/or in the Contract, the 
servers must meet all specifications during and after being subjected to an 
ambient operating temperature range of 10° to 35° Celsius (C) at sea level and a 
non-condensing relative humidity of 10% to 90%. The acceptable ranges for 
shipment and storage are -40° - 70° C and 5% - 95% relative humidity.  The 
design must be inherently temperature compensated to prevent abnormal 
operation. The circuit design must include such compensation as is necessary to 
overcome adverse effects due to temperatures in the specified environmental 
range. 

 
5. Applications Server (AS) 

A. Summary 
(1) The AS contains the necessary hardware and software to provide IP video 

switching capability to client workstations in an Ethernet/IP network environment. 
(2) The AS must be furnished, installed, integrated and tested to accomplish the 

functional and performance requirements contained within this special provision. 
B. Functional and Performance Requirements 

(1) The materials used and workmanship completed by the Integrator must be in 
accordance with the most recently accepted and approved industry standards. All 
materials, equipment, supplies, installations, and testing must comply with the 
project requirements, the latest editions of the following standards, as applicable, 
and any other applicable standards and requirements: 
a. International Organization for Standardization; 
b. American Society of Testing and Materials (ASTM); 
c. Institute of Electrical and Electronic Engineers (IEEE); 
d. American National Standards Institute (ANSI); 
e. National Electrical Manufacturers’ Association (NEMA); 
f. Underwriters’ Laboratories, Inc. (UL); 
g. National Board of Fire Underwriters; 
h. Electrical Testing Laboratories (ETL); 
i. Telcordia (formerly Bellcore) technical advisories and requirements; 
j. Electronic Industries Association (EIA); 
k. National Electrical Code (NEC); 
l. American Standard Code for Information Interchange (ASCII); 
m. International Telecommunications Union (ITU); 
n. Telecommunications Industries Association (TIA); 

(2) The AS must operate a commercial off-the-shelf (COTS) software.  The server 
must be designed for 24/7 operation.  The Integrator must furnish and install one 
AS in the MITSC, located at 1050 6th St., Detroit, MI 48226.   All installation must 
be coordinated with the Engineer and with the MITSC IT/IS Manager. 

(3) The AS must execute the Microsoft Windows Server 2000 operating system with 
the capability to migrate to Windows Server 2003.  

(4) Provide, as an appurtenance to the AS, client/server software required to provide 
the necessary management, monitoring, and control of the proposed ITS 
devices. 

(5) The AS must use one Intel Xeon 3.6 Gigahertz processor with an 800 Megahertz 
Front Side Bus and at least 1 Megabyte of level 2 cache.  The server must 
include at least 1 Gigabyte of Dynamic Random Access Memory operating at 
400 Megahertz or greater with an additional at least 1 Gigabyte expansion kit on 
two 512 Megabyte DIMMs. 
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(6) Storage devices must be factory-installed within the server housing and must 
include read-only compact disk (CD-ROM) and hard disk devices.  The hard 
disks must be 3 or more 10,000 RPM hard drives connected through SCSI to a 
Hewlett-Packard Smart Array 6i or equivalent hard drive controller.  Each hard 
drive will have a capacity of 72.8 Gigabytes or greater.  The CD-ROM drive must 
be 24X or faster. 

(7) The AS must include networking and interface ports for both operational and 
maintenance use.  Networking must be provided by dual self-detecting 
10/100/1000 RJ-45 ports operating standards-compliant Ethernet.  Each server 
must have one (1) standard 9-pin RS-232 serial port configurable between a 
minimum of at most 1200 bits per second and a maximum of at least 115,000 
bits per second.  Each server must provide one point-device (mouse) interface, 
one monitor interface (RGB 15-pin of at least VGA resolution), one (1) standard 
6-pin keyboard interface, and at least 2 USB 2.0 ports.  Two of the servers to be 
installed at the TMC must include 56K data modems.  The modems must be 
internal on PCI 2.2 cards that can be accommodated by the server housing with 
V.90 or later compatibility and MNP10 or better error correction.  Each modem 
card must be capable of connecting to at least one standard RJ-11 analog 
telephone line using the AT command set. 

(8) The AS must be rack-mountable in a standard 19-inch equipment rack requiring 
no more than 2U of rack space and weigh no more than 70 lbs.  The server 
housing must accept a minimum of three (3) full size PCI-X cards.  The 
equipment must operate on and power must be supplied to the unit with 120 volts 
of alternating current (VAC). The equipment must have a minimum operating 
input of 100 VAC or less and a maximum operating input of 132 VAC or greater. 
The maximum power consumption must be 575 Watts for each server.  Each 
server must have hot pluggable redundant power supplies (both NEMA and IEC 
cords) and hot pluggable redundant ventilation fans. 

(9) Install the AS in existing rack space.  If additional rack space is required, the 
Integrator is responsible for furnishing and installing said rack.   

(10) Provide a 19” rack mounted, 2U maximum, slide out keyboard, video, and mouse 
(KVM) switch with serial port capability able to control all servers contained within 
this special provision plus at least one spare port.   

(11) Except as stated otherwise herein, within the plan set, and/or in the Contract, the 
servers must meet all specifications during and after being subjected to an 
ambient operating temperature range of 10° to 35° Celsius (C) at sea level and a 
non-condensing relative humidity of 10% to 90%. The acceptable ranges for 
shipment and storage are -40° - 70° C and 5% - 95% relative humidity.  The 
design must be inherently temperature compensated to prevent abnormal 
operation. The circuit design must include such compensation as is necessary to 
overcome adverse effects due to temperatures in the specified environmental 
range. 

 
6. Digital Video Encoder/Digital Video Decoder (DVE/DVD), Hardened 

A. Summary 
(1) Provide Moving Picture Experts Group (MPEG-4) video compression and 
decompression technology at minimum rates of 20 frames per second (FPS) at 
Common Intermediate Format (CIF) at a speed of 384 Kilobits per second (Kbps) to 
a maximum 30 frames per second (FPS) at 3 Megabits per second (Mbps). This ITS 
device encodes (i.e., digitize) analog video at the closed-circuit television (CCTV) 
surveillance system remote site/s as well as simplex/duplex bi-directional data sub-
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channels, and upon commands from the MITSC operators, delivers the selected IP 
addressed video and data to that sites network interface device (i.e., the Managed 
Ethernet switch), which transmits and receives data streams to, and from, the 
transportation management center (MITSC), also known as the network head-end, 
by way of the communications hub/s and/or the communications node/s 
interconnected to the remote surveillance system(s). 
(2) Units contained in this special provision must be installed in existing MDOT Hubs 

or the MITSC. 
 

B. Functional and Performance Requirements  
(1) The compliance with the latest edition of the following codes or standards is 

required: 
a. National Television Systems Committee (NTSC); 
b. Moving Picture Experts Group (MPEG); 
c. Institute of Electrical and Electronic Engineers (IEEE); 
d. National Electrical Manufacturers Association (NEMA); 
e. National Fire Protection Association (NFPA) 70 - National Electrical Code; 
f. National Fire Protection Association (NFPA) 780 - Lightning Protection Code; 
g. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177; 
h. Underwriters’ Laboratories Standards 96 and 96A (UL); and  
i. American National Standards Institute Standard C2 (ANSI). 

(2) Furnish, assemble, fabricate or install materials that are new, corrosion resistant, 
and in accordance with the details shown on the Plans and in the Specifications. 

(3) Install all the field equipment to be capable of operating in all weather conditions.  
(4) Use identical and completely interchangeable equipment at each field location. 
(5) Use equipment designed to protect personnel from exposure to high voltage 

during equipment operation, adjustments, and maintenance. 
(6) Compliance with working clearances and dedicated spaces per NEC Articles 

110, 384 and 800-5, as well as all current NEC articles, and Federal, State and 
Local regulations are required of the Integrator. 

(7) All equipment required for the configuration and testing of devices and 
subsystems contained within this project is to be supplied by the Integrator as an 
appurtenance to the equipment included within the project and at no additional 
cost to the MDOT. 

(8) Transmit compressed digital video and one bi-directional data channels over 
Internet Protocol (IP) networks.  

(9) Employ the compression algorithms contained in the MPEG-4 technology 
according to the International Organization for Standardization (ISO) and 
International Electrotechnical Commission’s requirements as detailed in the 
ISO/IEC 14496-2:1999 standard for MPEG-4 technology. 

(10) Operate at a minimum of a Common Intermediate Format (CIF) resolution of 20 
FPS, and at a maximum of a full D1 resolution of 30 FPS.  

(11) Support both NTSC and PAL.  
(12) Include on-board buffered video memory for protection against potential network 

disruptions. 
(13) Contain an embedded operating system to provide distributed video processing 

and support through open network standards. 
(14) Allow vendor interoperability through embedded universal translation. 
(15) Not exceed 250 milliseconds of latency. 
(16) The data sub-channels must be software programmable, directly or over the 

network, as defined by the Electronic Industries Alliance (EIA) for the 
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EIA-232/422/485 data format, data rate, and data structure (e.g., the number of 
bits, parity, stop bits, etc.), and IP addressable. 

(17) The network connection must be Ethernet Compliant IEEE 802.3, 802.3u, and 
802.3x; 10/100 Mbps, static or DHCP, auto sensing full/half duplex and 
compatible by way of a Registered Jack (RJ)-45 connector, allowing 
transmissions over a Category 5e cable to an attached fiber optic media 
converter, an Ethernet switch, or an IP wireless device.  

(18) The module must be available in card mount and surface mount versions and 
provide automatic reset as well as transient suppression on all video, data and 
contact closure input/output connections. 

(19) Digital Video Encoders and Digital Video Decoders required and depicted within 
the Plans must be provided with a communications management chassis (rack) 
and redundant power supplies. The rack quantities are as noted within the Plans. 

(20) All Digital Video Encoders (DVE) and Digital Video Decoders (DVD) included 
within this project and/or contained within the local ITS Device Communications 
Network or the Primary Ethernet Backbone Communications Network must be 
from the same manufacturer and fully interoperable without customization or the 
addition of appliances within either the remote or primary communications 
network. 

(21) The DVE/DVDs must be equipped with binary network connectors (BNCs) and in 
compliance with the NTSC standard resolution listed below: 
a. D1 NTSC 720 horizontal x 480 vertical; D1 PAL 720 horizontal x 576 vertical; 
b. 4CIF NTSC 704 horizontal x 480 vertical; 4CIF PAL 704 horizontal x 576 

vertical; 
c. 2CIF NTSC 704 horizontal x 240 vertical; 2CIF PAL 704 horizontal x 288 

vertical; 
d. CIF NTSC 352 horizontal x 240 vertical; CIF PAL 352 horizontal x 288 

vertical. 
(22) Video Input Specifications 

a. The video input performance measures must comply with NTSC and EIA 
requirements, including the EIA-170 standard, with a composite video of 1.0 
to 1.2 volt peak-to-peak (Vp-p).  

b. The equipment must have an electrical resistance of 75 ohms (Ω) per 60 
hertz (Hz). 

(23) Data Input/Output Specifications 
a. All data ports must be compliant with standard EIA-232/422/485 data format. 

The port’s handshaking feature must be software selectable and the data 
transmission rate of 19.2 kilobytes per second for RS-422/485 and 115.2 
Kilobytes per second for RS-232.  

b. The serial data output must comply with EIA-232/422/485 data format 
requirements, and must be software selectable. 

(24) Output Local Area Network (LAN) Connection Specifications 
a. The device output connection must be Category 5e shielded twisted pair 

(STP) network cables and must be compliant with the EIA and Technology 
Industries Association’s (TIA) requirements as detailed in the EIA/TIA-568-A 
standard. 

b. The device’s output connector port must be Type RJ-45. 
c. All Category 5 ports must be standard EIA/TIA-568-A pin-outs and must be 

rated at 10/100 Mbps.  
(25) Indicator/Display Specifications 
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a. Two-line scrolling displays or another means of visible, device operational, 
information dissemination. 

(26) Network Parameter Specifications 
a. A minimum data transfer rate of 385 Kbps adjustable to an upper limit of 4.0 

Mbps is required.  
b. The 10/100BASE-TX, as required in the IEEE 802.3 standards and 

amendments, must be the network connection to the network devices with 
Type RJ-45 connectors.  

c. Conform to Version 4 of the User Datagram Protocol (UDP), Version 2 of the 
Internet Group Management Protocol (IGMP), and TCP/IP Version 4.  

d. Require the following network protocols: Unicast/Multicast, DiffServ (QoS), 
UDP, TCP, IP, HTTP, RTSP, RTCP, Telnet, IGMP 2.0, ICMP, DHCP, SNMP, 
and RTP. 

(27) Mechanical Specifications 
a. 120 volts power (plus or minus 10 percent) of alternating current (VAC) must 

be supplied to the unit. If the device requires operating voltages of less than 
120 VAC, the Integrator must supply the appropriate voltage converter. The 
maximum power consumption of any DVE/DVD is 15 watts. 

(28) Environmental Specifications 
a. Have a minimum ambient operating temperature range of -40 to 164.2° 

Fahrenheit (°F) [-40 to 74° Celsius (C)], the non-condensing relative humidity 
between 0 to 95 percent, and the temperature inherently compensated to 
prevent abnormal operation. 

b.  All parts must be made of corrosion-resistant materials, such as plastic, 
stainless steel, anodized aluminum, brass, or gold-plated metal. 

c. Exceed NEMA TS-1/TS-2 and Caltrans Traffic Signal Control Equipment 
Specifications for Operating Temperature, Humidity, Mechanical Shock, 
Vibration, and Voltage Transient Protection.  

 
C. Equipment 

(1) The DVE/DVD’s power connection is through the output of the uninterruptible 
power supply (UPS).   

(2) Testing must be as per Manufacturer and in compliance with the Project 
Acceptance Test Plan. 

 
7. Uninterruptible Power Supply (UPS) 

A. Summary 
(1) The individual UPS units must allow for battery back up or standby power for 

specific ITS devices as noted within the plan set or by the Engineer.  
 

B. Functional and Performance Requirements 
(1) The UPS must be capable of operating within an environment with an ambient 

temperature of -37Cº to +74Cº.  
(2) The UPS must have advanced logging/programming capability, real-time status 

reporting, and fully programmable dry contacts.  
(3) The UPS dimensions must be 17-inches wide, by 5.25-inches high, by 11-inches 

deep, nominal 
(4) Provide an UPS that is mountable inside a standard EIA 19”  Rack. 
(5) Power Delivery 
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a. The Hardened UPS must be capable of delivering standby power at 120 
volts, with an output power rating of 1250 VA, to the plan set specified ITS 
device within 60 microseconds after the loss of regular power.  

b. The UPS must maintain power to the ITS device for a period of 118 minutes 
at 25Cº ambient temperature when the ITS device has a power requirement 
of 450 watts.  

(6) The UPS must have the following features: 
a. Local Keypad programmability; 
b. Backlit LCD display; 
c. Six fully programmable dry contacts; 
d. Remote access via RS-232 serial; 
e. Provides fully interactive program and status reporting; 
f. Time/Date Stamp of events and alarms; 
g. Field upgradeable from 1250 VA to 2000 VA; 
h. Fits in all types of traffic enclosures or can be mounted in an electrical service 

or custom pedestal; 
i. Low harmonic AC sineware output; 
j. Fully programmable AC threshold voltages; ie. NEMA, Caltrans, or Custom; 
k. External connections are front panel accessible; 
l. Form C dry relay contacts close on low battery; 
m. LED indicator for online, on battery, low battery, overload and fault; 
n. RS-232 serial interface; 
o. Intelligent Boost Operation for brownout; 
p. Option power conditioning; 
q. Back up power provide by sealed battery modules; 
r. Temperature-concentrated charging; 
s. Noise suppression, FCC Class A; and 
t. Meets Caltrans BBS specifications. 

(7) Electrical 
a. Input/Output Voltage (VAC) nominal   120 
b. Input/Output Frequency (Hz) nominal  60 
c. Input Current (A) maximum   12/20 
d. Input Voltage Variation    -23% to +17% 
e. Voltage Waveform    Sine 
f. Typical Line Efficiency    95%-97% 
g. Typical Output Voltage THD    <3% 
h. Maximum Charge Current (ADC)   6/10 
i. Maximum Transfer Time (ms)   60 
j. Audible Noise at 1m (dBA)   <32 
k. Lightning/Surge Protection   ANSI C.62.45 Cat A & B 

(8) Environmental  
a. Except as stated otherwise herein, within the plan set, and/or in the Contract, 

the UPS must meet all specifications during and after being subjected to an 
ambient operating temperature range of -34° to +74° Celsius (C) and a non-
condensing relative humidity of 0 to 90 percent.  

b. The design must be inherently temperature compensated to prevent 
abnormal operation.  

c. The circuit design must include such compensation as is necessary to 
overcome adverse effects due to temperatures in the specified environmental 
range. 

(9) Mechanical 
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a. All external screws, nuts, and locking washers must be stainless steel.  
b. The Integrator must not use self-tapping screws unless the Engineer provides 

prior approval. 
c. All parts must be made of corrosion-resistant materials, such as plastic, 

stainless steel, anodized aluminum, brass, or gold-plated metal. 
 
 
c. Construction. 
 

1. General Requirements 
A. Prior to shop drawings, a pre-construction site survey must be conducted by a 

factory trained and certified representative. The site survey is designed to identify the 
exact locations and details for each installation. The site survey report must be 
submitted to the Engineer for approval including specific location and detail 
information before commencement of work. 

B. Coordinate with local utility companies to move, add, change or delete services as 
required to facilitate a timely, cost effective, and efficient implementation 

C. Deliver equipment in fully enclosed vehicles after specified environmental conditions 
have been permanently established in spaces where equipment is to be placed. 

D. Store equipment in spaces with environments that are controlled within the 
manufacturer’s ambient storage temperature and humidity tolerances for non-
operating equipment. 

E. The Integrator must furnish all materials with the most recently developed and 
approved product versions that meet or exceed all applicable specifications, 
standards, and requirements before the system is considered for acceptance. 

 
C. Quality Control 

(1) To meet all applicable requirements, the Integrator must supply documentation of 
all test results to the Engineer prior to approval of the system. 

(2) In lieu of or in addition to the above, the Engineer must accept outside Integrator 
and third party test results. 

(3) The Integrator must perform local field operational tests at each field location and 
a central system operational test at the TMC. The Integrator must develop an 
Acceptance Test Plan and perform acceptance testing in accordance with the 
plan and the test procedures detailed herein, within the plan set, and/or as 
directed by the Engineer. The Integrator must: 
a. Verify that physical construction has been completed as detailed herein, 

within the plan set, and/or in the Contract; 
b. Check power supply voltages and outputs; 
c. Connect devices to the power sources; 
d. Verify installation of specified cables and connections between servers and 

with the MITSC network. 
e. Verify the operation of the servers to specified function, speed and capacity; 
f. Interconnect the communication interface device into the communication 

network and verify connectivity to display location 
 
2. Documentation Required 

A. Provide the necessary documentation as proof of qualifications of the Ethernet 
electronic equipment manufacturer. 

B. Provide the necessary documentation as proof of qualifications of the Integrator. 
C. Provide a complete detail cut-sheet on all equipment under this Special Provision. 
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D. Highlight each individual item on cut-sheet. 
E. Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
F. Provide a list of tools and test equipment (common and specialized, and including 

any built-in testing facilities that are functionally equivalent to external test 
equipment) necessary to install, operate, test and maintain all equipment proposed 
on this project.  

G. Provide a shop drawing showing all devices and their connectivity. 
H. Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to authorization 
to commence final installation. 
 
(1) The Integrator must provide ten (10) paper copies and one electronic copy of all 

documentation materials to the Engineer.  
(2) The Integrator must format the electronic copy as a Microsoft Word text 

document or in Adobe Acrobat portable document format.   
(3) The Integrator must submit a sample documentation file for approval prior to 

commencing this task.   
(4) Documentation must include at a minimum: 

a. Installation location information 
b. Model/Serial number 
c. Wiring diagram 
d. Configuration file 
e. Test results 
f. Training materials 
g. User’s manual 

 
3.  Equipment

A. General 
(1) Throughout the project, the Integrator must retain workers with networking 

knowledge (i.e., protocols, network-addressing schemes) for equipment set-up.  
The personnel must have the ability and equipment to field verify equipment 
locations to ensure reliable communication links (e.g., fiber testing equipment). 

(2) Use shielded and grounded coaxial and twisted-pair cable for inter-shelf Ethernet 
Backbone of equipment. 

(3) Provide surge protector that protects the power conductor and control conductor 
(including return conductors). 

(4) Transient voltages, surges, and sags must not affect the equipment operations. 
(5) The equipment must meet all the requirements in Section 2.1.4 “Power 

Interruption” of the National Electrical Manufacturer’s Association (NEMA) 
standard TS-1 for traffic control. 

(6) Refer to Special Provision for Grounding and Bonding for additional 
requirements. 

(7) The equipment must be designed such that the failure of it is to not cause the 
failure of any other unit of equipment. 

(8) Design modular equipment to allow major portions to be readily replaced in the 
field. 

(9) Design equipment for ease of maintenance.  All equipment parts must be readily 
accessible for inspection and maintenance.  Test points must be provided for 
checking essential voltages and waveforms.  
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(10) PC Workstations and Server equipment is to be interoperable.  Latest released 
software versions, patches, releases, license requirements, and related 
configuration options are all the responsibility of the Integrator. 

(11) Provide and install all available software upgrades through final acceptance. 
(12) Furnish and install data and video patch cords and jumpers as an appurtenance 

to the communications devices. 
(13) Furnish and install the required power adapter as an appurtenance to the 

communications device. 
(14) Furnish all operator and/or user’s manual and any applicable firmware and 

software 
H. Installation and Integration 

(1) Install each 10GigEBS meeting all specifications, standards and material 
requirements contained herein, power supply cord or adapter, all mounting 
hardware, Manufacturers Operation Manual, required testing results, 
manufacturers technical specification, and the cost of all materials, training, 
warranty, equipment, and all appurtenances necessary to the complete 
installation of the unit.   

(2) Perform all setup, programming, focusing adjustments, calibrations, and internal 
set-up procedures recommended by the equipment manufacturer. The Integrator 
must develop the configuration of the 10GigEBS to provide for full system 
performance as described in this specification, identified in the plans, or as 
directed by the Engineer.  The Integrator must develop a configuration plan and 
submit the plan to the Engineer for approval before switch configuration may 
begin.  The plan must identify the following minimum configuration parameters: 
(a) IP Addressing; 
(b) STP, RSTP setup; 
(c) Port configuration; 
(d) Routing setup; 
(e) IP Multicast setup; 
(f) Network topology;  
(g) RPR configuration; 
(h) VLAN; 
(i) Prioritization; and  
(j) QoS configuration. 

(3) Mark all patch cords, jumpers, and cables, regardless of length, with wrap-
around number or letter cable markers at both ends.  These labels must be self-
laminating to ensure durability.  Marking codes used on cables must correspond 
to codes shown on the drawings, and/or the written documentation of the “as-
built” system the Integrator must supply. 

(4) The Integrator must securely install and mount the unit(s) as specified in the 
plans in the existing hub locations and at the MITSC.  It is the Integrator's 
responsibility to ensure that the units submitted and supplied as part of this 
project are capable of being installed in all existing locations without adversely 
affecting the operations or maintenance of the Traffic Signal Cabinet and the 
unit(s) installed under this project.  It is also the Integrator’s responsibility to 
ensure adequate, redundant power meeting the manufacturer’s 
recommendations is provided for each 10GigEBS installed.  Some installations 
may require an additional 19” EIA Rack or relocation of existing equipment in 
order to provide adequate vertical rack space.  It is the Integrator’s responsibility 
to provide adequate rack space for each 10GigEBS installation.  In all cases, the 
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Integrator must submit plan and material details to the Engineer for approval prior 
to ordering materials or proceeding with installation. 

D. Installation and Integration 
(1) The Integrator must furnish all materials with the most recently developed and 

approved product versions that meet or exceed all applicable specifications, 
standards, and requirements before the system is considered for acceptance. It 
is the Integrator’s responsibility to ensure that all features, functions, and 
performance measures detailed herein, within the plan set, and/or in the Contract 
are provided. 

(2) All materials furnished, assembled, fabricated, or installed as detailed herein, 
within the plan set, and/or in the Contract must be new products obtained from 
the manufacturer or reseller. The Integrator must not use reconditioned 
equipment or system components. The materials, equipment, and components 
must be commercial off-the-shelf (COTS) products.   

(3) Cable runs of longer than 25 feet may be fabricated to length on site provided 
that all specification requirements other than COTS requirements are met.  
Splices are not allowed in any cables. 

(4) The Integrator must furnish all tools, equipment, materials, supplies, and 
manufactured hardware, and must perform all operations and equipment 
integration necessary to provide complete, fully operational equipment as 
specified herein, within the plan set, and/or in the Contract. 

(5) Furnish, install and integrate all available software upgrades through final 
acceptance. 

(6) Furnish, install, and test data and video patch cords, as well as the required 
power adapter as an appurtenance to the DVE/DVD. 

(7) Complete initial ITS tests prior to implementation to ensure the specified 
operation. 

(8) CCTV Integration 
(a) Integrate the new CCTV cameras into the communications network and 

establish operational control of the devices with the communications network. 
(b) Test the CCTV networked equipment to verify functionality on the network. 

(9) Vehicle Detector Integration 
(a) Integrate the Vehicle Detectors into the communications network and 

establish operational control of the Vehicle Detector Controller with the 
Backbone Communications Network. 

(b) Test the Vehicle Detector networked equipment to verify functionality on the 
network. 

(10) Software  
(a) Configure applicable (CCTV, MVDs) management software on applicable 

server(s) and on MITSC workstations to recognize the entire field installed 
devices in the area of work.  

(b) After all software is configured, the Integrator is to test each application to 
verify all present ITS functionality is available from the MITSC to operate, 
control, troubleshoot, and otherwise maintain all devices installed in the field. 

C. Power Requirements 
(1) The equipment must meet all of its specified requirements when the input power 

is 120/240 volts (plus or minus 20 VAC), 60 Hz (plus or minus 3 Hz).  The 
equipment is to be powered from the output of the uninterruptible power supply 
(UPS).   

D. Testing 
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(1) Backbone Communications Network equipment must be tested per the Project 
Acceptance Test Plan and the manufacturer’s testing/operational specifications. 

(2) Communications testing between all connected devices must be provided as 
indicated on drawings.  Testing must include connectivity, bandwidth, load and 
fault recovery of connected devices. 

(3) At each device included in the work of this project, the Integrator must test and 
demonstrate all features of control and operation from the MITSC.  This is to 
include functioning of the CCTV Cameras, MVDS, as well as demonstrating full 
diagnostic capability of the Ethernet network (both fiber-based and wireless). 

 
4. Warranty 

Terminal Server/s. 10 GigEBS/s, DVE/s, DVD/s, and Communications Management 
Chassis (Rack/s) provided for the Backbone Communications Network will carry a 
manufacturer’s standard warranty (parts, software and labor) of 5 years from the date of 
final acceptance. Server/s provided for the Backbone Communications Network will 
carry a manufacturer’s standard warranty (parts, software and labor) of 1 year from the 
date of final acceptance. 

 
d. Measurement and Payment. The completed work will be paid for at the contract unit price 
for the following contract item (pay item): 

 
Contract Item (Pay Item)                Pay Unit 
 
Backbone Communications Network ................................................................ Lump Sum 
 

The work for constructing the Backbone Communications Network includes all labor, 
equipment, and materials to construct the item. 
 



MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
BLUE WATER BRIDGE OPERATIONS CENTER MODIFICATIONS 

 
DES: MM 1 of 29 03-15-2006 
 
a. Description. This work consists of modifying the existing Blue Water Bridge Operations 
Center (BWBOC). The BWBOC is located at 1410 Elmwood, Port Huron, MI 48060. This work 
must be done in accordance with the Michigan Department of Transportation 2003 Standard 
Specifications for Construction, except as modified. No additional items or payment other than 
what is indicated herein is required in this estimate of work.   Items and work covered under this 
special provision include the following: 

A. 1Gig Ethernet Backbone Switch (1GigEBS) 
B. ITS System Server  
C. Digital Video Encoder MPEG4 (DVE) 
D. Digital Video Decoder MPEG4 (DVD) 
E. Digital Video Encoder/Decoder Rack Chassis 
F. Digital Video Encoder/Decoder Rack Chassis Redundant 

Power Supply 
G. Uninterruptible Power Supply (UPS) 
H. Communications and Server Racks 
I. Demolition BWB OPS RM 
J. Re-construction BWB 
K. Miscellaneous Communications Wiring 
L. Power Service Upgrade If Required 
M. Jumpers and Patch Cords 
N. Remote System Mock-up and Demonstration 
O. Full System Burn-In 
P. System Integration of Ops-RM Equipment and Server 

Aggregation 
Q. 67-Inch DLP Video Display 
R. Operator Console with (2) Flat Screen Monitors, (1) 

Operator’s Chair 
S. 16-Input Color Video Multiplexer 
T. ITS Work Station 

1. General 
The INTEGRATOR must furnish, install, integrate and test all equipment and 
components necessary to provide an updated Operations Room, control room and 
system as specified herein, with full and complete ITS functionality in all respects, 
without additional expense to the Department. 

 
2. Qualifications 

A. The proposed manufacturer of the Ethernet communications equipment contained 
within this Special Provision is required to demonstrate a minimum of five years 
experience in the Ethernet switch industry and recognized as an approved source of 
Ethernet switches by MDOT.   

B. The proposed installer/integrator of this Blue Water Bridge Operations Room and ITS 
System is required to demonstrate a minimum of three years project experience in 
the installation, integration, configuration, and setting up of Ethernet networks of 
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similar size. The proposed installer/integrator is required to submit a list of project 
references including client project manager and contact information. 

 
3. Summary 

A. The payment process including partial payment will be governed by Section 109 of 
the Michigan Department of Transportation Construction Manual. 

B. All equipment required for the testing of devices and subsystems contained within 
this project must be supplied by the INTEGRATOR as an appurtenance to the 
electronic equipment included within the project and at no additional cost to the 
MDOT.  

C. The INTEGRATOR must furnish and install complete with all accessories the 
required communications pathways. 

 
 

4. Requirements of Regulatory Agencies 
The compliance with the latest edition of the following codes or standards is required: 
A. International Building Code (IBC). 
B. National Television Systems Committee (NTSC). 
C. Moving Picture Experts Group (MPEG). 
D. Institute of Electrical and Electronic Engineers (IEEE) 802.3. 
E. National Electrical Manufacturers Association (NEMA). 
F. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
G. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
H. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
I. Underwriters’ Laboratories Standards 96 and 96A (UL). 
J. Underwriters’ Laboratories Standards 6500-C (UL). 
K. American National Standards Institute Standard C2 (ANSI). 

 
5. General Requirements 

A. Furnish, assemble, fabricate or install all new materials in accordance with the 
details shown on the Plans and in the Specifications. 

B. Furnish and install all conduits, pull boxes, cabling and connections necessary to 
provide a fully functional OPERATIONS ROOM.   

C. Use identical and completely interchangeable Digital Video Encoders (DVE) and 
Digital Video Decoders (DVD) as specified and utilized for all segments (BCN, 
MITSC, etc.) of this project. 

D. Use equipment designed to protect personnel from exposure to high voltage during 
equipment operation, adjustments, and maintenance. 

E. Compliance with working clearances and dedicated spaces per NEC Articles 110, 
384 and 800-5, as well as all current NEC articles, and Federal, State and Local 
regulations are required of the INTEGRATOR. 

F. All equipment required for the configuration and testing of devices and subsystems 
contained within this project must be supplied by the INTEGRATOR as an 
appurtenance to the equipment included within the project and at no additional cost 
to the MDOT.  

 
6. Functional Specifications 
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A. This Special Provision governs the minimum acceptable equipment and installation 
requirements for one 67” (diagonal) DLP Display and appurtenances necessary to 
provide a viewable image from the location of the single operator console.  

B. This Special Provision governs the minimum acceptable equipment and installation 
requirements for a Single Station Operator Console and appurtenances necessary to 
house the ITS System Workstation, ITS System Server, Gigabit Ethernet Switch, 
Video Quad Appliance, UPS, six (6) Digital Video Decoders, four (4) Digital Video 
Encoders and their appurtenances as identified within this special provision.  

 
Figures 1 through 4 (BWB Ops Room Renovation Details) 
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Figure 1 (Plan View #1 BWB Operations Room) 
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Figure 2 (Plan View #2 BWB Operations Room) 
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Figure 3 (Sight Line Diagram No. 1) 
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Figure 4 (Operator Ergonomics) 

 
 
b. Materials. 
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1. 67” Diagonal DLP Display 
A. Provide a high-definition DLP display that is compatible with the following sources: 

(1) VGA  PC signals via mini D-SUB 15 Pin; 
(2) Composite video (BNC); 
(3) S Video via mini DIN 4PIN (75-ohm); 
(4) Component Video (RGB); and 
(5) Digital Video Interface (DVI-D). 

B. Include a custom front access display housing/base with locking casters, such that 
the housing/base fully supports the DLP display, Video Display and CCTV Streaming 
Video Switch and all other appurtenances related to the DLP display.  

C. Minimum 4 ft. sill height. 
D. Include a standard EIA 19” equipment rack in each bay of the housing/base. 
E. Include a removable black laminate front panel for access to electronic equipment. 
C. Display 

(1) 1000:1 contrast ratio, nominal 
(2) 1200:1 contrast ratio, maximum. 
(3) 1024 x 768 resolution. 
(4) 16.8 Million colors;  
(5) 100/120W UHP lamp 
(6) Minimum 10,000 hours lamp life; 
(7) Double-speed, 4-segment color wheel; 
(8) 180 degree viewing angle (horizontal and vertical) 
(9) Two element Fresnel/Lenticular screen type with low reflective finish 

(10) Maximum 1mm mullion 
(11) One (1) Serial DB-9 for management 
(12) Include a remote control. 
(13) Include a 6-inch LCD touch screen and media controller 
(14) Remote monitoring/control via EIA-232. 
(15) Operating Temperature:  50°F - 95°F (10°C - 35°C). 
(16) Operating Humidity:  25% - 65%, non-condensing. 
(17) Power Input:  100-240 VAC +/- 10% (autoswitching), 50/60 Hz nominal. 
(18) Power Consumption:  250 watts maximum. 
(19) Thermal dissipation:  850 BTU/hr maximum. 

 
2. 16-Input Color Video Multiplexer 

A. Provide a graphic and video switch/wall controller to selectively manage the DLP wall 
and provide the following: 

(1) Provide full duplex operation. 
(2) Provide an enhanced PCI backplane capable of dynamically allocating 

bandwidth. 
(3) House a minimum of four (4) PCI based input cards, 4 inputs per card. 
(4) Contain a minimum of 8 analog (NTSC) inputs. 
(5) Simultaneously decode a minimum of 8 MPEG-4 digital video streams. 
(6) Support output resolutions up to UXGA (analog) and SXGA (digital). 
(7) Support up to 80 channels in native windows environments and unlimited 

channels for X-Windows environments. 
(8) Freely moveable and scaleable display windows. 
(9) Provide open APIs to allow cross vendor software integration and support. 

(10) Accept triggered commands from third party software allowing re-configuration of 
the display based on the received command. 
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(11) Provide a software control suite allowing the end-user to choose which services 
are required for use in the control room.   

(12) The control suite includes at a minimum: 
a. Display wall configuration/manipulation 
b. Preset triggers 
c. Remote pointer/keyboard 
d. Screen Scraping capabilities 
 

3. Single Station Operator Console 
A. The following specifications govern the design, fabrication and installation of a 

modular console for a flat panel display workstation based environment. The 
specification must define the manner in which console and related accessory items 
must be constructed. 

B. The console must accommodate a variety of computer, communication, display and 
operator interface devices. They must also include efficient ventilation and integral 
cable management systems. The design of the console must address the functional, 
ergonomic and aesthetic requirements of the particular working environment while 
complying with accepted human factor and ergonomic standards for viewing 
distance, angle, work surface height and knee well space. 

C. The console must be of modular design, facilitating future equipment retro-fits and 
reconfigurations without requiring any major modifications to the structure or exterior 
elements. The console must be manufactured to industry recognized quality 
standards. The console must use modern exterior finish materials to achieve a 
distinguished appearance while maintaining durability and functionality required for a 
24/7 operating environment. 

D. Ergonomically correct seating must be provided for the operator. The seating must 
have the following characteristics:  
Cushions: 

(a) Rated for twelve hours continuous use; 
(b) Molded polyurethane foam; 
(c) Armrests and optional seats to have top layer of techno gel; and 
(d) Upholstered with a variety of materials customized for the unique form of the 

cushion. 
Cushion Pans: 

Injection molded, integral color plastics; 
Handles & Levers; and 
Injection molded, reinforced, integral color nylon and die cast aluminum with 

fused powder coating. 
Stored Energy Devices: 

Nitrogen gas charged cylinder for infinitely adjustable seat height; 
Coil spring in the self adjusting recline mechanism; and 
Elastomer spring in the dual backrest. 

External Frame and Five-arm Base: 
Die cast aluminum with fused plastic coating or polished aluminum finish; 
Foot Ring; and 
Die cast aluminum spider with chrome plated steel ring. 

E. Console Specifications 
(1) Dimensions 

 
Table 1: Dimensions 
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Height of work surface 28.5 inches 
Maximum Height of upper edge of console 45 inches 
Maximum overall console depth 51 inches 
Work surface depth 19.5 inches 

 
(2) Structural 

(a) A console must be comprised of an internal, Computer Numeric Controlled 
(CNC) fabricated structural 12-gauge cold rolled steel frame to form an open 
architecture within the console and to support equipment, exterior 
architectural exterior panels, work surfaces and recessed flat screen monitor 
shelves. 

(b) CNC techniques are employed to punch out and form parts to ensure that 
they are manufactured within a tolerance of ± 0.001 inches over 4 feet. 
Manufactured angle tolerances must be within ± 0.2 degrees. 

(c) The structural metal frame includes vertical steel frame members connected 
at regular intervals by horizontal steel stringers that span the perimeter of the 
frame structure. 

(d) The frame member design allows for cable routing to be integrated into the 
frame.  

(e) All frame components must be finished with electrostatic powder coating. 
(f) Vertical steel frames and horizontal members form a rigid structural frame 

and are assembled with standard mechanical fasteners that facilitate 
knockdown for shipping, field reassembly and future reconfiguration. 

(g) The steel frame supports all panels and equipment mounts, permitting the 
selection of decorative design features that are not structural. 

(3) Monitor Shelf 
(a) The recessed monitor shelf positions LCD monitors below the height of the 

working surface for an improved ergonomic viewing angle by a seated 
operator without obscuring visibility of the screen. 

(b) The shelf must be recessed 4 inches below standard work surface height. 
(c) The shelf must be constructed of 1-inch particle-board core with high-

pressure laminate finish.  
(d) The rear edge must be finished with half-round black plastic extrusion. 
(e) The surface must be smooth and free of any protrusions, except for low-

profile cable grommets and valance supports. 
(f) Cable grommets must be low profile, rectangular cable grommets with 

removable cover. 
(g) The front edge of the recessed monitor shelf must be fitted with a flexible 

polyurethane strip that covers the gap between the recessed monitor shelf 
and work surface. The apron must act as a continuous cable grommet for 
keyboard and mouse cables. 

(4) Task Lighting 
(a) The task lighting system must be integrated into the console so that the light 

falls on the work surface only, and not into the operator’s eyes or create glare 
on the flat screen monitor. 

(b) The task lighting system must be low profile, dimmable xenon and doesn’t 
flicker or create hotspots or pools of light on the work surface. 

(5) Work Surface 
(a) The work surface depth must be 19.5 inches. 
(b) The fixed-height work surface height must be 28.5 inches. 
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(c) Work surfaces must be designed to provide the fewest joints possible, 
assembled with draw bolts and splines to provide flush, tight work surface 
joints. 

(d) The work surface must be constructed of one-inch particleboard core finished 
with high pressure plastic laminate. 

(e) The work surface must be supported by a CNC punched and formed, 12-
gauge steel cantilever system. The work surface must be designed to 
withstand 200-pounds per square foot load. 

(f) The height-adjustable work surface section must be powered by an 
electromechanical actuator, with a stroke length of 22-inches. In addition, an 
optional manual actuator with a 13-inch stroke length must be provided.  

(g) A continuous flexible plastic grommet lip allows unlimited positioning of 
keyboard and mouse cables with no holes cut into the work surface for 
rectangular grommet placement. 

(h) The work surface incorporates a durable rounded, molded rubber front edge 
carried on an extruded aluminum carrier for concealed attachment to the 
work surface for operator comfort. 

(6) Side Panels and Doors 
(a) Exterior (front and rear) panels must be constructed of 11/16-inch 

particleboard core finished with plastic laminate.  
(b) Front doors must be pressed curved with a radius to match overall console 

footprint. Rear panels are pressed flat. 
(c) Doors must fastened with adjustable, quick release hinges.  
(d) Panels must be supported from the console frame with hanging clips. Gables 

must be fastened with threaded inserts and bolts. 
(7) Equipment Mounts 

(a) Equipment trays must be fabricated with 16-gauge perforated metal to 
facilitate airflow to equipment and to support equipment loads. 

(b) Equipment trays are mounted on extra-duty steel bearing full extension 
slides. As an option equipment trays may be positioned on shelf pins installed 
in metal vertical support bars for height adjustability. 

(c) Non-rack mounted equipment must be installed on trays. 
(d) Access to equipment must be through removable front or rear panels. 
(e) CPU Rack: 

(i) EIA standard 19-inch rack mount rails bolted to the console frame. 
(ii) Provide enough rack space to mount the ITS System Server and the ITS 

Workstation. 
(8) Electrical 

Console frame design must allow for internal cable routing and the console 
incorporate electrical duplex outlets mounted internally to the structural steel 
frame and externally in the architectural panels as appropriate, in sufficient 
numbers to accommodate all mounted equipment, task lighting and ventilation 
fans. 

 
3. ITS System Server (ISS) 

A. Summary 
(1) The ISS contains the necessary hardware and software to provide IP video 

switching capability to client workstations in an Ethernet/IP network environment. 
(2) The ISS must be furnished, installed, integrated and tested to accomplish the 

functional and performance requirements contained within this special provision. 
B. Functional and Performance Requirements 
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(1) The materials used and workmanship completed by the INTEGRATOR must be 
in accordance with the most recently accepted and approved industry standards. 
All materials, equipment, supplies, installations, and testing must comply with the 
project requirements, the latest editions of the following standards, as applicable, 
and any other applicable standards and requirements: 
(a) International Organization for Standardization; 
(b) American Society of Testing and Materials (ASTM); 
(c) Institute of Electrical and Electronic Engineers (IEEE); 
(d) American National Standards Institute (ANSI); 
(e) National Electrical Manufacturers’ Association (NEMA); 
(f) Underwriters’ Laboratories, Inc. (UL); 
(g) National Board of Fire Underwriters; 
(h) Electrical Testing Laboratories (ETL); 
(i) Telcordia (formerly Bellcore) technical advisories and requirements; 
(j) Electronic Industries Association (EIA); 
(k) National Electrical Code (NEC); 
(l) American Standard Code for Information Interchange (ASCII); 
(m) International Telecommunications Union (ITU); 
(n) Telecommunications Industries Association (TIA); 

(2) The ISS must operate commercial off-the-shelf (COTS) software. The server 
must be designed for 24/7 operation. The INTEGRATOR must furnish and install 
one ISS in the BWBOC. All installation must be coordinated with the Engineer 
and with the BWBOC IT/IS Manager. 

(3) The ISS must execute the Microsoft Windows Server 2000 operating system with 
the capability to migrate to Windows Server 2003. 

(4) The ISS must execute the 360 Surveillance Cameleon ITS, Advanced ITS 
Software. Provide a minimum of 25 User Licenses. The software must support 
simultaneous NTCIP and non-NTCIP control of the CCTV cameras, existing and 
proposed.  The software must support NTCIP DMS control of the proposed 
Dynamic Message Signs. The software must manage the join and leave 
commands of IP Video Multicasting. 

(5) Provide, as an appurtenance to the ISS, client software required to provide video 
switching, viewing and control at all existing control room workstations.  The 
client software must also allow any user at any workstation to display any 
selected video stream (both existing and proposed) to any selected video monitor 
or output. 

(6) The ISS must use one Intel Xeon 3.6 Gigahertz processor with an 800 
Megahertz Front Side Bus and at least 1 Megabyte of level 2 cache. The server 
must include at least 1 Gigabyte of Dynamic Random Access Memory operating 
at 400 Megahertz or greater with an additional at least 1 Gigabyte expansion kit 
on two 512 Megabyte DIMMs. 

(7) Storage devices must be factory-installed within the server housing and must 
include read-only compact disk (CD-ROM) and hard disk devices. The hard disks 
must be 3 or more 10,000 RPM hard drives connected through SCSI to a 
Hewlett-Packard Smart Array 6i or equivalent hard drive controller. Each hard 
drive will have a capacity of 72.8 Gigabytes or greater. The CD-ROM drive must 
be 24X or faster. 

(8) The ISS must include networking and interface ports for both operational and 
maintenance use. Networking must be provided by dual self-detecting 
10/100/1000 RJ-45 ports operating standards-compliant Ethernet. Each server 
must have one (1) standard 9-pin RS-232 serial port configurable between a 
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minimum of at most 1200 bits per second and a maximum of at least 115,000 
bits per second. Each server must provide one point-device (mouse) interface, 
one monitor interface (RGB 15-pin of at least VGA resolution), one (1) standard 
6-pin keyboard interface, and at least 2 USB 2.0 ports. Two of the servers must 
be installed at the OPERATIONS ROOM and must include 56K data modems. 
The modems must be internal on PCI 2.2 cards that can be accommodated by 
the server housing with V.90 or later compatibility and MNP10 or better error 
correction. Each modem card must be capable of connecting to at least one 
standard RJ-11 analog telephone line using the AT command set. 

(9) The ISS must be rack-mountable in a standard 19-inch equipment rack requiring 
no more than 2U of rack space and weigh no more than 70 lbs. The server 
housing must accept a minimum of three (3) full size PCI-X cards. The 
equipment must operate on and power must be supplied to the unit with 120 volts 
of alternating current (VAC). The equipment must have a minimum operating 
input of 100 VAC or less and a maximum operating input of 132 VAC or greater. 
The maximum power consumption must be 575 Watts for each server. Each 
server must have hot pluggable redundant power supplies (both NEMA and IEC 
cords) and hot pluggable redundant ventilation fans. 

(10) Install the ISS in rack space provided in the operator console.   
(11) Provide a two port desktop keyboard, video, and mouse (KVM) switch able to 

switch between the ISS and Workstation contained within this special provision.  
(12) Except as stated otherwise herein, within the plan set, and/or in the Contract, the 

servers must meet all specifications during and after being subjected to an 
ambient operating temperature range of 10° to 35° Celsius (C) at sea level and a 
non-condensing relative humidity of 10% to 90%. The acceptable ranges for 
shipment and storage are -40° - 70° C and 5% - 95% relative humidity. The 
design must be inherently temperature compensated to prevent abnormal 
operation. The circuit design must include such compensation as is necessary to 
overcome adverse effects due to temperatures in the specified environmental 
range. 

4. ITS Workstation 
A. Summary 

(1) The ITS Workstation contains the necessary hardware and software to provide IP 
video switching capability to client workstations in an Ethernet/IP network 
environment. 

(2) The ITS Workstation must be furnished, installed, integrated and tested to 
accomplish the functional and performance requirements contained within this 
special provision. 

B. Qualifications 
(1) The manufacturer must demonstrate that it has been in the business of providing 

such product for at least five years. 
(2) The installer must have been in the business of installing, setting up and 

maintaining Ethernet network systems for at least three years. In addition, the 
installer must be certified by the manufacturer of the switches as competent to 
install, set up and maintain those products. The certification requirements will be 
waived only if the installation is supervised and approved by an on-site 
representative of the manufacturer. 

C. Functional and Performance Requirements 
(1) The materials used and workmanship completed by the INTEGRATOR must be 

in accordance with the most recently accepted and approved industry standards. 
All materials, equipment, supplies, installations, and testing must comply with the 
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project requirements, the latest editions of the following standards, as applicable, 
and any other applicable standards and requirements: 
(a) International Organization for Standardization; 
(b) American Society of Testing and Materials (ASTM); 
(c) Institute of Electrical and Electronic Engineers (IEEE); 
(d) American National Standards Institute (ANSI); 
(e) National Electrical Manufacturers’ Association (NEMA); 
(f) Underwriters’ Laboratories, Inc. (UL); 
(g) National Board of Fire Underwriters; 
(h) Electrical Testing Laboratories (ETL); 
(i) Telcordia (formerly Bellcore) technical advisories and requirements; 
(j) Electronic Industries Association (EIA); 
(k) National Electrical Code (NEC); 
(l) American Standard Code for Information Interchange (ASCII); 
(m) International Telecommunications Union (ITU); 
(n) Telecommunications Industries Association (TIA); 

(2) The ITS Workstation must operate commercial off-the-shelf (COTS) software.  
The workstation must be designed for 24/7 operation. The INTEGRATOR must 
furnish and install one ITS Workstation in the BWBOC. All installation must be 
coordinated with the Engineer and with the BWBOC IT/IS Manager. 

(3) The ITS Workstation must execute the Microsoft Windows XP Professional, 
Service Pack 2 operating system.  

(4) The ITS Workstation must execute the 360 Surveillance Cameleon ITS, 
Advanced ITS Software Client.  Provide 10 User License  for use by MDOT 
Metro Region. The software must support simultaneous NTCIP and non-NTCIP 
control of the CCTV cameras, existing and proposed. The software must support 
NTCIP DMS control of the proposed Dynamic Message Signs. The software 
must manage the join and leave commands of IP Video Multicasting. 

(5) Provide, as an appurtenance to the ITS Workstation, all other client software 
required to provide video switching, viewing and control at this workstation. The 
client software must also allow the user to display any selected video stream 
(both existing and proposed) to the DLP display (2 inputs), or to one or both 17” 
LCD monitors. 

(6) The ITS Workstation must use one Intel Xeon 3.6 Gigahertz processor with an 
800 Megahertz Front Side Bus and at least 1 Megabyte of level 2 cache. The 
workstation must include at least 1 Gigabyte of Dynamic Random Access 
Memory operating at 400 Megahertz or greater with an additional at least 1 
Gigabyte expansion kit on two 512 Megabyte DIMMs. 

(7) Storage devices must be factory-installed within the workstation housing and 
must include read-only compact disk (CD-ROM) and hard disk devices. The hard 
disk must be one (1) 7200 RPM hard drive connected through SATA to a on 
board motherboard hard drive controller. The hard drive will have a capacity of 
72.8 Gigabytes or greater. The CD-ROM drive must be 24X or faster. 

(8) The ITS Workstation must include networking and interface ports for both 
operational and maintenance use. Networking must be provided by dual self-
detecting 10/100/1000 RJ-45 ports operating standards-compliant Ethernet.  
Each workstation must have one (1) standard 9-pin RS-232 serial port 
configurable between a minimum of at most 1200 bits per second and a 
maximum of at least 115,000 bits per second. Each workstation must provide 
one point-device (mouse) interface, one monitor interface (RGB 15-pin of at least 
VGA resolution), one (1) standard 6-pin keyboard interface, and at least 2 USB 
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2.0 ports. Two of the workstations must be installed at the OPERATIONS ROOM 
and must include 56K data modems. The modems must be internal on PCI 2.2 
cards that can be accommodated by the workstation housing with V.90 or later 
compatibility and MNP10 or better error correction. Each modem card must be 
capable of connecting to at least one standard RJ-11 analog telephone line using 
the AT command set. 

(9) The ITS Workstation must be rack-mountable in a standard 19-inch equipment 
rack requiring no more than 2U of rack space and weigh no more than 70 lbs.  
The workstation housing must accept a minimum of three (3) full size PCI-X 
cards. The equipment must operate on and power must be supplied to the unit 
with 120 volts of alternating current (VAC). The equipment must have a minimum 
operating input of 100 VAC or less and a maximum operating input of 132 VAC 
or greater. The maximum power consumption must be 575 Watts for each 
workstation. Each workstation must have hot pluggable redundant power 
supplies (both NEMA and IEC cords) and hot pluggable redundant ventilation 
fans. 

(10) Install the ITS Workstation in rack space in operator console.   
(11) Provide a two port desktop keyboard, video, and mouse (KVM) switch able to 

switch between the ITS Workstation and Workstation contained within this 
special provision.  

(12) Except as stated otherwise herein, within the plan set, and/or in the Contract, the 
workstations must meet all specifications during and after being subjected to an 
ambient operating temperature range of 10° to 35° Celsius (C) at sea level and a 
non-condensing relative humidity of 10% to 90%. The acceptable ranges for 
shipment and storage are -40° - 70° C and 5% - 95% relative humidity. The 
design must be inherently temperature compensated to prevent abnormal 
operation. The circuit design must include such compensation as is necessary to 
overcome adverse effects due to temperatures in the specified environmental 
range. 

 
5. Gigabit Ethernet Switch  

A. Summary 
(1) Provide a Gigabit Ethernet (GigE) switch located in the BWBOC and connected 

by way of CAT 5e copper cabling to the Wireless Link Backhaul Radio installed 
on the roof of the BWBOC as part of a separate pay item. This section describes 
the furnishing, installation, integration and testing of the GigE switch. 

(2) The GigE switch’s role must provide an Ethernet network connection from the 
field communications network to the BWBOC. Further, the GigE switch also must 
be furnished and integrated in such a way as to provide switched 10/100/1000 
Mbps connection over copper medium for links to the operator console and 
network devices located at the BWBOC. 

C. Functional Requirements 
(1) Provide the GigE switch in a rack-mountable installation configuration and meet 

the specified requirements for a controlled office/equipment room temperature 
environment. 

(2) Provide a GigE switch with highly reliable, non-blocking, switched Ethernet data 
communications via Category 5e copper transmission medium at full wire speed. 

(3) Provide a GigE switch that is Certified NEBS Level 3 compliant. 
(4) Provide a display with the following diagnostic LED’s for each port: 

(a) LINK; 
(b) TX; 
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(c) RX; 
(d) SPEED; and 
(e) DUPLEXITY. 

D. Technical Requirements 
(1) Compliant with the following networking standards: 

(a) IEEE 802.3 – 10BASE-T (Ethernet); 
(b) IEEE 802.3u – 100BASE-TX (Fast Ethernet); 
(c) IEEE 802.3x – Full Duplex and Flow Control; 
(d) IEEE 802.3z – Gigabit Ethernet; 
(e) IEEE 802.3ae – 10 Gigabit Ethernet; 
(f) IEEE 802.1D – MAC Bridges (Spanning Tree Protocol); 
(g) IEEE 802.1w – MAC Bridges (Amendment 2, Rapid Spanning Tree); 
(h) IEEE 802.1 Q – Virtual Bridged LAN (Port-Based VLAN); 
(i) IEEE 802.1ad – Link Aggregation; 
(j) IEEE 802.1p – Priority Queuing; 
(k) IEEE 802.17 – Resilient Packet Ring; 
(l) RFC 2236 IGMP v.2; 
(m) RFC 2475 DiffServ; 
(n) RFC 768 UDP; 
(o) RFC 791 IP; 
(p) RFC 792 ICMP; 
(q) RFC 793 TCP; 
(r) RFC 783 TFTP; 
(s) RFC 826 ARP; 
(t) RFC 854 Telnet; 
(u) RFC 1157 SNMP v.1 and v.2; 
(v) RFC 1213 MIB II; 
(w) RFC 1493 Bridge MIB; 
(x) RFC 1643 Ethernet MIB; and 
(y) RMON 4. 

(2) Provide GigE switch that is stackable in design (fixed port). The chassis must be 
capable of supporting multiple Ethernet interface modules. 

(3) Minimum 4 Gbps non-blocking backplane/switch fabric. 
(4) EIA/TIA 19” rack mountable. 
(5) Provide, at a minimum, the following Ethernet and management ports. 

(a) Copper port requirements: 
(i) Twenty-four (24) copper ports. 
(ii) Type RJ45. 
(iii) Auto-negotiate for speed (10/100/1000) and duplexity (Full or Half) for 

each port. 
(b) Management Port 

(i) Type RJ45, RJ11, or DB-9. 
(ii) Management cable must be provided by the manufacturer. 

(6) Support Full Layer 2 and Layer 3 Management/Routing features. These include, 
but are not limited to: 
(a) IEEE 802.1D – MAC Bridges; 

(i)   Spanning Tree Protocol. 
(ii) Meet or exceed the STP Healing rate that is published by the IEEE 

802.1D Standard. 
(b) IEEE 802.1w – MAC Bridges, Amendment 2; 

(i)   Rapid Spanning Tree Protocol. 
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(ii) Meet or exceed the RSTP Healing that is published by the IEEE 802.1w 
Standard. 

(c) IEEE 802.1Q – Virtual Bridged LAN; 
(i)   Port Based VLAN. 
(ii) Meet or exceed that published by the IEEE 802.1Q Standard.  
(iii) Minimum 4K VLAN address table required. 

(d) Forwarding/Filtering Rate; 
(i)   14,880 pps (packets per second) for 10Mbps.  
(ii) 148,800 pps for 100 Mbps. 
(iii) 1,488,000 pps for 1 Gbps. 

(e) MAC Address Table; 
Minimum 4K MAC address table. 

(f) UDP  
(i)   Must support User Datagram Protocol. 
(ii) RFC 768. 

(g) TCP/IP 
(i) Must support Transmission Control Protocol/Internet Protocol v.4 or 

higher. 
(ii) RFC 791 and RFC 793. 

(h) IGMP Support; 
(i) Must support Internet Group Management Protocol v. 2 or higher. 
(ii) RFC 2236. 

(i) SNMP Support; 
Must support SNMP v.1 and v.2 management. 

(j) Access via resident RS-232 management port; and 
(i) Access via telnet or ftp. 
(ii) RFC 1157, RFC 854, RFC 783. 

(k) RMON/SMON Support; 
(i) Must support RMON for Ethernet Agent v.4. 
(ii) Must have the capability to upgrade to SMON if required. 

(l) FTP Support; 
(i) Must support File Transfer Protocol. 
(ii) RFC 783. 

(m) NTP/SNTP Support. 
(i) Must support Network Time Protocol/Simple Network Time Protocol. 
(ii) NTP/SNTP Support. 

(n) QoS Support 
(i) Must support Quality of Service configurations. 
(ii) Must use or be compatible with DiffServ Protocol. 
(iii) RFC 2475. 

(o) MPLS Support 
(i) Must support Multi Protocol Label Switching traffic engineering. 
(ii) RFC 2702. 
(iii) Framework for IP Multicast in MPLS. 
(iv) RFC 3353. 

(p) OSPF Support 
(i) Must support Open Shortest Path First protocol. 
(ii) RFC 2328. 

(q) PIM Support 
(i) Must support Protocol Independent Multicasting. 
(ii) Sparse Mode (PIM-SM). 
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(iii) Version 2 or most recent 
(iv) RFC 2362. 

(7) The GigE switch must contain ample memory (volatile and non-volatile) for 
storage of tables and data including, but not limited to: 
(a) MAC Address. 
(b) Boot Program. 
(c) OS Program. 
(d) Management Program. 
(e) Logs. 

(8) Boot, OS and Management programs must be upgradeable and backwards 
compatible with older versions. The user must be able to perform upgrades via 
console, telnet or ftp. 

E. Error/Failure Requirements 
(1) Log in every Error or Failure in an error log. 
(2) The error log must be downloaded, saved or exported to basic text format. 
(3) Manufacturer must have tested and certified by Bellcore/Telcordia Standard a 

Mean Time Between Failure (MTBF) of minimum 10 years. 
(4) All materials and appurtenances must meet the specified requirements for 

controlled office/equipment room temperature environment. Specifically, 
operating temperature range must be between 0°C and +40°C and humidity must 
be between 0% and 85% (Non-Condensing). 

F. Cable Requirements 
(1) Provide all power, data, and video cables for the display cubes, and controller, 

including a cable linking the controller to each of the inputs shown in the Plans. 
(2) Twenty-four (24) Category 5e Ethernet patch cords for each GigE switch; 

(a) Made to length (not to exceed 150 feet). 
(b) Pinned straight through. 
(c) 24 gauge, 4-pair conductor. 
(d) RJ-45 snag-less connectors. 
(e) Certified for 350 MHz operation. 
(f) Blue in color. 

(3) One (1) management cable for each switch; 
(a) DB-9 Male to correct type of port described in. 
(b) One (1) meter in length. 

G. Field Quality Control 
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Develop a detailed test plan for the GigE switch and revise it until it meets the 
Owner’s approval. The plan must include: 
(1) Visual inspection of wiring. 
(2) Execution of all diagnostic routines provided by the manufacturer. 
(3) Execution of a graduated testing process. The process must begin from the field 

side and work up each level of the communications system. Each link must be 
tested in accordance with RFC 2544, RFC 3393 and RFC 1242. Tests must 
measure at a minimum: 
(a) Back-to-back Packet Testing; 
(b) Throughput; 
(c) Burstability; 
(d) Latency ; 
(e) Frame Loss; and 
(f) Packet Jitter (frame-delay variation). 

(4) Demonstration that the switch connects to the field, center, and/or 
communications network as defined in the specifications, plan sets, or as 
directed by the Engineer and is fully functional in keeping with the specifications. 

(5) Conduct the approved tests and report the results in writing to the Owner’s 
representative. 

 
6. Digital Video Encoder (DVE)/Digital Video Decoder (DVD), Hardened 

A. Summary 
(1) Provide Moving Picture Experts Group (MPEG-4) video decompression 

technology at minimum rates of 20 frames per second (FPS) at Common 
Intermediate Format (CIF) at a speed of 384 Kilobits per second (Kbps) to a 
maximum 30 frames per second (FPS) at 3 Megabits per second (Mbps). The 
DVE encodes (i.e., digitize) analog video at the closed-circuit television (CCTV) 
surveillance system remote site/s as well as simplex/duplex bi-directional data 
sub-channels, and upon commands from the BWBOC operator, delivers the 
selected IP addressed video and data to that sites network interface device (i.e., 
the Managed Ethernet switch), which transmits and receives data streams to, 
and from, the operations center (BWBOC) by way of the communications 
network supplied under a different pay item for this project. The DVD decodes 
the digital signal back into analog for display on the video display. 

(2) Units contained in this special provision must be installed in the operator console 
of the BWBOC or the Server/Communications racks located within the Vault 
Room. 

B. Functional and Performance Requirements  
(1) The compliance with the latest edition of the following codes or standards is 

required: 
(a) National Television Systems Committee (NTSC); 
(b) Moving Picture Experts Group (MPEG); 
(c) Institute of Electrical and Electronic Engineers (IEEE); 
(d) National Electrical Manufacturers Association (NEMA); 
(e) National Fire Protection Association (NFPA) 70 - National Electrical Code; 
(f) National Fire Protection Association (NFPA) 780 - Lightning Protection Code; 
(g) Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177; 
(h) Underwriters’ Laboratories Standards 96 and 96A (UL); and  
(i) American National Standards Institute Standard C2 (ANSI). 

(2) Furnish, assemble, fabricate or install materials that are new, corrosion resistant, 
and in accordance with the details shown on the Plans and in the Specifications. 
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(3) Install all the field equipment to be capable of operating in all weather conditions.  
(4) Use identical and completely interchangeable equipment at each field location. 
(5) Use equipment designed to protect personnel from exposure to high voltage 

during equipment operation, adjustments, and maintenance. 
(6) Compliance with working clearances and dedicated spaces per NEC Articles 

110, 384 and 800-5, as well as all current NEC articles, and Federal, State and 
Local regulations are required of the INTEGRATOR. 

(7) All equipment required for the configuration and testing of devices and 
subsystems contained within this project is to be supplied by the INTEGRATOR 
as an appurtenance to the equipment included within the project and at no 
additional cost to the MDOT. 

(8) Transmit compressed digital video and one bi-directional data channels over 
Internet Protocol (IP) networks.  

(9) Employ the compression algorithms contained in the MPEG-4 technology 
according to the International Organization for Standardization (ISO) and 
International Electrotechnical Commission’s requirements as detailed in the 
ISO/IEC 14496-2:1999 standard for MPEG-4 technology. 

(10) Operate at a minimum of a Common Intermediate Format (CIF) resolution of 20 
FPS, and at a maximum of a full D1 resolution of 30 FPS.  

(11) Support both NTSC and PAL.  
(12) Include on-board buffered video memory for protection against potential network 

disruptions. 
(13) Contain an embedded operating system to provide distributed video processing 

and support through open network standards. 
(14) Allow vendor interoperability through embedded universal translation. 
(15) Not exceed 250 milliseconds of latency. 
(16) The data sub-channels must be software programmable, directly or over the 

network, as defined by the Electronic Industries Alliance (EIA) for the 
EIA-232/672/485 data format, data rate, and data structure (e.g., the number of 
bits, parity, stop bits, etc.), and IP addressable. 

(17) The network connection must be Ethernet Compliant IEEE 802.3, 802.3u, and 
802.3x; 10/100 Mbps, static or DHCP, auto sensing full/half duplex and 
compatible by way of a Registered Jack (RJ)-45 connector, allowing 
transmissions over a Category 5e cable to an attached fiber optic media 
converter, an Ethernet switch, or an IP wireless device.  

(18) The module must be available in card mount and surface mount versions and 
provide automatic reset as well as transient suppression on all video, data and 
contact closure input/output connections. 

(19) All Digital Video Encoders (DVE) and Digital Video Decoders (DVD) included 
within this project and/or contained within the local ITS Device Communications 
Network or the Primary Ethernet Backbone Communications Network, including 
MITSC, must be from the same manufacturer and fully interoperable without 
customization or the addition of appliances within either the remote or primary 
communications network. 

(20) The DVDs must be equipped with binary network connectors (BNCs) and in 
compliance with the NTSC standard resolution listed below: 
(a) D1 NTSC 720 horizontal x 480 vertical; D1 PAL 720 horizontal x 576 vertical; 
(b) 4CIF NTSC 704 horizontal x 480 vertical; 4CIF PAL 704 horizontal x 576 

vertical; 
(c) 2CIF NTSC 704 horizontal x 240 vertical; 2CIF PAL 704 horizontal x 288 

vertical; 
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(d) CIF NTSC 352 horizontal x 240 vertical; CIF PAL 352 horizontal x 288 
vertical. 

(21) Video Input Specifications 
(a) The video input performance measures must comply with NTSC and EIA 

requirements, including the EIA-170 standard, with a composite video of 1.0 
to 1.2 volt peak-to-peak (Vp-p).  

(b) The equipment must have an electrical resistance of 75 ohms (Ω) per 60 
hertz (Hz). 

(22) Data Input/Output Specifications 
(a) All data ports must be compliant with standard EIA-232/672/485 data format. 

The port’s handshaking feature must be software selectable and the data 
transmission rate of 19.2 kilobytes per second for RS-672/485 and 115.2 
Kilobytes per second for RS-232.  

(b) The serial data output must comply with EIA-232/672/485 data format 
requirements, and must be software selectable. 

(23) Output Local Area Network (LAN) Connection Specifications 
(a) The device output connection must be Category 5e shielded twisted pair 

(STP) network cables and must be compliant with the EIA and Technology 
Industries Association’s (TIA) requirements as detailed in the EIA/TIA-568-A 
standard. 

(b) The device’s output connector port must be Type RJ-45. 
(c) All Category 5 ports must be standard EIA/TIA-568-A pin-outs and must be 

rated at 10/100 Mbps.  
(24) Indicator/Display Specifications 

Two-line scrolling displays or another means of visible, device operational, 
information dissemination. 

(25) Network Parameter Specifications 
(a) A minimum data transfer rate of 385 Kbps adjustable to an upper limit of 4.0 

Mbps is required.  
(b) The 10/100BASE-TX, as required in the IEEE 802.3 standards and 

amendments, must be the network connection to the network devices with 
Type RJ-45 connectors.  

(c) Conform to Version 4 of the User Datagram Protocol (UDP), Version 2 of the 
Internet Group Management Protocol (IGMP), and TCP/IP Version 4.  

(d) Require the following network protocols: Unicast/Multicast, DiffServ (QoS), 
UDP, TCP, IP, HTTP, RTSP, RTCP, Telnet, IGMP 2.0, ICMP, DHCP, SNMP, 
and RTP. 

(26) Mechanical Specifications 
120 volts power (plus or minus 10 percent) of alternating current (VAC) must be 
supplied to the unit. If the device requires operating voltages of less than 120 
VAC, the INTEGRATOR must supply the appropriate voltage converter. The 
maximum power consumption of any DVD is 15 watts. 

(27) Environmental Specifications 
(a) Have a minimum ambient operating temperature range of -40 to 164.2° 

Fahrenheit (°F) [-40 to 74° Celsius (C)], the non-condensing relative humidity 
between 0 to 95 percent, and the temperature inherently compensated to 
prevent abnormal operation. 

(b)  All parts must be made of corrosion-resistant materials, such as plastic, 
stainless steel, anodized aluminum, brass, or gold-plated metal. 
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(c) Exceed NEMA TS-1/TS-2 and Caltrans Traffic Signal Control Equipment 
Specifications for Operating Temperature, Humidity, Mechanical Shock, 
Vibration, and Voltage Transient Protection.  

C. Equipment 
(1) The DVD’s and DVE’s power connection is through the output of the 

uninterruptible power supply (UPS).   
(2) Testing must be as per Manufacturer and in compliance with the Project 

Acceptance Test Plan. 
 

7. Uninterruptible Power Supply (UPS) 
A. Summary 

(1) The individual UPS units must allow for battery back up or standby power for 
specific ITS devices as noted within the plan set or by the Engineer.  

(2) Install the UPS in the operator console within the BWBOC. 
(3) Connect the Server, Workstation, Monitors, and DVD’s to one UPS. 
(4) Connect the DLP Display and GigE switch to the other UPS. 

B. Functional and Performance Requirements 
(1) The UPS must be capable of operating within an environment with an ambient 

temperature of -37Cº to +74Cº.  
(2) The UPS must have advanced logging/programming capability, real-time status 

reporting, and fully programmable dry contacts.  
(3) The UPS dimensions must be 17-inches wide, by 5.25-inches high, by 11-inches 

deep, nominal. 
(4) Provide an UPS that is mountable inside a standard EIA 19” Rack. 
(5) Power Delivery 

(a) The UPS must be capable of delivering standby power at 120 volts, with an 
output power rating of 1250 VA, to the plan set specified ITS device within 60 
microseconds after the loss of regular power.  

(b) The UPS must maintain power to the ITS device for a period of 118 minutes 
at 25Cº ambient temperature when the ITS device has a power requirement 
of 450 watts.  

(6) The UPS must have the following features: 
(a) Local Keypad programmability; 
(b) Backlit LCD display; 
(c) Six fully programmable dry contacts; 
(d) Remote access via RS-232 serial; 
(e) Provides fully interactive program and status reporting; 
(f) Time/Date Stamp of events and alarms; 
(g) Field upgradeable from 1250 VA to 2000 VA; 
(h) Fits in all types of traffic enclosures or can be mounted in an electrical service 

or custom pedestal; 
(i) Low harmonic AC sine-wave output; 
(j) Fully programmable AC threshold voltages; ie. NEMA, Caltrans, or Custom; 
(k) External connections are front panel accessible; 
(l) Form C dry relay contacts close on low battery; 
(m) LED indicator for online, on battery, low battery, overload and fault; 
(n) RS-232 serial interface; 
(o) Intelligent Boost Operation for brownout; 
(p) Option power conditioning; 
(q) Back up power provide by sealed battery modules; 
(r) Temperature-concentrated charging; 



DES: MM 23 of 29 03-15-2006 

(s) Noise suppression, FCC Class A; and 
(t) Meets Caltrans BBS specifications. 

(7) Electrical 
(a) Input/Output Voltage (VAC) nominal   120 
(b) Input/Output Frequency (Hz) nominal  60 
(c) Input Current (A) maximum   12/20 
(d) Input Voltage Variation    -23% to +17% 
(e) Voltage Waveform    Sine 
(f) Typical Line Efficiency    95%-97% 
(g) Typical Output Voltage THD    <3% 
(h) Maximum Charge Current (ADC)    6/10 
(i) Maximum Transfer Time (ms)   60 
(j) Audible Noise at 1m (dBA)   <32 
(k) Lightning/Surge Protection   ANSI C.62.45 Cat A & B 

(8) Environmental  
(a) Except as stated otherwise herein, within the plan set, and/or in the Contract, 

the UPS must meet all specifications during and after being subjected to an 
ambient operating temperature range of 0° to +40° Celsius (C) and a non-
condensing relative humidity of 10 to 80 percent.  

(b) The design must be inherently temperature compensated to prevent 
abnormal operation.  

(c) The circuit design must include such compensation as is necessary to 
overcome adverse effects due to temperatures in the specified environmental 
range. 

(9) Mechanical 
(a) All external screws, nuts, and locking washers must be stainless steel.  
(b) The INTEGRATOR must not use self-tapping screws unless the Engineer 

provides prior approval. 
(c) All parts must be made of corrosion-resistant materials, such as plastic, 

stainless steel, anodized aluminum, brass, or gold-plated metal. 
 
c. Demolition, Removal, Restoration and Construction. 
 

1. General Requirements 
A. Certificate of Qualification demonstrating the Installer/Integrator’s required 

experience is to be issued to the Engineer for approval prior to any Notice to 
Proceed. Minimum qualifications requirement for the Installer/Integrator are three 
years in the business of installation and integration of Ethernet systems and a 
minimum of three similar projects completed within the last three years, with project 
references. 

B. Prior to shop drawings, a pre-construction site survey must be conducted by a 
factory trained and certified representative. Provide to the Engineer a construction 
plan identifying work items, schedule and utility and/or owner coordination. The site 
survey and construction plan must be designed to identify the exact locations and 
details for each installation. The site survey report and construction plan must be 
submitted to the Engineer for approval including specific location and detail 
information before commencement of work. 

C. Coordinate with local utility companies to move, add, change or delete services as 
required to facilitate a timely, cost effective, and efficient implementation 

D. Deliver equipment in fully enclosed vehicles after specified environmental conditions 
have been permanently established in spaces where equipment is to be placed. 
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E. Store equipment in spaces with environments that are controlled within the 
manufacturer’s ambient storage temperature and humidity tolerances for non-
operating equipment. 

F. Demolish existing work areas, furniture or other obstacles in order to provide the 
modifications contained within this special provision. 

G. Remove all demolished/obsolete materials. 
H. Restore walls, floor, ceiling, lighting, doors, electrical, plumbing, fire, etc to finished or 

pre-demolition state as per the approved construction plan. 
J.  Quality Control and Testing 

(1) INTEGRATOR Test Result Specifications 
To meet all applicable requirements, the INTEGRATOR must supply 
documentation of all test results to the Engineer prior to approval of the system. 

(2) Post Installation Testing Specifications 
The INTEGRATOR must: 
(a) Perform local field operational tests at the device field site and from each 

Center.   
(b) Develop an Acceptance Test Plan and perform acceptance testing in 

accordance with the plan and the test procedures detailed herein, within the 
plan set, and/or as directed by the Engineer. 

(c) Verify that physical construction has been completed as detailed herein, 
within the plan set, and/or in the Contract;  

(d) Check power supply voltages and outputs;  
(e) Connect devices to the power sources;  
(f) Verify installation of specified cables and connections between the UPS and 

the ITS device;  
(g) Verify the presence and quality of ITS device operation while operating on 

standard power; and 
(h) Test and verify the proper installation and operation of the fully charged UPS 

by disconnecting the power to the ITS device that is being supported by the 
UPS.  

(i) Observe the successful operation of the ITS device on the battery back up 
power of the UPS. 

 
2. Documentation Required 

A. Provide the necessary documentation as proof of qualifications of the Ethernet 
electronic equipment manufacturer. 

B. Provide the necessary documentation as proof of qualifications of the 
installer/integrator. 

C. Provide a complete detail cut-sheet on all equipment under this Special Provision. 
D. Highlight each individual item on cut-sheet. 
E. Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
F. Provide a list of tools and test equipment (common and specialized, and including 

any built-in testing facilities that are functionally equivalent to external test 
equipment) necessary to install, operate, test and maintain all equipment proposed 
on this project.  

G. Provide a shop drawing showing all devices and their connectivity. 
H. Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to authorization 
to commence final installation. 
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3.  Equipment 

A. General 
(1) Throughout the project, the INTEGRATOR must retain workers with networking 

knowledge (i.e., protocols, network-addressing schemes) for equipment set-up.  
The personnel must have the ability and equipment to field verify equipment 
locations to ensure reliable communication links (e.g., fiber testing equipment). 

(2) Use shielded and grounded coaxial and twisted-pair cable for inter-shelf Ethernet 
Backbone of equipment. 

(3) Provide power and data cables and connectivity to all rooftop equipment 
provided under separate pay items included with this project. 

(4) Provide surge protector that protects the power conductor and control conductor 
(including return conductors). 

(5) Transient voltages, surges, and sags must not affect the equipment operations. 
(6) The equipment must meet all the requirements in Section 2.1.4 “Power 

Interruption” of the National Electrical Manufacturer’s Association (NEMA) 
standard TS-1 for traffic control. 

(7) Refer to Special Provision for Grounding and Bonding for additional 
requirements. 

(8) The equipment must be designed such that the failure of it is to not cause the 
failure of any other unit of equipment. 

(9) Submit modular equipment, where applicable to allow major portions to be 
readily replaced in the field. 

(10) Design equipment for ease of maintenance. All equipment parts must be readily 
accessible for inspection and maintenance. Test points must be provided for 
checking essential voltages and waveforms.  

(11) PC Workstations and Server equipment must be interoperable. Latest released 
software versions, patches, releases, license requirements, and related 
configuration options are all the responsibility of the INTEGRATOR. 

(12) Provide and install all available software upgrades through final acceptance. 
(13) Furnish and install data and video patch cords, as well as the required power 

adapter as an appurtenance to the communications devices. 
(14) Furnish all operator and/or user’s manual and any applicable firmware and 

software 
(15) Preliminary connectivity diagram provided in Figure 2 below.  Revise the diagram 

as necessary based on site survey and include with construction plan. 
Installation 

(1) Submit a site detail plan identifying location and orientation of the operator 
console in relation to the DLP display, existing doors, existing windows and 
existing lighting to the Engineer for approval.  Revise and resubmit as necessary 
for final approval 

(2) Site detail plan must be approved before installation. 
(3) The Site detail plan must include the core boring process required to interconnect 

the video display units, the console and the server/communications racks. The 
cabling associated with this interconnection is required to be plenum rated as 
required within the NEC. 

(4) The INTEGRATOR must furnish all materials with the most recently developed 
and approved product versions that meet or exceed all applicable specifications, 
standards, and requirements before the system is considered for acceptance. It 
is the INTEGRATOR’s responsibility to ensure that all features, functions, and 
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performance measures detailed herein, within the plan set, and/or in the Contract 
are provided. 

(5) All materials furnished, assembled, fabricated, or installed as detailed herein, 
within the plan set, and/or in the Contract must be new products obtained from 
the manufacturer or reseller. The INTEGRATOR must not use reconditioned 
equipment or system components. The materials, equipment, and components 
must be commercial off-the-shelf (COTS) products.   

(6) Cable runs of longer than 25 feet may be fabricated to length on site provided 
that all specification requirements other than COTS requirements are met.  
Splices are not allowed in any cables. 

(7) Power, audio, video and data wires and cables must be installed into wall or 
above ceiling. Do not leave wires and cables exposed. 

(8) The INTEGRATOR must furnish all tools, equipment, materials, supplies, and 
manufactured hardware, and must perform all operations and equipment 
integration necessary to provide complete, fully operational equipment as 
specified herein, within the plan set, and/or in the Contract. 

(9) Install the GigE switch meeting all specifications, standards and material 
requirements contained herein, power supply cord or adapter, all mounting 
hardware, Manufacturers Operation Manual, required testing results, 
manufacturers technical specification, and the cost of all materials, training, 
warranty, equipment, and all appurtenances necessary to the complete 
installation of the unit.   

(10) Perform all setup, programming, focusing adjustments, calibrations, and internal 
set-up procedures recommended by the equipment manufacturer. The 
INTEGRATOR must develop the configuration of the GigE switch to provide for 
full system performance as described in this specification, identified in the plans, 
or as directed by the Engineer. The INTEGRATOR must develop a configuration 
plan and submit the plan to the Engineer for approval before switch configuration 
may begin. The plan must identify the following minimum configuration 
parameters: 
(a) IP Addressing; 
(b) STP, RSTP setup; 
(c) Port configuration; 
(d) Routing setup; 
(e) IP Multicast setup; 
(f) Network topology;  
(g) VLAN; 
(h) Prioritization; and  
(i) QoS configuration. 

(11) Mark cables, regardless of length, with wrap-around number or letter cable 
markers at both ends. These labels must be self-laminating to ensure durability.  
Marking codes used on cables must correspond to codes shown on the 
drawings, and/or the written documentation of the “as-built” system the 
INTEGRATOR must supply. 

(12) The INTEGRATOR must securely install and mount the unit(s) as specified in the 
plans in the BWBOC. It is the INTEGRATOR's responsibility to ensure that the 
units submitted and supplied as part of this project are capable of being installed 
in operator console without adversely affecting the operations or maintenance of 
the other equipment installed under this project. It is also the INTEGRATOR’s 
responsibility to ensure adequate power meeting the manufacturer’s 
recommendations is provided for the installed GigE switch. In all cases, the 
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INTEGRATOR must submit plan and material details to the Engineer for approval 
prior to ordering materials or proceeding with installation. 

(13) Install operator console as approved. 
(14) Tilt and manipulate display to provide best viewing by operator. 
(15) Configure display to receive and transmit A/V signals as instructed by the 

Engineer. 
(16) Furnish, install and integrate all available software upgrades through final 

acceptance. 
(17) Furnish, install, and test data and video patch cords, as well as the required 

power adapter as an appurtenance to the DVD. 
(18) Modify existing lighting to accommodate new DLP display. 
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Figure 2.  Preliminary Connectivity Diagram 

 
 

B. Integration 
Legacy Servers 
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(1) Within the Blue Water Bridge Operations Control room there exist six (6) legacy 
servers. Two of these servers, Toll Operations and Automatic Toll Collection will 
be physical relocated to the proposed Server Rack within the Vault Room 
adjacent to the Operations Room (no server change out or modification is 
required). Four of the servers are legacy DMS/VMS/CMS and lane indicator 
servers. These Four (4) servers are operating on Windows 2000. The 
INTEGRATOR is to migrate, aggregate and integrate these four server’s systems 
into the proposed ITS System Server. This will require the upgrade of the 
operating systems for each of these legacy servers to the new operating system 
furnished in the proposed ITS System Server. This migration, aggregation and 
integration of these legacy servers is part and parcel of the System Integration 
function within the Blue Water Bridge Operation Room Lump Sum. 

(2) The INTEGRATOR is required to migrate and integrate the legacy CCTV system 
into the proposed ITS System Server. This integration will include those functions 
that enable the Operator to include the legacy CCTV’s within the ITS operating 
system. Those CCTV that are not NTCIP enabled will continue to operate 
utilizing that CCTV’s operating protocol. The INTEGRATOR will be responsible 
for the integration of protocol drivers (if required) for all legacy CCTV thus 
enabling operator control of the legacy CCTV system through the Surveillance 
360 Software platform. The ITS System Server will be installed within the Server 
Rack located within the Vault Room adjacent to the Operations Room as 
depicted within the Plans. This migration and integration of the legacy CCTV 
System is part and parcel of the System Integration function within the Blue 
Water Bridge Operation Room Lump Sum. 

Software  
(1) Configure applicable (CCTV, DMS) management software on the ISS and on the 

ITS Workstation to recognize the entire field installed devices in the area of work. 
DMS control to include existing BWBOC DMS. CCTV control to include existing 
and proposed MITS CCTV and existing BWBOC CCTV. 

(2) After all software is configured, the INTEGRATOR must test each application to 
verify all present ITS functionality is available from the BWBOC to operate and 
control all devices contained within the scope of this project. 

C. Power Requirements 
(1) The equipment must meet all of its specified requirements when the input power 

is 120/240 volts (plus or minus 20 VAC), 60 Hz (plus or minus 3 Hz). The 
equipment must be powered from the output of the uninterruptible power supply 
(UPS).   

(2) The maximum power required must not exceed 700 watts 
D. Testing 

(1) BWBOC network equipment must be tested per the Project Acceptance Test 
Plan and the manufacturer’s testing/operational specifications. 

(2) Provide a minimum of 30 days prior to commencing project acceptance testing, a 
Project Acceptance Test Plan and revise said plan until it meets the approval of 
the Engineer. 

(3) Communications testing between all connected devices must be provided as 
indicated on drawings. Testing must include connectivity, bandwidth, load and 
fault recovery of connected devices. 

(4) At each device included in the work of this project, the INTEGRATOR must test 
and demonstrate all features of control and operation. This is to include 
functioning of the CCTV Cameras, DMS, as well as demonstrating full diagnostic 
capability of the Ethernet network and other installed network devices. 



DES: MM 29 of 29 03-15-2006 

 
4. Warranty 

The BWBOC modifications including all renovation of the BWBOC, servers, UPS, 
display and console/chair will carry a manufacturer’s standard warranty (parts, software 
and labor) of 1-year, unless otherwise noted within this Special Provision, from the date 
of final acceptance. The Ethernet switch will carry a manufacturer’s standard warranty of 
5-years. 
 

d. Measurement and Payment. The completed work will be paid for at the contract unit price 
for the following contract item (pay item): 

 
Contract Item (Pay Item)               Pay Unit 
BWBOC Modifications……………………………………………………………….Lump Sum 
 

The work for constructing the BWBOC Modifications includes all labor, equipment, and 
materials to construct the item. 
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a. Description  
 

1. This project consist of the following: 
 

A. ITS Cabinet.  
 

(1) This work consists of furnishing, populating with equipment described in this TSP 
(including burn-in and testing as described in the Statement of Services), field 
integration and warranty of 336S Special Pole Mounted, and 332 Special Ground 
Mounted, ITS Cabinets. The ITS Cabinet provides an environmentally secure 
enclosure to house ITS field device equipment, subsystems, ITS network 
communications equipment and surge protection. The cabinet must be designed 
for the explicit use of housing and protecting sensitive electronic equipment 
(Encoders, Ethernet switches 10/100 Mbps, media converters, port/terminal 
servers, wireless communications equipment, and other related components, 
etc.) within a controlled environment necessary for the proper operation of 
installed electronic equipment. 

 
(2) The ITS Cabinets and foundation/poles will be installed in the field by a “brick 

and mortar” Contractor.  The Contractor is required to coordinate with the 
Integrator and the System Manager for the pickup of the completely populated, 
burned-in and tested ITS Cabinets. Once the cabinets are installed the Integrator 
will provide field integration into the ITS network, testing and burn-in.  Upon 
completion and final acceptance testing and burn-in the Integrator will provide the 
specified warranty. 

 
B. 10/100 Ethernet Switch 
 

The work consist of the furnishing, installation within the ITS Cabinet, integrating and 
testing of the device-level, environmentally hardened, managed field Ethernet switch 
(MFES). The MFES must be industrial-grade Ethernet switch that provides wire-
speed Ethernet/Fast Ethernet (10/100 mbps) connectivity from the remote ITS 
devices to the ITS network trunk interconnection point. The furnished MFES must be 
fully compatible and interoperable with the ITS network trunk Ethernet network 
interface. 

 
C. Digital Video Encoder 
 

The work consist of the furnishing, installing within the ITS Cabinet, integrating and 
testing of the digital video encoders, hardened (DVEs), providing Moving Picture 
Experts Group (MPEG-4) video compression technology at minimum rates of 20 
frames per second (FPS) at Common Intermediate Format (CIF) at a speed of 384 
Kilobits per second (Kbps) to a maximum 30 frames per second (FPS) at 3 Megabits 
per second (Mbps). This ITS device encodes (i.e., digitize) analog video at the 
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closed-circuit television (CCTV) surveillance system remote site/s as well as 
simplex/duplex bi-directional data sub-channels. Upon commands from the 
transportation management center (MITSC) operators, it delivers the selected IP 
addressed video and data to that sites network interface device (i.e., the Managed 
Ethernet switch), which transmits and receives data streams to, and from, the 
MITSC. The MITSC is also known as the network head-end, by way of the 
communications hub/s and/or the communications node/s interconnected to the 
remote surveillance system(s). 

 
D. Terminal Server 
 

The work consist of the furnishing, installation within the ITS Cabinet, testing and 
integration of the hardened terminal device server/s (TDS), all required 
communications cable, patch cords and jumpers. The TDS must provide Ethernet to 
Serial data communications via category 5e copper transmission medium. The TDS 
role must be to provide an Ethernet connection for field device circuits remaining on 
Twisted Wire Pair (TWP) interconnect.   

 
2. General 

 
The Integrator must furnish, install, integrate and test all equipment and components 
necessary to provide full and complete ITS functionality in all respects, without additional 
expense to the Department. 

 
3. Summary 

A. The payment process including partial payment will be governed by Section 109 of 
the Michigan Department of Transportation Construction Manual. 

B. All equipment required for the testing of devices and subsystems contained within 
this project must be supplied by the Integrator as an appurtenance to the electronic 
equipment included within the project and at no additional cost to the MDOT.  

C. The Integrator must furnish and install complete with all accessories the required 
communications pathways. 

 
4. Requirements of Regulatory Agencies 

A. The compliance with the latest edition of the following codes or standards is required: 
B. National Television Systems Committee (NTSC) 
C. Moving Picture Experts Group (MPEG) 
D. Institute of Electrical and Electronic Engineers (IEEE) 802.3 
E. National Electrical Manufacturers Association (NEMA). 
F. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
G. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
H. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
I. Underwriters’ Laboratories Standards 96 and 96A (UL). 
J. Underwriters’ Laboratories Standards 60950 and 508 (UL). 
K. American National Standards Institute Standard C2 (ANSI). 

 
5. General Requirements 
 

A. General  
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(1) Furnish, assemble, fabricate or install materials that are new, corrosion resistant, 

and in accordance with the details shown on the Plans and in the Specifications. 
(2) Install all the field equipment in the ITS Cabinet and perform field integration to 

be capable of operating in all weather conditions. 
(3) Use identical and completely interchangeable equipment in all ITS Cabinet/s, 

Communications Hubs and operations centers, including MITSC. 
(4) Use equipment designed to protect personnel from exposure to high voltage 

during equipment operation, adjustments, and maintenance. 
(5) Compliance with working clearances and dedicated spaces per NEC Articles 

110, 384 and 800-5, as well as all current NEC articles, and Federal, State and 
Local regulations are required of the Integrator. 

(6) All equipment required for the configuration and testing of devices and 
subsystems contained within this project is to be supplied by the Integrator as an 
appurtenance to the equipment included within the project and at no additional 
cost to the MDOT. 

 
B. ITS Cabinet 
 

No additional general requirements 
 

C. 10/100 Ethernet Switch 
 

No additional general requirements 
 

D. Digital Video Encoder 
 

No additional general requirements 
 

E. Terminal Server 
 

(1) All electrical equipments must operate on 120 volts, 50/60 Hz electricity. The 
Integrator must provide appropriate DC conversion for any equipment requiring 
DC power. 

(2) All field equipment must perform to stated specifications over a temperature 
range of -40° to 165° F and a humidity range of 0 percent to 95 percent relative 
non-condensing. 

 
6. Functional Specifications 
 

A. ITS Cabinet 
(1) Size 

(a) 336 Special outside dimension: approximately 46-inches (height) x 24-inches 
(width) x 24-inches (depth). 

(b) 332 Special outside dimensions: approximately 66-inches (height) x 24-
inches (width) x 30-inches (depth). 

(2) Foundation (Provided by Others) 
(3) Finish: Powder coated off-white. 
(4) Lighting: A door activated 20W cool white fluorescent light is required. 
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(5) Alarm: A door activated “open door” alarm or notification which will alert the 
operations center that the ITS Cabinet door is open. 

(6) Electrical Outlets: One duplex ground fault interrupter (GFI) and one standard 
duplex receptacle is required. 

(7) Equipment Racks: One 19” equipment rack, adjustable 4-post design, with 5/8-
inches -5/8-inches -1/2-inches spacing with holes tapped for #12-24 screws, a 
rack-mounted drawer with laptop tray is required with the rack system. 

(8) Air Filtration: Air filtration by way of a reusable-washable filter placed over the air 
intake vent. 

(9) Power Distribution: Power distribution for the cabinet is to be governed by a 30A 
main breaker with branch distribution circuits to the rack mounted equipment, 
lighting, and outlets. 

(10) Uninterruptible Power Supply (UPS): Each cabinet will be furnished with a 
rack mounted UPS with an input voltage of 120 volts and an output voltage of 
120 volts. The output power capacity of the UPS will be 1400VA/1050 watts and 
included a serial interface port for management.  

(11) Surge Protection 
(a) Primary surge suppression consists of a wall or flush mounted unit with 12 

AWG terminals with a maximum 80kA (8/20μs), protecting lines L-N, L-G, L-
L, and N-G.  Environmental requirements: ambient temperatures of -40°F to 
185°F (-40°C to 85°C working) and 95% RH (non-condensing). Approximate 
dimensions: 4.5-inches x 2.9-inches x 2.3-inches. 

(b) A nine-outlet (seven switched, two un-switched) rack mounted surge 
suppressor unit is required.  The maximum surge current: 84kA with a load 
current of 15A or 20A at a working voltage of 120V 50/60Hz. 

(c) A 19” DIN Rail kit is required with enough space for 32 modular surge 
suppressor devices (RJ11, RJ45, or BNC connector type) attached meeting 
the following criteria: ambient temperature of -40°F to 185°F (-20°C to 85°C 
working) and 95% RH (non-condensing). Dimensions: 5.04-inches (height) x 
.99-inches (width) x 2.25-inches (depth). 

(d) The required number and type of modular surge suppressor devices are to be 
installed on the DIN Rail and wired to the devices that the surge suppressors 
protect. The number and type of modular surge suppressor devices installed 
is determined by the number and type of the components contained within 
each cabinet. 

(12) Common Grounding System: A floor mounted 12-position ground bar is 
required in each cabinet. 

 
B. 10/100 Ethernet Switch 

 
(1) Provide 99.999 percent error free operation; EIA-compatible Ethernet data 

communication by way of wireless Ethernet transmission; and a Category 5e 
copper shielded twisted pair (STP) transmission medium. A switched Ethernet 
connection for each remote ITS field device location is to be provided. 

(2) Must be mountable inside a control cabinet, CCTV remote site cabinet or other 
field cabinet without the need for special environmental conditioning. Power 
supply must be internal to the MFES. The MFES will have no moving parts, i.e. 
fans, and be completely of solid-state construction. The MFES must be resistant 
to all electromechanical interference (EMI). The switch must be installed in such 
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a way allowing the MFES to be fully accessible by field technicians. The switch 
will support full/half duplex Ethernet communication. 

(3) Manufactured in compliance with the following IEEE networking standards for 
Ethernet communication:  
(a) IEEE-802.1D, Information Technology – Telecommunications and Information 

Exchange Between Systems – Local Area Networks – Media Access Control 
(MAC): MAC bridges used with the Spanning Tree Protocol (STP);  

(b) IEEE-802.1Q, Local and Metropolitan Area Networks – Virtual Bridge Local 
Area Networks: port-based virtual local area network (VLAN);  

(c) 10BASE-T;IEEE-802.3, Information Technology – Local and Metropolitan 
Area Networks – Part 3: Carrier Sense Multiple Access with Collision 
Detection (CSMA/CD) Access Method and Physical Layer Specifications  

(d) IEEE-802.3u, Supplement to CSMA/CD Access Method and Physical Layer 
Specifications: Media Access Control (MAC) Parameters, Physical Layer, 
Medium Attachment, and Repeater for 100 mbps Operation, Type 100BASE-
T: 100BASE-TX/100BASE-Fiber Transmission (FX);   

(e) IEEE-802.3x, Standards for Local and Metropolitan Area Networks: 
Specification for 802.3 Full Duplex Operation: flow control; and 

(f) IEEE-802.1W Information Technology – Telecommunications and Information 
Exchange Between Systems – Local Area Networks – Media Access Control 
(MAC): Amendment 2:  MAC bridges used with the Rapid Spanning Tree 
Protocol (RSTP). 

 
C. Digital Video Encoder 

 
(1) Transmit compressed digital video and one bi-directional data channels over 

Internet Protocol (IP) networks.  
(2) Employ the compression algorithms contained in the MPEG-4 technology 

according to the International Organization for Standardization (ISO) and 
International Electrotechnical Commission’s requirements as detailed in the 
ISO/IEC 14496-2:1999 standard for MPEG-4 technology.  

(3) Operate at a minimum of a Common Intermediate Format (CIF) resolution of 20 
FPS, and at a maximum of a full D1 resolution of 30 FPS.  

(4) Support both NTSC and PAL.  
(5) Include on-board buffered video memory for protection against potential network 

disruptions. 
(6) Contain an embedded operating system to provide distributed video processing 

and support through open network standards. 
(7) Allow vendor interoperability through embedded universal translation. 
(8) Not exceed 250 milliseconds of latency. 
(9) The data sub-channels must be software programmable, directly or over the 

network, as defined by the Electronic Industries Alliance (EIA) for the 
EIA-232/422/485 data format, data rate, and data structure (e.g., the number of 
bits, parity, stop bits, etc.), and IP addressable. 

(10) The network connection must be Ethernet Compliant IEEE 802.3, 802.3u, and 
802.3x; 10/100 Mbps, static or DHCP, auto sensing full/half duplex and 
compatible by way of a Registered Jack (RJ)-45 connector, allowing 
transmissions over a Category 5e cable to an attached fiber optic media 
converter, an Ethernet switch, or an IP wireless device.  
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(11) The module may either be card mount or surface mounted versions and 
provide automatic reset as well as transient suppression on all video, data and 
contact closure input/output connections. 

(12) Video encoders located within surveillance system, remote sites must be 
stand-alone surface mount versions.  

(13) All DVEs and Digital Video Decoders (DVDs) included within this project and/or 
contained within the local ITS Device Communications Network or the Primary 
Ethernet Backbone Communications Network must be from the same 
manufacturer and fully interoperable without customization or the addition of 
appliances within either the remote or primary communications network. 

 
D. Terminal Server 

 
(1) Provide 99.999 percent error-free operation; Ethernet data communication by 

way of an EIA-certified Category 5e copper transmission medium.  
(2) Be furnished and installed where the remote ITS device only has Serial Data 

output, such as EIA-232/422/485. 
(3) Be mountable inside a control cabinet, CCTV remote site cabinet or other field 

cabinet without the need for special environmental requirements.  
(4) Be serial data type input switch selectable, EIA-232/422/485.  
(5) Be resistant to all electromechanical interference (EMI).  
(6) Be capable of fitting inside the cabinet in a secure location and fully accessible 

by field technicians.  
(7) Support full duplex 10/100 Mbps Ethernet communication. 

 
7. Performance Specifications 

 
A. ITS Cabinet  
 

None described 
 

B. 10/100 Ethernet Switch 
 

(1) The STP healing rate must meet or exceed specifications published in the IEEE 
802.1D standard. 

(2) The RSTP healing rate must meet or exceed specifications published in the IEEE 
802.1w standard. 

(3) The switch must support a port-based VLAN. 
(4) The VLAN must meet or exceed specifications as published in the IEEE 802.1Q 

standard. 
(5) A minimum 4K VLAN address table is required. 
(6) The forwarding/filtering rate is to be 14,880 packets per second (pps) for 10 

mbps and 148,800 pps for 100 mbps. 
(7) The switch MAC address table is to be a minimum 4K. 
(8) The switch is to support, at a minimum, Version 2 of the Internet Group 

Management Protocol (IGMP). 
(9) The switch must be SNMP management capable. 
(10) Access via the resident EIA-232 management port. 
(11) Access via a telecommunications network (Telnet) or by file transfer protocol 

(FTP). 
(12) RMON support for the Ethernet agent. 
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(13) Capable of upgrading to SMON if necessary. 
(14) The switch must support FTP. 
(15) The switch must support the network time protocol (NTP) and simple network 

time protocol (SNTP). 
(16) The MFES must have a minimum mean time between failures (MTBF) of 10 

years.  
 

C. Digital Video Encoder 
 

(1) The DVEs must be equipped with binary network connectors (BNCs) and in 
compliance with the NTSC standard resolution listed below: 

(2) D1 NTSC 720 horizontal x 480 vertical; D1 PAL 720 horizontal x 576 vertical. 
(3) 4CIF NTSC 704 horizontal x 480 vertical; 4CIF PAL 704 horizontal x 576 vertical. 
(4) 2CIF NTSC 704 horizontal x 240 vertical; 2CIF PAL 704 horizontal x 288 vertical. 
(5) CIF NTSC 352 horizontal x 240 vertical; CIF PAL 352 horizontal x 288 vertical. 

 
8. Terminal Server 
 

None provided 
 
 
b. Materials. 
 

1. ITS Cabinet 
 

A. R-4 insulation to control the effect of environmental conditions is required on interior 
sides, top and both doors. 

B. 1/8”, 5052 Aluminum construction with white powder coat finish is required. 
C. Doors rated NEMA 3R with neoprene gasketing and heavy-duty 3-point hardware on 

all doors is required. 
D. All hinges are to be 1/8” aluminum with stainless steel piano hinge or continuous 

door length stainless steel hinges. 
 

2. 10/100 Ethernet Switch 
 

A. Copper Port Specifications 
(1) The MFES must be furnished with eight (8) copper ports. All copper ports are to 

be Type RJ-45 and auto-negotiate for speed (i.e., 10/100Base) and duplexity 
(i.e., full or half). All 10/100BASE-TX ports are to meet the Category 5 
specifications and be compliant with standard EIA/TIA-568-A, Commercial 
Building Telecommunications Cabling Standard, pin-outs. 

(2) All Category 5e cable shielded twisted pair (STP) network cables must be 
EIA/TIA-568-A compliant. 

 
B. Mechanical Specifications 

(1) 120 volts power of alternating current (VAC) must be supplied to the unit. If the 
device requires operating voltages of less than 120 VAC, the Integrator is 
required to supply the appropriate voltage converter. The maximum power 
consumption of the switch must be 20 watts. 

(2) The unit must contain diagnostic light emitting diodes (LEDs). These indicators 
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must include link, TX, RX, speed (for copper 10/100 mbps ports only), and power 
LEDs. 

 
C. Environmental Specifications 

(1) The equipment must meet all specifications during and after being subjected to 
an operating ambient temperature range of -40 to 85°C, or -40 to 185°F, and with 
a non-condensing humidity of 0 to 95 percent. 

(2) All system components in environmental housings must comply with the 
applicable NEMA TS 1 1998, Traffic Controller Assemblies with NTCIP 
Requirements. 

 
3. Digital Video Switch 
 

None 
 
A. Video Input Specifications 

The video input performance measures must comply with NTSC and EIA 
requirements, including the EIA-170 standard, with a composite video of 1.0 to 1.2 
volt peak-to-peak (Vp-p). The equipment must have an electrical resistance of 75 
ohms (Ω) per 60 hertz (Hz). 

 
B. Data Input/Output Specifications 

(1) All data ports must be compliant with standard EIA-232/422/485 data format. The 
port’s handshaking feature must be software selectable and the data 
transmission rate of 19.2 kilobytes per second for RS-422/485 and 115.2 
Kilobytes per second for RS-232.  

(2) The serial data output must comply with EIA-232/422/485 data format 
requirements, and must be software selectable. 

 
(3) The device output connection must be Category 5e shielded twisted pair (STP) 

network cables and must be compliant with the EIA and Technology Industries 
Association’s (TIA) requirements as detailed in the EIA/TIA-568-A standard. 

(4) The device’s output connector port must be Type RJ-45. 
(5) All Category 5 ports must be standard EIA/TIA-568-A pin-outs and must be rated 

at 10/100 Mbps.  
 
C. Indicator/Display Specifications 

Two-line scrolling displays or another means of visible, device operational, 
information dissemination. 

 
D. Network Parameter Specifications 

(1) A minimum data transfer rate of 385 Kbps adjustable to an upper limit of 4.0 
Mbps is required.  

(2) The 10/100BASE-TX, as required in the IEEE 802.3 standards and amendments, 
must be the network connection to the network devices with Type RJ-45 
connectors.  

(3) Conform to Version 4 of the User Datagram Protocol (UDP), Version 2 of the 
Internet Group Management Protocol (IGMP), and TCP/IP Version 4.  

(4) Require the following network protocols: Unicast/Multicast, DiffServ (QoS), UDP, 
TCP, IP, HTTP, RTSP, RTCP, Telnet, IGMP 2.0, ICMP, DHCP, SNMP, and RTP. 
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E. Mechanical Specifications 

120 volts power of alternating current (VAC) must be supplied to the unit. If the 
device requires operating voltages of less than 115 VAC, the Integrator must supply 
the appropriate voltage converter. The maximum power consumption of any DVE is 
15 watts. 

 
F. Environmental Specifications 

(1) Have a minimum ambient operating temperature range of -40 to 164.2° 
Fahrenheit (°F) [-40 to 74° Celsius (C)], the non-condensing relative humidity 
between 0 to 95 percent, and the temperature inherently compensated to prevent 
abnormal operation. All parts must be made of corrosion-resistant materials, 
such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. 

(2) Exceed NEMA TS-1/TS-2 and Caltrans Traffic Signal Control Equipment 
Specifications for Operating Temperature, Humidity, Mechanical Shock, 
Vibration, and Voltage Transient Protection. 

 
4. Terminal Server 

 
A. Copper Port Specifications 

(1) Include five (5) copper ports, one consisting of a copper fast Ethernet port. All 
copper must be Type RJ-45. The Ethernet 10/100 BACE-TX port must auto 
negotiate for speed (10/100) and duplexity, and be compliant with standard 
EIA/TIA-568-A, Commercial Building Telecommunications Cabling Standard, 
pinouts. 

(2) All Category 5e, shielded twisted pair (STP) network cables must be compliant 
with the EIA/TIA-568-A. 
 

B. Performance Specifications 
(1) The TDS must have the ability of remote management features, including 

diagnostics, auto-discovery tool, data security via SSH v2, SSLv3/TLSv1, port 
buffering, and full SNMP management. The SSLv3/TLSv1 must include support 
for AES 256-bit strong encryption as defined in IETF/RFC 3268 and FIPS 197. 

(2) The TDS must provide full control of serial parameters (DTR, DCD, DSR, CTS, 
RTS), baud rates (50-230400), parity (None, Even, Odd, Mark, Space), stop bits 
(1,2). RTS toggle for half-duplex emulation must be supported. 

(3) The forwarding/filtering rate must be 14,880 packets per second (pps) for 10 
Mbps and 148,800 pps for 100 Mbps. 

(4) The TDS must include simple network management protocol (SNMP), MIBII and 
EIA-232 MIBS. 

(5) The TDS must have a minimum mean time between failures (MTBF) of 10 years. 
 

C. Mechanical Specifications 
(1) Operation and power must be supplied to the unit with 120 volts of alternating 

current (VAC). The equipment must have a minimum operating input of 100 VAC 
and a maximum operating input of 240 VAC. 

(2) The unit must contain diagnostic light emitting diodes (LEDs). These indicators 
must include link, TX, RX, speed (for cat 5 ports only), and power LEDs. 
 

D. Environmental Specifications 
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(1) The equipment must meet all specifications during and after being subjected to 
an operating ambient temperature range of -40 to 165°F, and with a non-
condensing humidity of 0 to 95 percent. 

(2) All system components in environmental housings must comply with the 
applicable NEMA TS 2, Traffic Controller Assemblies with NTCIP Requirements. 
 

E. Equipment 
(1) Provide and install all available software upgrades through final acceptance. 
(2) Furnish and install data patch cords as an appurtenance to the TDS, as well as 

the required power adapter as an appurtenance to the TDS. 
(3) Furnish the TDS operator or user’s manual and any applicable firmware. 
(4) Each device must have a unique address, which is changeable by CLI settings. 

The unit must respond to the central command only if it is addressed. 
 
c. Construction.  
 

1. General Requirements 
 

A. ITS Cabinet 
 

(1) Prior to turning the ITS Cabinet over to the “brick and mortar” contactor for 
installation, the Integrator is to deliver to the Engineer test documentation for 
each ITS cabinet including individual component test data and a required 72-hour 
burn-in documentation for each fully equipment integrated cabinet. 

(2) The Integrator is to furnish to the Engineer, and include a hard copy within the 
cabinets document drawer, a wiring diagram, serial/model numbers, and IP 
addressing scheme for all electronic components within each cabinet. The 
Integrator will furnish to the MDOT an asset management data base in electronic 
format which will include all subsystems and systems furnished by the Integrator. 

(3) Mounting of the cabinet is by way of a minimum of four stainless steel straps as 
directed by the manufacturer and approved by the Engineer. 

 
B. 10/100 Ethernet Switch 

 
(1) Furnish, install and integrate all available software upgrades through final 

acceptance. 
(2) Furnish, install, and test all components including patch cords and jumpers, as 

well as required power adapter as an appurtenance to the MFES. 
(3) Complete initial ITS tests prior to implementation to ensure complete the 

specified operation as required within the Scope of Services. 
(4) Coordinate with local utility companies to move, add, change, or delete services 

as required to facilitate a timely, cost effective, and efficient implementation. 
 

C. Digital Video Encoder 
 

(1) Furnish, install and integrate all available software upgrades through final 
acceptance. 

(2) Furnish, install, and test data and video patch cords, as well as the required 
power adapter as an appurtenance to the DVE. 

(3) Complete initial ITS tests prior to implementation to ensure the specified 
operation as required within the Scope of Services. 
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(4) Coordinate with local utility companies to move, add, change, or delete services 
as required to facilitate a timely, cost effective, and efficient implementation. 

 
D. Terminal Server 

 
None 

 
2. Documentation Requirement 

 
A. ITS Cabinet – None 

 
B. 10/100 Ethernet Switch 

 
(1) Prior to procurement the Integrator will provide a complete detail cut-sheet on all 

equipment proposed under this Special Provision for approval by the Project 
Manager. 

(2) Highlight each individual item on cut-sheet. 
(3) Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
(4) Provide a list of tools and test equipment (common and specialized, and 

including any built-in testing facilities that are functionally equivalent to external 
test equipment) necessary to install, operate, test and maintain all equipment 
proposed on this project.  

(5) Provide a shop drawing showing all devices and their connectivity. 
(6) Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to 
authorization to commence final installation. 

 
C. Digital Video Encoder 

 
(1) Prior to procurement the Integrator will provide a complete detail cut-sheet on all 

equipment proposed under this Special Provision for approval by the Project 
Manager. 

(2) Highlight each individual item on cut-sheet. 
(3) Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
(4) Present a list of tools and test equipment (common and specialized, and 

including any built-in testing facilities that are functionally equivalent to external 
test equipment) necessary to install, operate, test and maintain all equipment 
proposed on this project.  

(5) Make available shop drawings showing all devices and their connectivity. 
(6) Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to 
authorization to commence final installation. 

 
D. Terminal Server 
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(1) Prior to procurement the Integrator will provide a complete detail cut-sheet on all 
equipment proposed under this Special Provision for approval by the Project 
Manager. 

(2) Highlight each individual item on cut-sheet. 
 

3. Equipment 
 

A. ITS Cabinet – None 
 

B. 10/100 Ethernet Switch 
 

(1) The MFES’s power connection is through the output of the uninterruptible power 
supply (UPS).   

(2) Testing must be as per Manufacturer and in compliance with the Project 
Acceptance Test Plan. 

 
C. Digital Video Encoder 

 
(1) The DVE’s power connection is through the output of the uninterruptible power 

supply (UPS).   
(2) Testing must be as per Manufacturer and in compliance with the Project 

Acceptance Test Plan. 
 

D. Terminal Server – None 
 

4. Power Requirements 
 

A. ITS Cabinet – None 
 

B. 10/100 Ethernet Switch 
 

(1) Provide, at no additional cost to MDOT, all software upgrades through final 
acceptance. 

(2) Furnish the TDS operator or user’s manual and any applicable firmware. 
(3) Supply maximum power not to exceed 15 watts. 
(4) Testing - Testing must be in compliance with the Project Acceptance Test Plan. 

 
 

5. Warranty 
A. A one year warranty for the fully integrated ITS Cabinet and its components is 

required from the date of final acceptance. 
B. The MFES must carry a manufacturer’s standard warranty (parts, software and 

labor) of five years from the date of final acceptance. 
C. The DVE/s must be furnished with a manufacturer’s standard warranty (parts, 

software and labor) of five years from the date of final acceptance. 
D. The TDS must carry a manufacturer’s standard warranty (parts, software and labor) 

of five years from the date of final acceptance. 
 

d. Measurement and Payment. 
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1. Method of Measurement 
A. The work as described will be measured and paid for using the following contract 

items and is paid as each cabinet furnished, populated, burned-in, tested, field 
integrated and warranted. 

 
2. Contract Item (Pay Item)                

Pay Item 
A. Cabinet, ITS, Pole Mounted ........................................................................   Each 
B. Cabinet, ITS, Ground Mounted ………………………………………………… Each 

 



MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
WIRELESS LINK, BACKHAUL 

 
DES: MM 1 of 12 03-14-2006 

 
 

 
  

 

a. Description. This work consists of the furnishing, installation, integration and testing a 
Wireless Backhaul Link at locations designated on the Plans.  In the plans, one half of a 
complete link is called out as “Wireless Link, Backhaul.”  This work is to be done in accordance 
with the 2003 Standard Specifications for Construction, except as modified herein. 
 

1. General 
A. The Integrator will furnish, install, integrate and test all equipment and components 

necessary to provide full and complete ITS functionality in all respects, without 
additional expense to the Department. 

 
2. Summary 

A. Special Provision for Project Overview for ITS Work is hereby incorporated into this 
special provision. 

B. Special Provision for Basic Materials and Methods for ITS Work is hereby 
incorporated into this special provision. 

C. Special Provision for Communications Tower and Foundation is hereby incorporated 
into this special provision. 

D. Special Provision for Protect ITS Infrastructure is hereby incorporated into this 
special provision. 

E. Special Provision for Communications Tower Grounding is hereby incorporated into 
this special provision. 

F. Special Provision for Grounding and Bonding is hereby incorporated into this special 
provision. 

G. The equipment used will be identical at each field location as noted on the Plans, 
and is to be completely interchangeable.   

H. The Integrator is to install and test, complete with all accessories the complete 
Wireless Backhaul Link which meets or exceeds all testing requirements as noted on 
Plans and in accordance with this Special Provision. 

I. The Integrator must conduct a terrain analysis and frequency analysis to determine 
the frequencies and path for this Backhaul Link. 

 
3. Submittals 

A. The Integrator will provide complete equipment detail cut-sheets on all equipment to 
be provided under this Special Provision 

B. The Integrator will highlight each individual item on cut-sheet. 
C. The Integrator will include equipment/parts list, schematic diagrams, equipment rack 

layouts, and device connection/protocol information. 
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D. The Integrator will provide a list of tools and test equipment (common and 
specialized, and including any built-in testing facilities that are functionally equivalent 
to external test equipment) necessary to install, operate and maintain all equipment 
proposed in the quotation. In addition, sources and list prices are required for 
equipment not manufactured by the Integrator. 

E. The Integrator will provide a shop drawing showing all devices and their connectivity. 
F. Two complete, comprehensive sets of instructions, block diagrams, and operating 

manuals will be furnished for each piece of equipment supplied; and will be provided 
in the form of printed copy and available on CD-ROM at no additional cost. The 
intent is for documentation at a level sufficient for maintenance to the lowest 
replaceable unit.  Each instruction book will contain the following as a minimum: 

 
(1) Complete block diagrams including information outlining method of operation, 

supply voltages, etc. for all equipment. 
(2) Circuit diagrams showing internal wiring of all equipment and components 
(3) Complete instructions covering operation, theory of operation, and maintenance 

of all equipment and accessories. 
(4) Servicing manuals, instructions, and procedures will be of sufficient detail in 

order to perform detailed maintenance down to the sub-assembly level. 
(5) Diagrams showing inter-equipment wiring and cabling including terminal block 

connections. 
(6) Normal point-to-point operating voltages, current, and power levels for test and 

adjustment purposes. 
(7) Detailed installation instructions, a detailed list of all replacement spare parts and 

Block and level diagrams. 
(8) A list of recommended spare parts deemed necessary to maintain the equipment 

to the sub-assembly level. 
 
G. Two sets of as-built drawings for the whole system plus one set for each site will be 

supplied to the Department indicating the location of the equipment, exterior 
equipment wiring, cabling, block and level diagrams, and any other details that are 
either different or omitted from the instruction books supplied. 

H. All equipment furnished will fully meet all applicable Federal Communications 
Commission (FCC) rules and Electronic Industries Association (EIA) specifications. 

I. The Integrator will submit a proposal with his or her bid and a complete description of 
the operation of the proposed equipment. The proposal will include detailed 
specifications, photographs, panel layouts with labeled controls, model numbers, 
and, in general, show all phases of the proposed equipment. These specifications 
must be complete and cover in detail all requirements set forth herein.  

J. The Integrator will verify, in writing, final hardware and software installation 
configuration plans with the Engineer prior to any field installation.  Ten (10) business 
days will be required to review detailed plans prior to authorization to commence 
installation. 

K. The Integrator will provide four copies of the Site Evaluation Report for this Special 
Provision. 
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C.  antenna based 

D. 

furnished by the Integrator whether 

E. 

DSX1 or DSX3 cross connect panels, fiber 

F. grator 

G. 
0T, Paragraphs 3.2.24.7, 3.2.24.8, and 

3.2.24.9.  All connections will be watertight. 

(1) As a part of the Site Evaluation Report for this Special Provision, the Integrator 
will provide the necessary frequency search and determine frequencies for each 
path intended as part of the link.   

(2) As a part of the Site Evaluation Report for this Special Provision, the Integrator 
will provide the terrain analysis. 

(3) The Site Evaluation Report will include other pertinent facts and the findings from 
the Pre-delivery Site Evaluation. 

(4) It is acknowledged that differences may exist in physical arrangements and 
mechanical construction of standard products of various manufacturers. 
However, the requirements as stated in the design criteria section describe a 
state-of-the-art microwave radio system concept as related to the operation, 
expansion, maintenance, and requirements of the State of Michigan and/or the 
Department.  

b. Materials. 
 

1. General Requirements 
A. The Wireless Backhaul Link will consist of a digital microwave radio product for 

99.999% availability in all environmental conditions encountered in SE Michigan. 
This specification covers equipment operating in with a capacity of 155 Mbps (OC3 
digital rate) minimum. 

B. Equipment 
(1) Single Unit ground level, rack mounted transceiver 
(2) Signal feed-lines or waveguide for one trans

sceiver 
ceiver  

(3) Preamplifiers, amplifiers for one tran
(4) Antenna system for one transceiver 
(5) Dehydrators (if required) for one transceiver 
(6) Mounting devices, racks, connections and all I/O data connections to an 

Ethernet Switch or Routing equipment  
(7) Power supplies and power distribution 
(8) Grounding and lightening protection systems 
The Integrator will determine the optimum height, gain and type of
upon the installation site survey and the radio frequency to be used. 
Unless specifically excepted by the terms of these specifications, any parts or 
accessories ordinarily furnished or required to make the equipment herein specified 
a complete operating unit or system will be 
directly mentioned in the specifications or not. 
The system will include a fully functional wireless Ethernet link with all standard 
industry interfaces for the signal payload, power connections, alarm I/O connections 
and any required data or service channel interfaces.  This includes all other 
accessories such racks, fuse panels, 
optic interconnect trays or panels, etc. 
All electrical equipments will operate on 120 volt 50/60 Hz electricity.  The Inte
will provide appropriate DC conversion for any equipment requiring DC power. 
All outdoor enclosures will withstand hose-directed water, exposure to sand, dust, 
fungus, and salt atmosphere per MIL-E-540
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H. All field equipment installed will be operational in all weather conditions and will be 
able to withstand a wind load of 90 mph without permanent damage to mechanical 
and electrical equipment, and provide a stable video image. 

I. The equipment used will be designed to protect personnel from exposure to high 
voltage during equipment operation, adjustments, and maintenance. 

J. All field equipment will perform to stated specifications over a temperature range of -
40° to 158° F and a humidity range of 5 percent to 95 percent relative non-
condensing. 

K. The Integrator will comply with working clearances and dedicated spaces per NEC 
Articles 110, 384 and 800-5, as well as all current NEC articles, and Federal, State 
and Local regulations.  

L. The Integrator will provide and install all available software upgrades through final 
acceptance. 

 
2. Requirements of Regulatory Agencies: The Integrator will comply with the latest edition 

of the following codes or standards: 
A. Federal Communications Commission (FCC) Title 47 Parts 2, 15, and 101 as 

applicable 
B. International Telecommunications Union - Telecommunications Standardization 
C. Sector (ITU-T), formerly known as CCITT. 
D. International Telecommunications Union Radio communication Sector (ITU-R), 

formerly known as CCIR 
E. American National Standards Institute Standard C2 (ANSI). 
F. Electronic Industries Association (EIA) 
G. Telecommunications Industries Association (TIA)  

 
In case of conflicting requirements of standards, they apply in the sequence in which 
they are listed above. The complete apparatus will also comply with the applicable 
codes, laws, and regulations of all governmental agencies having jurisdiction.  The 
following standards also apply: 
 
H. National Electrical Manufacturers Association (NEMA). 
I. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
J. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
K. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
L. Underwriters’ Laboratories Standards 96 and 96A (UL). 

 
3. Functional Requirements 

A. The Wireless Backhaul Link will be implemented in a manner that will provide real-
time traffic flow information. 

B. Each device will have a unique address, which is changeable by switch settings.  
The unit will respond to the central command only if it is addressed. 

C. Each transceiver pair will have a MTBF rate of at least 87,600 hours based upon 
failure data.  In lieu of adequate field data for equipment recently placed into service, 
the Integrator will show a calculated MTBF from MIL-STD-217B stating what factors 
have been used. 
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D. The Wireless Backhaul Link equipment will be able to be configured through Network 
Management Software (NMS) that is furnished by the Integrator. The NMS will be 
capable of providing error trapping and alert notification via phone, fax and/or email 
using standard SNMP management. 

E. Component Ratings: Each and every component part of the equipment will be 
operated within the manufacturer's continuous commercial-duty rating under any 
combination of operating conditions specified. Relays and switches will be 
hermetically sealed and rated for a minimum of 2 million operations. 

F. Overload Protection:  Adequate fuses, circuit breakers, or other electronic devices 
will be included to protect the equipment from internal and external faults. In the 
event these fusing devices are employed in circuits exhibiting switching surges, a 
suitable time-delay element will be incorporated in the overload protection device to 
preclude false operation and yet protect the equipment from a sustained overload. 

G. Electrostatic Protection: The Integrator will provide electrostatic protection device, 
one per unit. 

H. Multiplex Equipment 
(1) Multiplex equipment will mount in the same rack as the microwave radio 

equipment. 
(2) Multiplex equipment will report equipment and transmission alarms and will 

provide an interface into the microwave radio alarm system so a single alarm 
interface is presented to the technician or person using the alarm system. 

I. Alarm and Control 
(1) Each of the alarms will be available for display and metering locally as well as 

from any other terminal or repeater connected in the system to the same alarm 
and control system.  

(2) The system will be capable of local and remote loop-back. 
J. DC Power Requirements 

(1) All equipment supplied under this special provision will operate as specified with 
either a positive or negative ground over a voltage range from 90-130 VAC/60Hz  
and 42 to 56 VDC with a 200 mV (RMS), 60 to 180 Hz ripple. 

(2) Each radio assembly will contribute no more that 30 mV RMS ripple to the DC 
bus, assuming a 400 amp-hour (AH) battery with the system bus rating of 100 A.  

(3) Each radio rack assembly will be equipped with a DC distribution facility including 
power bus, ground bus, and fuse or circuit breaker panel. This DC distribution 
facility will provide main DC power for all the equipment installed in the rack. The 
DC distribution facility will be equipped with an alarm system to provide an alarm 
contact whenever a fuse or circuit breaker has opened. 

(4) Radio equipment configured two or more to a rack will be individually fused. A 
power supply failure in one radio assembly will not affect any other path or hop. 

placement of the failed unit. This includes the repair or re
K. Service Channel and Orderwire 

(1) Each radio terminal or repeater assembly will be equipped with a minimum of two 
service channels capable of the following: 
(a) One four-wire audio channel with a 600 ohm input. 
(b) A data channel that interfaces at the RS-232 level  

 not decrease the traffic capacity of the system. (2) The service channels will
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L. 
(1) 

pplies and other common equipment, but will not consist of 

(2) 

(3) nt 
ation 

(5) 

ice 

ange more than 2 dB as a 

M. 
(1) ill comply with ANSI specifications and be not less than 

 
4. 

A. 
b-Sections of Volume 47 of the Federal Code of 

B. q
(1) The equipment supplied for th rements: 

RF Bandwid

Redundancy and Protection 
The microwave equipment will be designed for reliable operation through the use 
of redundant power su
more than one radio. 
An alarm condition will be generated any time any equipment, with the exception 
of diversity receive, is operating in a protection mode. 
The switching times, including maximum manual switching time, for all equipme
will be stated. Maximum bit errors incurred and transmitter failure confirm
time will also be included. The maximum automatic switching time of the 
transmitter and transmitter multiplexer will be 50ms.  

(4) Equipment will provide both manual and automatic error free switching, receive 
only (and does not apply to 18 and 23GHz). 
A complete or partial failure of the protection control or switching will not render 
the microwave link inoperable. Any failure of the protection control or switching 
equipment will generate a major alarm. 

(6) The equipment will be designed so that protection circuits and units not in serv
can be tested and repaired without affecting the online system operation. 

put signal will not ch(7) The amplitude of the digital out
result of a transmitter protection switching action.  

Digital Performance and Interface 
The Ethernet interface w
155Mbps. 

RF PERFORMANCE MICROWAVE RADIO BAND 
Regulatory Compliance:  All radio equipment supplied under this contract will meet 
the requirement of the approved Su
Regulations. 
Fre uency  BandwidthRange and  

is b  with the following requiand will comply
th in MHz Capacity 

155Mbps 10700-11700 
 

(2) The frequency selected can be either licensed or unlicensed as long as all of the
functional requirements of this specification can be met

 
. 

her bandwidths as options. These will be fully compliant 

(4) Fee
(a) ill be a CPR-90G. If an adapter is required to 

unit price. 

ions 

(d) 
obstructions. In cases where the radios are mounted two or more to a rack, 

(3) Bidders may provide ot
with the current FCC Part 101 technical requirements. 

d-line Connection 
The antenna connection w
convert from the standard flange on the radio unit, it will be supplied and 
included in the 

(b) The system will operate with an antenna system with a peak return loss of 23 
dB or greater. 

(c) A single feed-line connection point will be provided for all radio configurat
except space diversity.  
The feed-line connection point will be at the top of the radio, clear of any 
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veguide right-

(e) 
or digital microwave radios to a common 

enna feeder system. 
(5) 

(a) wer level of +27dBm and 
equal to +20dBm.  

(6) 
(a) rating 

ent. The frequency source will be synthesized. 
(7) 

(a) 

Signal Level 
m as liste

ived Signal Level (RSL) in dBm 

(b)  be measured at the top of the flange and will 

(8) 
(a) s 

ing scenarios: 
8 DS-1 16 DS-1 28 DS-1 84 DS-1 

the feed-line connection may exit perpendicular to the back of the radio. 
However, in those cases, the Integrator will supply a rigid wa
angle section to allow the connection to be made vertically. 
The antenna coupling unit will have an option to accommodate the 
interconnection of additional analog 
waveguide ant

RF Power Levels 
The equipment will have a minimum output High po
Low Power level of less than or 

General Transmitter Specifications 
Frequency stability will be ±0.002 percent or greater over the full ope
range of the equipm

Receiver Thresholds 
Receivers will have the following guaranteed receive thresholds as a 
maximum level to obtain a BER 1x10E-6 of 1 in 10 in a non-protected 
configuration.   Guaranteed capacity at minimum Received 

d below. (RSL) in dB
Capacity  Rece
155 Mbps -68 

 
Received threshold levels will
include all branching losses. 

Interference Criteria 
Threshold to interference (T/I) ratio for a like signal required are shown 
below for the follow
Frequency Offset 
Co-Channel 33 33 33 34 
Adjacent Channel 4 4 4 0 
Semi-Adjacent Channel 30 30 30 31 
Two Times Adjacent Channe
 

l -28 -28 -28 -24 

(9) 
(a) 

d 

mum of 48 dB. 
(10

(a) 
(i) d 

n 2000 meter hours as determined by 
the integral hour meter. 

General Receiver Specifications 
The receiver frequency stability will be ±0.002 percent or better over the 
operating range of the receiver. The frequency source will be synthesize
and will contain automatic frequency control based on the input signal. 

(b) The receiver will have a maximum received signal limit of not less than -
17.5dBm when at a 1 in 10 BER.   

(c) The dynamic range of the receiver will be a mini
) Dehydrators 

Nodes, Hubs and Shelters 
Nodes and hubs currently incorporate automatic dehydrators.  If require
for operation, new dehydrators of similar type will be installed with the 
new digital microwave units.  These automatic dehydrators will be of 
similar membrane type and be of suitable capacity and reduce waveguide 
humidity to a dew point of minus (-) 50 degrees centigrade. Normal 
service intervals will be not less tha
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(ii) Dehydrator bleed down rate will be calculated and then measured against 
the observed system to check for leaks. No leaks are permitted. 

(iii) All manufacturer recommendations must be observed. 
(iv) Dehydrator alarms must be connected to the system alarm panel and be 

observable from the MITSC or BWBOC. 
(b) Field Cabinets 

(i) Field cabinets will be furnished by the System Integrator and installed by 
the Integrator. 

(ii) Field cabinet sites that incorporate more than 4 waveguide feed-lines will 
use the automatic type dehydrator. 

(11) Waveguide Antennas 
(a)  Camera lowering system pole mounted antenna size will not exceed four 

foot diameter except by approval of the Engineer.  Consideration of smaller 
diameters will be given to FCC part 101 Category A approved antennas 
where signal loss budgets permit. 

(b) Communication tower antenna size should be six foot diameter maximum 
unless approved by the Engineer.  Consideration should be give to smaller 
sizes where signal loss budgets permit. 

(c) Extreme care must be given to proper sealing of the waveguide pressure 
system.  Testing of this system is mandatory for system approval.  No 
observable pressure loss, as measured by a calibrated pressure gauge 
whose full scale pressure is 10 psi or less with 0.1 psi incremented scale, 
must occur in a pressure isolated waveguide system for a minimum period 
of 4 hours.   

(12) Grounding of Feed-line and equipment 
(a) All feed-lines will be grounded in accordance with the general specifications 

and in addition at the top, bottom (just above the turn into the shelter) and 
midpoint of the feed-line runs.  The grounding kits must be connected to the 
buss bar, at that level, that is attached to the 4/0 copper vertical grounding 
wire.   

(b) All equipment must be grounded for protection against lightning.  This will 
be accomplished by attaching to the single point grounding system via the 
rack grounding wire. Individual bonds made with #12 copper wire from each 
piece of equipment to the rack grounding buss will be made.  All rack 
equipment screws will be installed with star washers to facilitate the bond to 
the rack.  

 
5. Mechanical Requirements 

A. Indoor (shelter) mounted equipment will be supplied in EIA standard, 7 foot, 19-inch 
or 23-inch racks. These racks will be equipped with standard 1-3/4" rack spacing and 
drilled and tapped for standard 12-24 NF screws. The rack will be included in the 
equipment pricing. 

B. Cabinet mounted equipment and racks will meet the requirements of above except 
mounted in the 19 or 23” rack of the cabinet. 

C. Equipment will be supplied that will allow for two complete RF and multiplex 
equipment assemblies to be mounted in the same rack space to allow for a complete 
hot-standby repeater or hot-standby terminal to be installed in a single rack space.  
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D. All parts requiring service or maintenance must be accessible during normal 
operation. If covers, shields, or assemblies have to be removed for service, special 
tools other than a screwdriver and pliers will not be required. The fasteners holding 
items that are removed during service must be a captive type, designed for frequent 
use. All chassis will be designed to be physically and electrically detached 
conveniently from the rack for replacement or bench service. All inter-chassis and 
inter-rack cabling or wiring will have connectors designed for rapid connection and 
disconnection. All cable connectors will have cable clamps. 

E. All wiring and cabling will be supported such that the weight of the cable or pressure 
from bending is not transferred to the connector pins, wire-wrap point, or solder 
connection. 

F. Any piece of equipment or contact area on the equipment that is capable of inflicting 
an electrical shock or causing mechanical damage to a person working on the 
equipment will have protective covers and will have appropriate warning labels. 

G. The insulation on all wiring used in the equipment will not support combustion 
without an external source of ignition and will extinguish in less than 5 seconds after 
removal of the ignition source. 

H. Vibration: The radio, when mounted in an optional seismic style relay rack, will meet 
the requirements of TR-EOP-000063, section 4.5 for seismic and office vibrations.  
Also, the radio will be resistant to the effects of mechanical shock (microphonic 
induced transmission impairments) caused by normal maintenance actions such as 
unit replacements. 

 
c. Construction. 
 

1. Pre-delivery Site Evaluation  
A. All aspects of the Pre-delivery Site Evaluation will be documented in the Site 

Evaluation Report. 
B. The System Manager will arrange a meeting with representatives of the Integrator, 

Department and the Wireless Backhaul Link supplier within 30 days following the 
issuance of the notice to proceed to conduct an evaluation of all proposed Wireless 
Backhaul Link sites.   

C. Each Wireless Network node site will be evaluated for optimal horizontal and vertical 
location, field of view, and potential adverse conditions.  The Wireless Network 
equipment supplier will acknowledge concurrence with the final design of each 
Wireless Network node site.  The Engineer will review the report and notify the 
Integrator in writing of any design modifications required for approval. 

D. As a part of this evaluation, the Wireless Backhaul Link provider will: 
(1) Provide a copy of the Site Evaluation Report. 
(2) Complete a Terrain Analysis in accordance with FCC rules and regulations, and 

these Specifications.  The Terrain Analysis will take into account specific 
localized obstructions and conditions (e.g., shadowing, multi-path interference) 
and include at a minimum, the following: 
(a) Mapping module to include distance and bearing at each site. 
(b) RF module to include adequacy of received signal levels. 
(c) Shadowing module to include terrain or obstruction. 
(d) Path module to include elevations of paths. 
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E. The Wireless Backhaul Link provider will complete a Frequency Analysis in 
accordance with FCC Rules and Regulations, and this special provision.  The 
Frequency Analysis will include an interference study related to the frequencies 
proposed.  The findings of this study will be included in the Site Evaluation Report. 

F. The Integrator will provide equipment and labor to assemble and install all pole and 
tower equipment on the existing structures. 

 
2. Wiring Requirements 

A. All wiring will meet the requirements of the National Electric Code.  All wires will be 
cut to proper length before assembly.  No wire will be doubled-back to take up slack.  
Wires will be neatly laced into cable with nylon lacing or plastic straps.  Cables will 
be secured with clamps.  Service loops will be provided at all connectors. 

B. All DC relays, solenoids, and holding coils will have diodes or other protective 
devices across the coils for transient suppression. 

C. The equipment will contain readily accessible, manually re-settable or replaceable 
circuit protection devices (such as circuit breakers or fuses) for equipment and power 
source protection. 

D. Circuit breakers or fuses will be provided and sized such that no wire, equipment, 
connector, PC board or assembly will be subjected to sustained current in excess of 
their respective design limits upon the failure of any single circuit element or wiring. 

E. All external connections will be made by means of connectors.  The connectors will 
be keyed to preclude improper hookups.  All wires to and from the connectors will be 
color-coded and appropriately labeled.  In order to assure compatibility and 
performance compliance, the cables unit will be assembled by the manufacturer.  
Connecting harnesses of appropriate length and terminated with matching 
connectors will be provided for interconnection with the Communications Network 
equipment. 

F. All pins and mating connectors will be plated to provide good electrical connection 
and resist corrosion.  Connectors utilizing solder type connections will have each 
soldered connection covered by a piece of heat shrink tubing securely shrunk to 
insure that it protects the connection. 

G. Coax braid will be neatly trimmed before crimping the connector to insure no 
possibility of contact between braid and inner connector.  There will be no nicks in 
the center conductor.  Crimps will be mechanically secure and made in such a way 
that no braid is left exposed or protruding from the connector.  The center pin will be 
gold plated and will be installed with the tip of the center pin flush with the front edge 
of the connector. 

H. All modules and assemblies will be clearly identified with name, model number, serial 
number, and any other pertinent information required to facilitate equipment 
maintenance. 

I. All external connections will be made by means of connectors.  The connectors will 
be keyed to preclude improper hookups.  All wires to and from the connectors will be 
color-coded and/or appropriately marked.  Pins and mating connectors will be plated 
with a minimum of twenty (20) microns of gold. 

J. Connecting harnesses of appropriate length and terminated with matching 
connectors will be provided and installed for interconnection with the 
communications equipment interface. 



DES: MM 11 of 12 03-14-2006 
 
 

 
  

 

 
3. Power Requirements 

A. The Wireless Backhaul Link equipment will meet all of its specified requirements 
when the input power is 120 volts 60 Hz.   

B. The equipment will be powered from the output of the uninterruptible power supply 
(UPS).   

C. The maximum power required will not exceed 300 watts. 
D. Backup Power: 

(1) The System Integrator will provide a dedicated control and communication 
cabinet, the Integrator will install as depicted within the Plans.  Contained within 
the Cabinet will be an Uninterruptible Power Supply that will be capable of 
providing continuous operation for up to 90 minutes of normal operation without 
recharge. 

 
4. Testing 

A. The Wireless Backhaul Link provider is responsible for furnishing all test equipment 
required to test the Wireless Backhaul Link in accordance with the parameters 
specified.  Unless otherwise stated, the test equipment will not be considered part of 
the Wireless Backhaul Link.  The Wireless Backhaul Link provider will furnish test 
equipment of accuracy better than the parameters to be tested. 

B. After pre-testing, the Wireless Backhaul Link will be formally tested in the presence 
of the Engineer. 

C. After the pre-test has been completed, after the Wireless Backhaul Link has been 
constructed, and 30 days prior to the date of acceptance, testing is expected to 
begin.  The Wireless Backhaul Link will be tested per the Test Plan.  The Integrator 
will verify in writing that the Wireless Backhaul Link meets all of the requirements of 
the specifications and complies with all appropriate standards listed in these special 
provisions. 

D. The Integrator will notify the Engineer in writing within seven (7) days after the pre-
test has been completed and 30 days prior to the date of acceptance testing is 
expected to begin. 

E. At the Final Inspection, a factory-certified representative of the equipment 
manufacturer will perform the Acceptance Test.  The representative will demonstrate 
that the Wireless Backhaul Link functions properly in every respect in the presence 
of the Department representative. 

F. The Wireless Backhaul Link will be tested to show a minimum of the following:   
(1) Remote operation by the MITSC. 
(2) Configuration, testing, and maintenance demonstration remotely from MITSC. 

G. The Wireless Backhaul Link testing will require the following minimum  equipment 
list: 
(1) Time Domain Reflectometer (TDR):  Tectonix 1502C or equivalent 
(2) RF Network Analyzer (FDR):  Hewlett Packard 8711A or equivalent 
(3) Precision Dummy Load:  Hewlett Packard 908A or equivalent 
(4) Precision Shorting Termination:  Hewlett Packard 11511A or equivalent 
(5) Microwave Power Meter with appropriate Power Heads: HP 438A & HP8487, 

t. HP8485 or equivalen
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H. 
feeders to ensure path performance in 

I. asure and record actual power at each 

J. 
lances along the length of the line 

K. 
nsmission line 

L. 
 will be in compliance with the manufacturer’s 

y after installation. 

ted jumper. 

(5) tenna: 

) tter power output for power budget ERP 

5. 

nit price 
pay item): 

 
d for a fully functional data backhaul. 

 

(6) Return Loss Bridge 
(7) Pressure gauges, manifolds and associated waveguide testing equipment. 
The Wireless Backhaul Link provider and/or the System Integrator will test and align 
the radio equipment and antenna 
conformance with approved test plan. 
The Wireless Backhaul Link provider will me
transmitter and calculate ERP requirements. 
The TDR test procedure will be used in an attempt to verify transmission line and 
connector integrity by looking for impedance imba
as well as the transition to the top of the antenna. 
The RF or FDR test procedure will be used to document the spectrum efficiency of 
the transmission line, transmission line terminated into 50 Ohms, tra
open circuited, and the transmission line terminated into an antenna. 
The antenna feeder Voltage Standing Wave Ratio (VSWR) will be verified over the 
operation frequency ranges and
standards in the following areas: 
(1) Verification of transmission line integrit
(2) Validation of transmission line length. 
(3) Validation of transmission line insertion loss including top-moun
(4)  VSWR of transmission line and top-mounted jumper.

VSWR of transmission line, top-mounted jumper, and an
(a) Record receiver frequency bandwidth response. 
(b) Record transmitter frequency bandwidth response. 

(6) Selection process for antennas operating in the transmitter frequency band. 
Calculation of necessary transmi(7
requirements. 

 
Upon completion of installation, all material will be free from defects, corrosion, 
scratches, or other such conditions as to present another-than-new appearance, and in 
accordance with the Plans and this Special Provision. 

 
. Measurement and Payment. The completed work will be paid for at the contract ud

for the following contract item (
 
 Contract Item (Pay Item) Pay Unit 
 
 Wireless Link, Backhaul ....................................................................................................Each 
  

The work for constructing the Wireless Link, Backhaul includes all labor, accessories,
appurtenances and materials require
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SPECIAL PROVISION 
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WIRELESS LINK, POINT-TO-MULTIPOINT 
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a. Description. This work consists of the furnishing, installing, integrating and testing of a Point-
to-Multipoint Wireless Network Segment (PTMP) at locations designated on the Plans. A PTMP 
is comprised of a Base Station Unit (BSU) and a Subscriber Unit (SU) and all cabling, antennas 
and the system appurtenances required to complete a functional link.  A single BSU is capable 
of communicating with multiple SU’s in a point-to-multipoint configuration as indicated on the 
Plans.  This work must be performed in accordance with the 2003 Standard Specifications for 
Construction, except as modified herein. 
 

1. General 
The Integrator must furnish, install, integrate and test all equipment and required 
components, including communications patch cords and jumpers, necessary to provide 
full and complete ITS functionality in all respects, without additional expense to the 
Department. 
 

2. Summary 
A. The payment process including partial payment will be governed by Section 109 of 

the Michigan Department of Transportation Construction Manual. 
B. All equipment required for the testing of devices and subsystems contained within 

this project must be supplied by the Integrator as an appurtenance to the electronic 
equipment included within the project and at no additional cost to the MDOT.  

C. The Integrator must completely furnish and install, with all accessories, the required 
communications pathways. 

 
3. Requirements of Regulatory Agencies 

The compliance with the latest edition of the following codes or standards is required: 
A. Institute of Electrical and Electronic Engineers (IEEE). 
B. American Association of State Highway and Transportation Officials’ (AASHTO). 
C. National Television Systems Committee (NTSC). 
D. National Transportation Communications for ITS Protocol (NTCIP). 
E. American National Standards Institute Standard C2 (ANSI). 
F. American Society of Testing and Materials’ (ASTM). 
G. American Society of Civil Engineers (ASCE). 
H. American Institute of Steel Construction’s (AISC). 
I. Moving Picture Experts Group (MPEG). 
J. Institute of Electrical and Electronic Engineers (IEEE) 802.3. 
K. National Electrical Manufacturers Association (NEMA). 
L. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
M. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
N. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
O. Underwriters’ Laboratories Standards 96 and 96A (UL). 
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4. General Requirements 
A. Furnish, assemble, fabricate and install materials that are new, corrosion resistant, 

and in accordance with the details depicted on the Plans. 
B. Install all the field equipment to be capable of operating in all weather conditions.  
C. Use identical and completely interchangeable equipment at each field location. 
D. Use equipment designed to protect personnel from exposure to high voltage during 

equipment operation, adjustments, and maintenance. 
E. Compliance with working clearances and dedicated spaces per NEC Articles 110, 

384 and 800-5, as well as all current NEC articles, and Federal, State and Local 
regulations are required of the Integrator. 

F. All equipment required for the configuration and testing of devices and subsystems 
contained within this project is to be supplied by the Integrator as an appurtenance to 
the equipment included within the project and at no additional cost to the MDOT. 

 
5. Functional Requirements 

A. The PTMP must be implemented in a manner that facilitates real-time traffic flow 
information. 

B. The PTMP and the Primary Backbone Communications Network must be fully 
interoperable.  All data transmitted to the PTMP from the field devices is transmitted 
to MITSC by way of the Primary Backbone Communications Network.  Any facilities 
or capabilities required to maintain connectivity throughout the network is included by 
the Integrator as a part of the work. These additional facilities may be necessitated 
by the following: 
(1) Obstructions to wireless transmission (e.g., line of site obstruction, grazing 

obstruction). 
(2) Frequency saturation. 
(3) Interference. 
(4) Law, ordinance, or other regulation. 

C. Minimum time between failure (MTBF) rate of at least 87,600 hours for both the SU 
and BSU based upon failure data is required.  In lieu of adequate field data, the 
Integrator will submit a calculated MTBF utilizing MIL-STD-217B. 

D. Provide Network Management Software (password protected) allowing configuration 
of the PTMP and be capable of over-the-air software/firmware upgrades. 

E. A link reliability of 99.99% over the specified distance link for the PTMP is required. 
F. Provide PTMP connections that are configurable from a minimum of 1 Mbps to a 

maximum of 5 Mbps throughput per SU connected to a BSU without degradation of 
the reliability or required throughput of any other segment.  However, budgeted 
bitrate per link should be 3-Mbps. 

G. Each PTMP BSU must be capable of providing the required number of non-
overlapping channels to communicate with all SU’s assigned to it. 

H. BSUs and SUs must be capable of being asymmetrically adjusted to enhance 
bandwidth. 

I. Provide PTMP software that enables configuration up and downstream link splits to 
accommodate high bandwidth video surveillance traffic with low latency up stream 
with lower bandwidth downstream to control the camera. 

J. PTMP must be capable of automatically compensating for temporary link 
degradation by adjusting the data rate. 

K. Dynamic and automatic selection of available channels while sustaining both highest 
bandwidth and most reliable link is required of the PTMP. The capability of locking in 
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the BSU and SU channel manually (in either direction) and restrict each segment to 
specified channels is required. 

L. Mutual security authentication and provide support for DES or AES encryption and 
authentication via RADIUS is required of the PTMP 

M. SU’s must not be capable of communicating directly with each other. 
N. Both the BSU and SU receive threshold and power output must be adjustable.   
O. Power-over-Ethernet (PoE) provides the operating power source for all the BSUs 

and SUs. 
P. The BSU must be capable of being configured to operate in a point-to-point mode. 
Q. Less than 10 microsecond latency is required of the PTMP when using the 

Asynchronous Transfer Mode frame structure for CCTV channels. 
 
b. Materials.  

 
1. Equipment 

A. Provide and install all available software upgrades through final acceptance. 
B. PTMP Equipment 

(1) Transmitter. 
(2) Receiver. 
(3) Antenna (as required). 
(4) Cabling. 
(5) Patch cords and jumpers. 
(6) General Minimum Technical Requirements: 

(a) Frequency Range to be determined by the Integrator 
(b) Operation Mode:  Full Duplex 
(c) Network Connection Types:  100BASE-TX 
(d) Intelligent Packet Filtering by Network Address, Protocol, or Packet Content 
(e) SNMP Compliance:  MIB I, MIB II 
(f) Data Interface: IEEE 802.3, 802.d, 802.3u 
(g) IEEE Configuration Standards:  802.1d  Bridging Mode,  802.1q VLAN 
(h) Remote Configuration:  Wired or Wireless LAN Station Telnet, FTP, SNMP, 

or HTML Via Web Browser 
(i) Packet Routing:  Store and Forward Capable 
(j) Error Checking:  CRC32 Bit and Package Protocol Acknowledgment 
(k) Network Topology:  Point to Point,  Point to Multi-Point 
(l) LED Indicators:  Equipment Status, Wired Network Activity, Wireless Network 

Activity 
(m) Security Configurations: Authentication, IP/MAC Filtering. 

C. Submit for approval by the Engineer the optimum height, gain and type of antenna 
based upon the installation site survey and the radio frequency to be used. 

D. Each device must be uniquely addressable, which is changeable by switch settings.   
 
c. Construction. 
 

1. Pre-delivery Site Evaluation  
A. Provide to the Engineer the Site Evaluation Report that will document all aspects of 

the Pre-delivery Site Evaluation. 
B. A meeting with representatives of the Department and the PTMP supplier within 30 

days following the issuance of the notice to proceed to conduct an evaluation of all 
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proposed PTMP sites is required.  No PTMP equipment can be released for 
shipment until the evaluation process has been completed. 

C. At each PTMP node site, the Integrator must evaluate the link for optimal horizontal 
and vertical location, field of view, and potential adverse conditions.  Within seven (7) 
days following completion of the field investigations, provide to the Engineer a report 
describing the analysis made and identifying any and all recommended 
modifications. Concurrence of the design of each PTMP node site by the PTMP 
equipment provider is required. The Engineer must review the report and notify the 
Integrator in writing of any design modifications required for approval. 

D. Provide all labor, tools, materials, equipment, and transportation required to conduct 
and complete this evaluation. The cost of the PTMP site evaluation will be included 
in the unit price of the PTMP pay item. 

E. As a part of this evaluation: 
(1) Provide five copies of the Site Evaluation Report. 
(2) Complete a Terrain Analysis in accordance with FCC rules and regulations, and 

these Specifications.  Taking into account specific localized obstructions and 
conditions (e.g., shadowing, multi-path interference) and include at a minimum 
within the terrain analysis the following:  
(a) Mapping module to include distance and bearing at each site. 
(b) RF module to include adequacy of received signal levels. 
(c) Shadowing module to include terrain or obstruction. 
(d) Path module to include elevations of paths. 

F. VHF-UHF evaluation module to include: 
(1) Link reliability analysis 
(2) Signal levels 
(3) Fade margins 

G. Included in the Site Evaluation Report must be a Frequency Analysis in accordance 
with FCC Rules and Regulations and an interference study related to the frequency 
propose.   

H. Provide equipment and labor to assemble and install all pole and tower equipment 
on the existing structures. 

 
2. Documentation Required 

A. Provide a complete detail cut-sheet on all equipment under this Special Provision. 
B. Highlight each individual item on cut-sheet. 
C. Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
D. Present a list of tools and test equipment (common and specialized, and including 

any built-in testing facilities that are functionally equivalent to external test 
equipment) necessary to install, operate, test and maintain all equipment proposed 
on this project. 

E. Make available shop drawings showing all devices and their connectivity 
F. Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to authorization 
to commence final installation 

G. Provide four copies of the Site Evaluation Report for this Special Provision. 
(1) As a part of the Site Evaluation Report for this Special Provision, provide the 

necessary frequency search and determine frequencies for each path intended 
as part of the segment.   
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(2) As a part of the Site Evaluation Report for this Special Provision, provide the 
terrain analysis and predicted link reliability. 

(3) Within the Site Evaluation Report, include other pertinent facts and the findings 
from the pre-delivery site evaluation. 

 
3. Wiring Requirements 

A. All wiring must meet the requirements of the National Electric Code.  All wires must 
be cut to proper length before assembly with no wire doubled-back to take up slack.  
Cabling must be laced with nylon and plastic straps and secured with clamps.  
Provide service loops at all connection points. 

B. All modules and assemblies must be clearly identified with name, model number, 
serial number, and any other pertinent information required to facilitate equipment 
maintenance. 

 
4. Testing 

A. At a minimum the PTMP test process demonstrates:   
(1) Remote operation by the MITSC and BWBOC. 
(2) Configuration, testing, and maintenance demonstration remotely from MITSC 

and BWBOC. 
B. The Integrator is responsible for furnishing all test equipment required to test the 

PTMP. The furnishing of test equipment is an appurtenance of the PTMP.  
C. The  PTMP testing will require the following equipment: 

(1) RF Network Analyzer 
(2) Precision Dummy Load 
(3) Precision Shorting Termination 

D. Align the radio equipment and antenna feeders to ensure path performance in 
conformance with approved test plan. 

E. Measure and record actual power at each transmitter and calculate ERP 
requirements. 

F. The RF or FDR test procedure must be used to document the spectrum efficiency of 
the transmission line, transmission line terminated into 50 Ohms, transmission line 
open circuited, and the transmission line terminated into an antenna. 

G. The antenna feeder Voltage Standing Wave Ratio (VSWR) must be verified over the 
operation frequency ranges and compliance with the manufacturer’s standards in the 
following areas: 
(1) Verification of transmission line integrity after installation. 
(2) Validation of transmission line length. 
(3) Validation of transmission line insertion loss including top-mounted jumper. 
(4) VSWR of transmission line and top-mounted jumper. 
(5) VSWR of transmission line, top-mounted jumper, and antenna: 

(a) Record receiver frequency bandwidth response. 
(b) Record transmitter frequency bandwidth response. 

(6) Selection process for antennas operating in the transmitter frequency band. 
(7) Calculation of necessary transmitter power output for power budget ERP 

requirements. 
H. Testing, based on the Integrator supplied Test Plan, must begin 30 days prior to the 

date of acceptance Notification to the Engineer that the PTMP meets all of the 
requirements of the specifications and complies with all appropriate standards listed 
in these special provisions and is ready for final inspection. 
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I. At the final inspection, a factory-certified representative of the equipment 
manufacturer is to perform the Acceptance Test and in doing so, demonstrate that 
the Wireless Network Segment functions properly in every respect in the presence of 
the Department representative. 

 
d. Measurement and Payment. The completed work will be paid for at the contract unit prices 

for the following contract items (pay items): 
 
 Contract Item (Pay Item)              Pay Unit 
 
 Wireless Link, PTMP, SU…………………………………………………………………Each 
 Wireless Link, PTMP, BSU……………………………………………………………….Each 
  

The work for constructing the Wireless Link, PTMP, SU and Wireless Link, PTMP, BSU 
includes all labor, equipment, and materials to construct the item. 
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a. Description. This work consists of the furnishing, installation, integrating and testing of the 
device-level, environmentally hardened, cellular wireless modem and service. The wireless 
modem must be an outdoor/industrial-grade wireless modem that provides wire-speed Ethernet 
(10 mbps) connectivity from the remote Intelligent Transportation System (ITS) devices where 
this wireless modem is to be installed to the ITS network connection point at the BWBOC. The 
furnished Wireless Link, Cellular must be fully compatible and interoperable with the ITS 
network trunk Ethernet network interface. 
 

1. General 
The Integrator must furnish, install, integrate and test all equipment and components, 
including patch cords and jumpers, necessary to provide full and complete ITS 
functionality in all respects, without additional expense to the Department. 

 
2. Summary 

A. Special Provision for Project Overview for ITS Work is hereby incorporated into this 
special provision. 

B. Special Provision for Basic Materials and Methods for ITS Work is hereby 
incorporated into this special provision. 

C. Special Provision for Communications Network is hereby incorporated into this 
special provision. 

D. Special Provision for Protect ITS Infrastructure is hereby incorporated into this 
special provision. 

E. Special Provision for Lightning Protection is hereby incorporated into this special 
provision. 

F. Special Provision for Grounding and Bonding is hereby incorporated into this special 
provision. 

G. All equipment required for the testing of devices and subsystems contained within 
this project must be supplied by the Integrator as an appurtenance to the electronic 
equipment included within the project and at no additional cost to the MDOT.  

H. The Integrator must furnish and install complete with all accessories the required 
communications pathways. 

 
3. Requirements of Regulatory Agencies 

The compliance with the latest edition of the following codes or standards is required: 
A. National Television Systems Committee (NTSC) 
B. Moving Picture Experts Group (MPEG) 
C. Institute of Electrical and Electronic Engineers (IEEE) 802.3 
D. National Electrical Manufacturers Association (NEMA). 
E. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
F. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
G. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
H. Underwriters’ Laboratories Standards 96 and 96A (UL). 
I. American National Standards Institute Standard C2 (ANSI). 
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4. General Requirements 
A. Furnish, assemble, fabricate or install materials that are new, corrosion resistant, and 

in accordance with the details shown on the Plans and in the Specifications.  Sites 
requiring these links are I69MM1829 (DMS) and I69MM1834 (CCTV). 

B. Install all the field equipment to be capable of operating in all weather conditions.  
C. Use identical and completely interchangeable equipment at each field location. 
D. Use equipment designed to protect personnel from exposure to high voltage during 

equipment operation, adjustments, and maintenance. 
E. Compliance with working clearances and dedicated spaces per NEC Articles 110, 

384 and 800-5, as well as all current NEC articles, and Federal, State and Local 
regulations are required of the Integrator. 

F. All equipment required for the configuration and testing of devices and subsystems 
contained within this project is to be supplied by the Integrator as an appurtenance to 
the equipment included within the project and at no additional cost to the MDOT. 

 
5. Functional Specifications 

A. Provide 99.9 percent error free operation; EIA-compatible Ethernet data 
communication by way of wireless CDMA 1x transmission; and a Category 5e 
copper shielded twisted pair (STP) transmission medium. An IEEE 802.3 compliant 
Ethernet connection for each remote ITS field device location is to be provided. 

B. Must be mountable inside a control cabinet, CCTV remote site cabinet or other field 
cabinet without the need for special environmental conditioning. Power supply must 
be internal to the wireless modem or supply Integrator must supply the appropriate 
power converter and cables and connections necessary to power the wireless 
modem. The wireless modem will have no moving parts, i.e. fans, and be completely 
of solid-state construction. The wireless modem must be resistant to all 
electromechanical interference (EMI). The wireless modem shall be installed so that 
it’s fully accessible. The wireless modem will support full/half duplex Ethernet 
communication. 

C. Manufactured in compliance with the following IEEE networking standards for 
Ethernet communication:  
(1) IEEE-802.3, CSMA/CD – Ethernet: 10BASE-T Ethernet;  

 
6.   Performance Specifications

A. Provide secure Ethernet communications over a wireless carrier’s system from the 
connection point inside the BWBOC  to the remote field device location. 

B. Provide a secure, Ethernet connection to a high speed cellular data network at the 
BWBOC.  

C. Provide an “always on” connection.  No dialing in to the modem. 
D. The wireless link must support standardized security features. 
E. Provide a seamless Ethernet communications link from the BWBOC to the remote 

ITS device site. 
F. Provide a broadband, secure internet service from an ISP (Internet Service Provider) 

capable of providing communications to/from the cellular provider’s network and to 
the ITS device.  The ISP must have been providing like service in the area for 5 
years. 

G. Internet Service and Wireless Carrier Service must be paid for by the Integrator for 
the duration of the construction contract beginning once the wireless modem is 
installed.  Furthermore, the Integrator must provide and pay for Internet Service and 
Wireless Carrier Service for a period of one (1) year beginning the date of final 
acceptance.  Service contracts must be fully transferable to the Department.  The 
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Integrator must notify the Department and begin the transfer process one month prior 
to end of the first year.  Transferring of the service contracts must not affect the 
function or performance of the wireless link. 

H. Provide at the BWBOC feature-rich security features for the internet connection 
capable of NAT (Network Address Translation) and VPN (Virtual Private Network). 

I. The wireless modem must have on-board embedded intelligence capable of 
maintaining a connection to the network that meets the requirements of this 
specification. 

J. The wireless modem must support local and remote management. 
K. Access via the network interface (over the air) by way of Telnet, File Transfer 

Protocol (FTP), or Simple Network Management Protocol (SNMP). 
L. Fully upgradeable over the network/over the air. 
M. DHCP server for local automatic IP assignment 
N. Public and Private IP modes for local static IP assignment 
O. Support SNMP v2 and v3 
P. Domain name addressable 
Q. Wireless data connection must meet or exceed CDMA 1x 
R. Must adhere to CDMA 1x authentication schemes 
S. Full duplex wireless transceiver 
T. Minimum 50ohm TNC RF connector. 
U. Field mountable external antenna capable of providing connectivity as described in 

this special provision. 
V. Dual band support for both 800 MHz cellular and 1.9 GHz PCS bands 
W. Support a maximum data rate (throughput) of 150 Kbps. 

 
b. Materials. Wireless Link, Cellular Functional & Technical Specifications. 
 

1. Ethernet and Management Copper Port Specifications 
A. The wireless modem must be furnished with one (1) copper port. All copper ports are 

to be Type RJ-45.  All 10Base-T ports are to meet the Category 5 specifications and 
be compliant with standard EIA/TIA-568-A, Commercial Building 
Telecommunications Cabling Standard, pin-outs. 

B. All Category 5e cable shielded twisted pair (STP) network cables must be EIA/TIA-
568-A compliant. 

C. Access via a resident EIA-232 or Ethernet management port to access management 
features. 

 
2.   Mechanical Specifications 

A. 115 volts power (plus or minus 10 percent) of alternating current (VAC) must be 
supplied to the wireless modem. If the device requires operating voltages of less 
than 115 VAC, the Integrator is required to supply the appropriate voltage converter. 
The maximum power consumption of the wireless modem must be 20 watts. 

B. The wireless modem must contain diagnostic light emitting diodes (LEDs). These 
indicators must include link, TX, RX, speed (for copper 10/100 mbps ports only), and 
power LEDs. 

 
3.   Environmental Specifications 

A. The equipment must meet all specifications during and after being subjected to an 
operating ambient temperature range of -30 to 60°C, and with a non-condensing 
humidity of 5 to 95 percent. 

B. All system components in environmental housings must comply with the applicable 
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NEMA TS 1 1998, Traffic Controller Assemblies with NTCIP Requirements, unless 
otherwise stated within this special provision. 

 
c. Construction. 
 

1. General Requirements 
A. Furnish, install and integrate all available software upgrades through final 

acceptance. 
B. Furnish, install, and test all components as an appurtenance to the wireless link, 

including but not limited to wireless modem, antenna, patch cords, jumpers, 
adapters, Wireless Carrier Data service, Internet Service, Internet service modem, 
Internet service router and VPN appliance, as well as all required firmware and 
software necessary to provide a wireless link that meets the functional and 
performance requirements contained within this special provision.  

C. Complete initial ITS tests prior to implementation to ensure complete the specified 
operation. 

D. Coordinate with local utility companies to move, add, change, or delete services as 
required to facilitate a timely, cost effective, and efficient implementation. 

 
2. Documentation Required 

A. Provide a complete detail cut-sheet on all equipment under this Special Provision. 
B. Highlight each individual item on cut-sheet. 
C. Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
D. Provide a list of tools and test equipment (common and specialized, and including 

any built-in testing facilities that are functionally equivalent to external test 
equipment) necessary to install, operate, test and maintain all equipment proposed 
on this project.  

E. Provide a shop drawing showing all devices and their connectivity. 
F. Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to authorization 
to commence final installation. 

 
3. Equipment 

A. Testing must be as per Manufacturer and in compliance with the Project Acceptance 
Test Plan. 

 
4. Warranty 

The wireless modem shall carry a manufacturer’s standard warranty (parts, software and 
labor) of five years from the date of final acceptance. 
 

d.  Measurement and Payment. The completed work will be paid for at the contract unit price 
for the following contract item (pay item): 

 
Contract Item (Pay Item)                Pay Unit 
 

 Wireless Link, Cellular………………………………………………………………………Each 
 

The work for constructing the Wireless Link, Cellular includes all labor, equipment, and 
materials to construct the item. 
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a. Description. This work consists of the furnishing, installing, integrating and testing of a 
Vehicle Infrastructure Integration (VII) Test Bed Network at locations designated on the Plans. A 
VII Test Bed Network is comprised of all Wireless Routers (WR), Access Points (AP), 
enclosures, all cabling, and the system appurtenances required to complete a functional 
network.  An AP will be located at points along I-96 that will allow access to the backhaul 
network as indicated on the Plans. A WR will be the interface between the vehicle access 
wireless client card and the test bed network. This work must be performed in accordance with 
the 2003 Standard Specifications for Construction, except as modified herein. 
 

1. General 
The Integrator must furnish, install, integrate and test all equipment and required 
components, including communications patch cords and jumpers, necessary to provide 
full and complete VII test bed functionality in all respects, without additional expense to 
the Department. 
 

2. Summary 
A. The equipment used will be identical at each field location as noted on the Plans, 

and shall be completely interchangeable.   
B. A terrain and frequency analysis for network coverage area is required. 
 

3. Requirements of Regulatory Agencies: The Integrator shall comply with the latest edition 
of the following codes or standards: 
A. National Television Systems Committee (NTSC) 
B. Moving Picture Experts Group (MPEG) 
C. Institute of Electrical and Electronic Engineers (IEEE) 802.3 
D. National Electrical Manufacturers Association (NEMA). 
E. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
F. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
G. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
H. Underwriters’ Laboratories Standards 96 and 96A (UL). 
I. Telecommunication Industry Association (TIA) 
J. National Public Safety Telecommunications Council (NPSTC) 
K. Federal Communications Commission (FCC) 

 
4. General Requirements 

A. Furnish, assemble, fabricate and install materials that are new, corrosion resistant, 
and in accordance with the details depicted on the Plans. 

B. Install all the field equipment to be capable of operating in all weather conditions.  
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C. Use identical and completely interchangeable equipment at each field location. 
D. Use equipment designed to protect personnel from exposure to high voltage during 

equipment operation, adjustments, and maintenance. 
E. Compliance with working clearances and dedicated spaces per NEC Articles 110, 

384 and 800-5, as well as all current NEC articles, and Federal, State and Local 
regulations are required of the Integrator. 

F. All equipment required for the configuration and testing of devices and subsystems 
contained within this project is to be supplied by the Integrator as an appurtenance to 
the equipment included within the project and at no additional cost to the MDOT. 

 
5. Functional Requirements 

A. The VII Test Bed Network must be implemented in a manner that facilitates 
communication between test bed participants with wireless client cards in ad-hoc, 
peer-to-peer networks as well as between these participants and the AP’s and WR’s. 

B. The coverage footprint of the VII Test Bed Network shall be all lanes in all directions 
along I-96 from the I-96 and I-275 interchange westerly to Livingston County line. 

C. The VII Test Bed Network shall work seamlessly with the existing MDOT VII Test 
Bed and all of the Motorola equipment deployed along I-696 between Drake and M-
5. 

D. The VII Test Bed Network and the Primary Backbone Communications Network must 
be fully interoperable.  All data transmitted to the VII Test Bed Network from the 
clients is transmitted to MITSC by way of the Primary Backbone Communications 
Network.  Any facilities or capabilities required to maintain connectivity throughout 
the network is included by the Integrator as a part of the work. These additional 
facilities may be necessitated by the following: 
(1) Obstructions to wireless transmission (e.g., line of site obstruction, grazing 

obstruction). 
(2) Frequency saturation. 
(3) Interference. 
(4) Law, ordinance, or other regulation. 

E. Test bed participants must be able to connect seamlessly throughout the coverage 
footprint without having to re-authenticate and re-associate with the network. 

F. Network Management Software (password protected) allowing configuration of the 
VII Test Bed Network and that must be capable of over-the-air software/firmware 
upgrades shall be provided. 

G. The VII Test Bed Network must employ a protocol for test bed participants moving at 
100 miles per hour relative to a stationary object and manage hand-offs and routing 
without the need to re-authenticate. 

H. The VII Test Bed Network must manage, analyze and react to the quality of the RF 
links between network elements to ensure that no dropped connections are 
experienced. 

I. The VII Test Bed Network must implement security measures at the application, data 
link and device layers of the communication hierarchy to prevent unwanted intrusion 
into the network.  

J. The VII Test Bed Network must support data, voice, video and location services via a 
single integrated network. 
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K. The VII Test Bed Network must provide the ability to prioritize transmissions based 
on the test bed participant’s priority and the precedence indicated in the IP header 
which prioritizes traffic on a per hop basis. 

L. The Network Management Software must provide a means to manage the wireless 
infrastructure as well as the subscriber devices.   

M. The Network Management Software must be able to add and configure both 
infrastructure and subscriber devices, provide access to all configurable data in each 
device, support SNMP remote device configuration, provide an alarm browser that 
will alert the operator when trouble exists.   

N. The Network Management Software must also provide a DHCP access server to 
provide IP address management for the wireless broadband network and an 
authentication server that controls access to the wireless broadband network by 
checking the hardware address of a device against a list of authorized users and 
prevents unlisted devices from accessing the network.   

O. The Network Management Software must be able to retrieve performance statistics 
from the network elements. 

P. The VII Test Bed Network must be scaleable to any number of test bed participants 
and AP’s or WR’s. 

 
6. Submittals 

 
A. Provide a complete detail cut-sheet on all equipment under this Special Provision. 
B. Highlight each individual item on cut-sheet. 
C. Prior to a site evaluation, provide an equipment/parts list, schematic diagrams, 

equipment layouts, and device connection/protocol information. 
D. Present a list of tools and test equipment (common and specialized, and including 

any built-in testing facilities that are functionally equivalent to external test 
equipment) necessary to install, operate, test and maintain all equipment proposed 
on this project. 

E. Make available shop drawings showing all devices and their connectivity 
F. Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to authorization 
to commence final installation. 

G. Provide four copies of the Site Evaluation Report for this Special Provision. 
(1) As a part of the Site Evaluation Report for this Special Provision, provide the 

necessary frequency search and determine frequencies for each path intended 
as part of the segment.   

(2) As a part of the Site Evaluation Report for this Special Provision, provide the 
terrain analysis and predicted link reliability. 

(3) Provide a map showing the predicted coverage of the proposed VII Test Bed 
Network and the message success rate used as a basis of the coverage 
prediction. 

(4) Within the Site Evaluation Report, include other pertinent facts and the findings 
from the pre-delivery site evaluation. 
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b. Materials. 
1. Equipment 

A. Provide and install all available software upgrades through final acceptance. 
B. VII Test Bed Network Equipment 

(1) WR 
(2) AP 
(3) Antennas (as required). 
(4) Cabling. 
(5) Patch cords and jumpers. 
(6) Fiberglass enclosure with sunshield (as required). 

C. The AP’s and WR’s that are not co-located with other ITS equipment shall be 
enclosed in an all weather NEMA 4 fiberglass enclosure. 

D. The AP’s and WR’s shall operate over a temperature range of -35 to 55 degrees 
Celsius. 

E. The AP’s and WR’s shall have the capability to provide IP network connectivity to 
external devices via a software enabled 10/100 Ethernet interface with a RJ45 
sealed Ethernet boot connector. 

F. The receive sensitivity for the AP’s and WR shall be -85 dBm or better. 
G. The output power for the VII Test Bed Network shall be 24dBm or better. 
H. Submit for approval by the Engineer the optimum height, equipment orientation, gain 

and type of antenna based upon the installation site survey and the radio frequency 
to be used. 

I. Each device is to be uniquely addressable, which is changeable by switch settings.   
 
c. Construction. 

1. Pre-delivery Site Evaluation  
A. Provide to the Engineer the Site Evaluation Report that will document all aspects of 

the Pre-delivery Site Evaluation. 
B. A meeting with representatives of the Department and the VII Test Bed Network 

supplier within 30 days following the issuance of the notice to proceed to conduct an 
evaluation of all proposed VII Test Bed Network sites is required.  No VII Test Bed 
Network equipment can be released for shipment until the evaluation process has 
been completed. 

C. At each VII Test Bed Network site, the Integrator will evaluate for optimal horizontal 
and vertical location, field of view, and potential adverse conditions.  Within seven (7) 
days following completion of the field investigations, provide to the Engineer a report 
describing the analysis made and identifying any and all recommended 
modifications. Concurrence of the design of each VII Test Bed Network site by the 
VII Test Bed Network equipment provider is required. The Engineer will review the 
report and notify the Integrator in writing of any design modifications required for 
approval. 

D. Provide all labor, tools, materials, equipment, and transportation required to conduct 
and complete this evaluation. The cost of the VII Test Bed Network site evaluation 
will be included in the unit price of all the VII Test Bed Network equipment. 

E. As a part of this evaluation: 
(1) Provide five copies of the Site Evaluation Report. 
(2) Complete a Terrain Analysis in accordance with FCC rules and regulations, and 

these Specifications.  Taking into account specific localized obstructions and 



DES: MM 5 of 6 03-14-2006 
 

 
  

 

conditions (e.g., shadowing, multi-path interference) and include at a minimum 
within the terrain analysis the following:  
(a) Mapping module to include distance and bearing at each site. 
(b) RF module to include adequacy of received signal levels. 
(c) Shadowing module to include terrain or obstruction. 
(d) Path module to include elevations of paths. 

F. VHF-UHF evaluation module to include: 
(1) Link reliability analysis 
(2) Signal levels 
(3) Fade margins 

G. Included in the Site Evaluation Report must be a Frequency Analysis in accordance 
with FCC Rules and Regulations and an interference study related to the frequency 
propose.   

H. Provide equipment and labor to assemble and install all pole and tower equipment 
on any sites that are to be installed on existing structures. 

2. Wiring Requirements 
A. All wiring must meet the requirements of the National Electric Code.  All wires are to 

be cut to proper length before assembly with no wire doubled-back to take up slack.  
Cabling is to be laced with nylon and plastic straps and secured with clamps.  
Provide service loops at all connection points. 

B. All modules and assemblies must be clearly identified with name, model number, 
serial number, and any other pertinent information required to facilitate equipment 
maintenance. 

 
3. Testing 

A. At a minimum the VII Test Bed Network test process demonstrates:   
(1) Remote operation by the MITSC. 
(2) Configuration, testing, and maintenance demonstration remotely from MITSC. 
(3) File transfer through client to client networking. 
(4) File transfer and IP network connectivity between client and the backhaul 

network. 
B. The Integrator is responsible for furnishing all test equipment required to test the VII 

Test Bed Network. The furnishing of test equipment is an appurtenance of the VII 
Test Bed Network.  

C. Align the radio equipment and antenna feeders to ensure path performance in 
conformance with approved test plan. 

D. Testing, based on the Integrator supplied Test Plan, is to begin 30 days prior to the 
date of acceptance Notification to the Engineer that the VII Test Bed Network meets 
all of the requirements of the specifications and complies with all appropriate 
standards listed in these special provisions and is ready for final inspection. 

E. At the final inspection, a factory-certified representative of the equipment 
manufacturer is to perform the Acceptance Test and in doing so, demonstrate that 
the VII Test Bed Network functions properly in every respect in the presence of the 
Department representative. 
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d. Measurement and Payment. The completed work will be paid for at the contract unit prices 
for the following contract items (pay items): 

 
Contract Item (Pay Item)                Pay Unit 
 
VII Test Bed Access Point………………………………………………………………….Each 

 VII Test Bed Wireless Router……………………………………………………………...Each 
VII Test Bed Device Enclosure, Fiberglass with Sunshield…………………………….Each 
 

The work for constructing the VII Test Bed Access Point, VII Test Bed Wireless Router 
and VII Test Bed Device Enclosure, Fiberglass with Sunshield includes all labor, other 
miscellaneous equipment such as antennas, inter-equipment cabling, above ground 
conduits, jumper cords, mounting appurtenances to construct the item. 
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a. Description. This work consists of furnishing and installing Grounding and Bonding at 
locations designated on the Plans.  This work must be done in accordance with the 2003 
Standard Specifications for Construction, except as modified herein. 
 

1. General 
The Integrator must furnish, install, test and integrate all equipment and components 
necessary to provide full and complete ITS functionality in all respects, without additional 
expense to the Department. 
 

2. Summary 
A. All equipment required for the testing of devices and subsystems contained within 

this project must be supplied by the Integrator as an appurtenance to the electronic 
equipment included within the project and at no additional cost to the MDOT.  

B. The Integrator must furnish and install complete with all accessories the required 
communications pathways. 

 
3. Requirements of Regulatory Agencies 

The compliance with the latest edition of the following codes or standards is required: 
A. National Television Systems Committee (NTSC) 
B. Moving Picture Experts Group (MPEG) 
C. Institute of Electrical and Electronic Engineers (IEEE) 802.3 
D. National Electrical Manufacturers Association (NEMA). 
E. National Fire Protection Association (NFPA) 70 - National Electrical Code. 
F. National Fire Protection Association (NFPA) 780 - Lightning Protection Code. 
G. Lightning Protection Institute (L.P.I.) Standards 175, 176, and 177. 
H. Underwriters’ Laboratories Standards 96 and 96A (UL). 
I. American National Standards Institute Standard C2 (ANSI). 

 
4. Installer’s Qualifications 

The installation of grounding and bonding must be performed by a certified Electrician. 
 

b. Materials.  
 

1. General Requirements 
A. Complete initial ITS tests prior to implementation to ensure complete the specified 

operation. 
B. Coordinate with local utility companies to move, add, change, or delete services as 

required to facilitate a timely, cost effective, and efficient implementation. 
 

2. Components 
A. Provide and install insulated wire and cables as indicated within the Plans and bare 

copper wire and cables, sized per NEC. 
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B. Underground connections must be exothermically welded type and must be UL listed 
for that particular application and pre-approved by the Engineer. 

C. Above Ground Connections: Mechanical pressure type and heavy duty bolted 
clamps, UL listed. 

D. Grounding Electrodes (Driven Rods): Provide copper-clad steel with high strength 
steel core and welded copper outer sheath, 3/4 inch diameter by 10 feet. 

E. Ground Bus: Provide copper bar stock, 1/4 inch by 3 inch by length as shown on 
Plans, 12 inch minimum length, wall mounted, complete with stand off insulators and 
steel wall mounting brackets at 24 inch minimum spacing, or 9 inch spacing for 
minimum length bar. Suitable holes for NEMA 2 hole connectors and stand off 
insulators must be field drilled. 

F. Grounding Grids: Provide a separate grounding grid for each pad mounted primary 
switchgear enclosure, pad mounted transformer and service entrance location. Each 
grounding consisting of at least three (3) driven rods separated by at least 20 feet 
and interconnected with #4/0 bare stranded copper cable, or as indicated on Plans. 

 
c. Construction.  
 

1. Documentation Required 
A. Provide a complete detail cut-sheet on all equipment under this Special Provision. 
B. Highlight each individual item on cut-sheet. 
C. Include equipment/parts list, schematic diagrams, equipment rack layouts, and 

device connection/protocol information. 
D. Provide a list of tools and test equipment (common and specialized, and including 

any built-in testing facilities that are functionally equivalent to external test 
equipment) necessary to install, operate, test and maintain all equipment proposed 
on this project.  

E. Provide a shop drawing showing all devices and their connectivity. 
F. Verify, in writing, final hardware and software installation configuration plans 

including wiring circuit schematics with the Engineer prior to any field installation.  
Ten (10) business days will be required to review detailed plans prior to authorization 
to commence final installation. 

 
2. Installation 

A. All metallic items such as cabinets, pedestals, mast-arms, span cables, poles and 
metal conduit must be bonded and grounded to form a continuous grounding system.  

B. Provide grounding grids as noted on Plans. 
C. Ground to ground rod impedance must be 5 ohms. 
D. Provide green insulated conductors, sized to correlate with over-current devices 

protecting the circuit.  They must be attached to grounding bushings on conduit, to 
lugs on boxes and other enclosures. Connection to neutral must only occur at 
service neutral bar. 

E. Bonding wire must be installed in non-metallic and flexible conduit connected at 
source end to panel-board equipment ground bar and at load end to enclosure. 

F. All busway enclosures must be grounded to main distribution panel ground with 
separate green insulated ground conductors. 

G. Post Light Grounding requires ground conductor with green insulation to lightning 
standards.  Using corrosion-resistant ground stud or ground clamp to feed-in point 
ground. 

H. Install ground wires in all raceways. 
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I. Bond grounding conductors to lightning protection system down conductors or 
grounding conductors per NFPA 78 are required. Bond communications system 
directly to lightning protection system at closest point to service grounding electrode 
per NEC are required. 

J. Ground all manholes, hand-holes and junction boxes. 
 

3. Communications Network Installation 
A. Provide one (1) 12 inch long wall mounted ground bus, suitably located at each 

communications utility service entry point, inter-building copper circuit entry point, 
and the main distribution frame (MITSC) equipment room. 

B. Provide one (1) #2/0 stranded copper conductor in conduit from each communication 
and utility service entry point to main electrical service grounding point. 

C. Provide one (1) #6 stranded copper conductor in conduit from each ground bus to 
nearest approved grounding electrode. 

 
4. Testing 

A. Measure ground grid resistance using 3-point method per IEEE 81 with earth ground 
test meter. Install additional ground rods and conductors as required and re-measure 
until resistance to ground is equal to, or less than: 
(1) Manholes, Hand-holes, Junction Boxes, Fences, and Pad Mounted Equipment: 5 

Ohms. 
(2) Electronic Equipment and Raised Floor Systems: 1 Ohm. 

B. The Integrator is responsible for furnishing all test equipment required to test the 
copper cabling in accordance with the parameters specified.  

 
d. Measurement and Payment. The completed work as described is included in other pay 
items where attached by reference in other Special Provisions, and therefore not paid for 
separately. “Grounding and Bonding” consists of the furnishing, installing and testing all the 
necessary material and equipment to complete the installations as shown on the Plans. 



NOTICE TO BIDDERS 
 

REQUIREMENTS FOR  
INTELLIGENT TRANSPORTATION SYSTEMS  

 

Potential bidders are cautioned to pay particular attention to the following requirements in the 
MDOT 2003 Standard Specifications for Construction:  

1. Section 819.03.8 Clearing: After the conduit runs are installed, pull a mandrel 12 inches 
long (shorter in conduit runs with bends) and ½ inch smaller in diameter than the conduit. 
Attach a suitable swab or cleaning device designed to clear the conduit of small pebbles, 
etc. to the mandrel.  Notify the Engineer before doing this phase of work so that the work 
may be witnessed.  

2. Section 819.03.12 Record Drawings: Within five days after completion of the conduit work 
or any portion where a working cable is installed. Furnish a record drawing to the Engineer. 
Show the length of the duct lines as constructed and show all departures from the original 
plans.  Measure the lengths from the inside walls of the handholes and the center of post 
foundations and cable poles.  

3. As Built Drawings: As Built drawings for all MITS infrastructure installed shall be provided 
no later than 90 days after completion of construction. As Built drawings may be furnished 
on the 24” by 36” plan sheets or on the 11” by 17” half sized drawings. Show the length of 
the duct lines as constructed and show all departures from the original plans. Measure 
lengths from the inside walls of the handholes and the center of post foundations and cable 
poles.  
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